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Norman Senior Center — Bid Package #2 — Site and Building

REQUEST FOR BIDS:
City of Norman
Norman Senior Center

BID PACKAGE #02 — Site and Building

Crossland Construction Company, hereinafter called the (CM) Construction Manager, will receive bids in care of City of
Norman in the Communications Conference Room at 201 W. Gray St. Norman, Oklahoma at 2:00 pm on January 11",
2022 for Bid Package #02.

Work includes: Demolition, Concrete, Masonry, Misc. Metals & Railings, Architectural Millwork, Roofing, Joint Sealants
& Waterproofing, Metal Panels, STUCCO, Doors & Hardware, Glass & Glazing, Coiling Doors, Gypsum Assemblies,
Flooring & Wall Tile, Painting & Wall Covering, Polished Concrete, Gym Flooring, Specialties, Signage, Lockers,
Operable Partitions, Exterior Canopies, Food Service Equipment, Stage Equipment, Window Treatments, Pool &
Equipment, Fire Suppression, Plumbing, HVAC, Electrical, Low Voltage, Fire Alarm, Earthwork, Site Concrete, Asphalt,
Landscape, Irrigation, Site Utilities, Storm Sewer & Drainage.

The bid shall be enclosed in a sealed envelope plainly marked and addressed as follows:

The name and address of the bidder shall appear in the upper left-hand corner of the envelope.

The Trade Contract Package number and description you are bidding shall be written on the cover of the envelope.
The lower left-hand corner of the envelope shall be marked: BID FOR: BID PACKAGE #02

The envelope shall be addressed in the lower right-hand corner to:

Attention: Purchasing Division - Opening of Bids
201 W. Gray, Norman, OK 73069
Norman, Oklahoma, 73070

A non-mandatory pre-bid meeting will be held at 10:00 AM on December 28", 2021 at the project site: 602 N
Findlay Ave, Norman, OK 73071.

All sealed bids will be publicly opened, recorded, and studied for recommendations to the Owner. Bids received after the
official stated time or more than ninety-six hours, excluding Saturdays, Sundays and Holidays, before the official stated
time set for the opening of bids, will not be accepted. No bids may be submitted, changed, or withdrawn after the time of
the opening of the bids. Pursuant to Title 61 “Oklahoma Public Competitive Bidding Act”.

Crossland Construction Co. & the owner reserves the right to reject any or all bids or to waive any formalities or
irregularities in any bid, and to accept the bid or bids which seem most advantageous to the Owner.

Jobsite visits can be arranged through Justin Lockwood: jlockwood@crossland.com or 405-693-9458 (cell)

The Plans & Specifications are available at the following bid rooms: Dodge, Southwest, Bid News, iSOFT & ARC
Document Solutions. They are also available via the following link:

https://crosslandconstruction.box.com/s/950r6gom1ligu3wdOujcta5luplrjiwvm

Attention to the following bid requirements:
*  Complete, sign and include Attachments A, B, C, D, E, F & G found at the end of this bid package document
along with your bid form with your sealed bid.
» Cashier’s check, certified check or Surety Bid Bond for 5% of Base Bid required for all bids over $50,000.
*  Performance, payment, and maintenance bonds will be required by the lowest responsible bidder for any bid
over $50,000. These costs are to be included in your bid amount.

All questions shall be furnished in writing via email to:
Justin Lockwood jlockwood@crossland.com
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Trade Package Summaries

City of Norman — Norman Senior Center

Bid Package #02

BID DATE: January 11" at 2:00 PM

Bid Location:
201 W. Gray, Norman, OK 73069 — Communications Conference Room

The following Contract (Bid Group) Work Summaries describe the intended scopes of work to be included in each Bid Package
quoted under the Crossland Construction Co., Inc. Construction Management Contract. Bids shall include all the requirements of
the plans with specifications unless specifically indicated otherwise in this summary. This includes all layout and daily clean up
involved with your work. It is the bidder’s responsibility to review bidding requirements and forms to insure a complete, safe, and
coordinated execution of the Work Package being quoted. Additionally, bidders shall include in their pricing applicable portions
of related specification sections normally associated with the work to be performed whether specifically indicated by this Contract
Work Summary or not. Should any bidder be unclear as to the scope of work required, he is instructed to contact the Construction
Manager for resolution prior to bidding. In the absence of written instruction to the contrary, in matters of specification and/or
scope of interpretation, bidders shall include the more costly and complete of the possible interpretations. Awarding of Trade
Contracts will be based on best qualified bid. A copy of the contract agreement to be issued to the lowest qualified trade contractor
is available for review upon request.

The trade contractor who is awarded this work shall be responsible for attaining and paying for his own plans & specifications
and shall include those costs in the bid amount.

Substitution requests must be submitted for review and consideration at least 7 days prior to the bid date. Substitution requests
submitted after this time will not be accepted or considered.

Requestions for information must be submitted for review 3 days prior to the bid date. RFI’s submitted after this date will not be
answered.

How to submit and what to include in your sealed bid:

The Sealed Bid Envelope to be addressed and filled out as outlined on page 1.

Write in your bid amounts on the Bid Form

Include in your sealed envelope a bid bond, cashier’s check, or certified check for 5% of your bid if over $50,000.

Include costs for payment and performance bonds in your bid amount if your total bids exceed $50,000.

Sign and complete all information and include attachments A, B, C, D, E, F & G in your sealed envelope. Make sure

you identify receipt of all addenda on attachment A.

6. Items #1 - #5 above to be included in your sealed bid and hand delivered to the location identified on page 1 before 2:00
PM December 2.

MRS
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TRADE CONTRACT
2A Demolition

Work including but not limited to the following:
Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all
labor, material, means of conveyance, supervision and equipment) for a complete and finished system per the contract
documents.

1) All demolition as noted in the plans and specification including but not limited to light poles, AC units, concrete
drives, sidewalks, curb and gutter, trees, utilities, asphalt pavement, curb inlets and grates.

2) Sawcuts at surfaces to remain shall be in a straight and workman like manner.

3) Coordinate utilities shutdowns with CM and applicable trade contractors.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1)  Include selective or entire demolition of the existing buildings and structures, inclusive of all contents
shown to be demolished, including but not limited to; the structure as noted, foundations, masonry, all
interior framing, sheetrock, ceilings, fire sprinklers and pipe, ductwork and HVAC devices, electrical,
fixtures, conduit, glazing and storefront, doors, frames and hardware, toilet partitions, accessories,
flooring, millwork and casework, kitchen equipment in accordance with the contract documents.

2)  Trade Contractor is responsible for the disconnection of all Mechanical, Electrical, and Plumbing
included within the demolition scope as a requirement to proceed with demolition. Contractor is to take
care in avoiding disruption of service to existing facilities during normal business hours. Trade
Contractor to coordinate with MEP subs to avoid disruption of respective systems

3)  Include demolition of existing structural steel and concrete slabs if shown on the contract document.
Include steel joists, girts, beams, columns, decking, bracing, etc. as indicated. Structural members shown
to remain in place shall be shored and supported as needed.

4)  Remove any existing slabs including sawcut, paving (asphalt or concrete), and foundations. Infill
existing foundation voids with dirt from the site to leave the areas smooth and free of debris. Trade
contractor to provide a clean, straight line for all saw cutting.

5)  Asbestos abatement, if necessary and, if an asbestos survey is available, will be the responsibility of this
Trade Contract.

6)  Trade Contractor is to properly dispose of demolished items per contract documents and local
municipality requirements. Include all fees and/or permits required for proper waste removal. Provide
plan of disposal, including dump locations.

7)  Include door openings required to be cut into existing walls. Doors and frames by others. Support
openings as necessary. Trade contractor to provide clean, straight lines for all wall demo.

8)  Trade Contractor shall provide, install, and remove all shoring and temporary supports if required for
demolition. Include all associated with the delegated engineered design for the shoring and signed and
sealed shop drawings.

9)  This Trade Contract will be responsible for maintaining a weather-proof exterior for openings created by
the demolition of this contract. Care is to be taken to prevent water and humidity damage to materials
that are to remain.

10) Trade Contractor shall coordinate with Construction Manager and, other trades on all items to remain are
properly protected, capped, temporarily supported, and/or removed prior to demolition.
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11)

12)

13)
14)
15)

16)

17)

18)

19)
20)

21)
22)

23)
24)
25)
26)
27)
28)

29)
30)

31)

32)

All demolition and construction activities shall be coordinated with the Construction Manager and
Owner. Contractor shall take necessary precautions to prevent damage to Owner’s occupied areas
adjacent to areas of construction or occupied areas where various system connections or extensions are
required.

Provide protection for all existing materials or items shown to remain, to salvage, to be re-used, or
relocated during demolition. Disconnect or remove all items, load, and relocate to a location on site as
provided by the Construction Manager. Repair of damaged items to remain will be the responsibility of
this Trade Contract.

It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.
This Trade Contract includes all items of work covered by the specifications be they named, inferred or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

Coordination and phasing of work as required by Crossland Construction Co. Multiple mobilizations to
be included as required.

Include all ADA requirements applicable to system(s) and project.

Furnish, receive, offload, store, stage, inventory, and protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

Include travel and mobilizations for field measuring.

Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

Trade Contractor shall include a final clean of all materials installed by this contract.

This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

Trade Contractor shall include any dewatering as necessary to perform scope of work.

Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.
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33) Trade Contractor to include all applicable submittals and submittal requirements as identified and

required by the contract documents including, but not limited to, mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:
1) Building demo indicated to be by others
2) Makesafe
3) Removal of existing storm inlet

Crossland Construction Company



Norman Senior Center — Bid Package #2 — Site and Building

TRADE CONTRACT
3A Building Concrete

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all
labor, material, means of conveyance, supervision and equipment) for a complete and finished system per the contract
documents.

1)

2)

3)
4)
5)
6)
7)
8)

All building concrete including slab, thickened slab, recessed slab, topping slab, foundations, step footings,
perimeter footings, grade beams, concrete curb at stage, curbs, surge tank concrete, sump pit, walls and footings for
pool, concrete reinforcing, dowels, expansion joints, control joints, construction joints, saw joints, tooled joints,
dowels, CMU dowels, concrete stem walls, termite treatment, agg base course, agg base under stage/stage ramp and
vapor barrier/retarder, slab blockouts and pour backs, /%2 insulation at curbs and column wraps.

Coordinate with other trades that require sleaving through, beams, slabs, or walls. Provide required reinforcing at
pipe penetrations.

Coordinate proper slope to floor drains and trench drains.

Include finishing brushed swirl concrete.

Concrete around pipes passing under foundations.

Equipment and housekeeping pads.

Provide and maintenance concrete washout basins.

All dewatering required for this scope of work.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1)

2)
3)

4)
5)

6)
7)

8)

9)

Trade Contractor to include all concrete foundations, piers (include basis of bid for pier depths as shown
in pier schedule), grade beams, footings, spot footings, spread footings, void forms, concrete stem walls,
vapor barrier, granular fill, slabs on grade, elevated concrete slabs, normal weight concrete roof decks,
concrete steps, cast in place seats, steel stair pan infill, concrete ramps, concrete housekeeping pads
(within building), concrete curing, concrete beams, perimeter insulation, and, saw cutting.

Contractor may be required to provide a pier log and compensation will be determined based off final
pier depths in conjunction with pier unit numbers.

This Trade Contract includes the pouring back of the demolished slab areas of renovation space.
Engineering of forms as required will be the responsibility of this Trade Contract.

This Trade Contractor shall use its own employees to perform this work and shall not subcontract out
more than 50% of this work. References will be requested for verification that this contractor is capable
and has the adequate manpower to perform this work. A representative of the Trade Contractor must be
present on site if any portion of this work is subcontracted to a third-tier sub.

Soil treatment for termite control to be included in this Trade Contract.

Install all embeds provided by others into concrete walls as shown. Include coordination with other trades
for embed layout.

Trade Contractor is to properly dispose of spoils and other waste per contract documents & local
municipality requirements. Include all fees and/or permits required for proper waste removal. Provide
plan of disposal, including dump locations. Removal of spoils created by this trade contract from the site
to be done immediately, no onsite storage of spoils unless approved by the Construction Manager.
Install provided pipe bollards per detail at locations shown, if any, within the building.
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10)
11)

12)
13)

14)

15)

16)

17)
18)
19)
20)
21)
22)
23)
24)

25)

26)

27)

28)
29)

30)

Install any hollow metal frames that are to be within concrete walls. Frames provided by others.
Include all slab-on-grade granular fill, granular sub-base, geofoam, specified vapor barriers or approved
alternate, steel reinforcing, rebar, wire mesh, thickened footings and slabs, keyed construction joints,
chairs, supports, slab dowels, expansion materials, keyways, saw-cutting, or, any other accessories as
required for this scope to provide a complete system.

Provide all batter boards and layout for this work. This Trade Contract shall have building corners
established by a surveying company; Construction Manager to approve layout.

Work shall include all layout, excavation and grading work required for the slab-on-grade thickened
edges and slabs.

Receive, stage, layout, survey, set, and protect all anchor bolts and nuts. Protect and clean threads to
receive nuts. Coordinate the layout of all anchor bolts with the structural steel Trade Contractor prior to
setting all anchor bolts (anchor bolts to be provided by the structural steel Trade Contractor). Missed or
incorrect placement of anchor bolts will be replaced or fixed at no additional cost.

Furnish, receive, offload, stage, inventory, protect, layout, place, tie (this Trade Contractor furnishes tie
wire), modify as required by field conditions, and, install all concrete reinforcement, wire mesh, chairs,
slab bolsters. Any and all concrete reinforcement and accessories are to be included under this Trade
Contractor. Remove rust from reinforcing steel prior to installation as required by the contract documents.
Trade Contractor shall clean up and dispose of all excess concrete and waste as directed by Construction
Manager to onsite designated concrete disposal area. At the end of the concrete work the excess concrete
spoils shall be removed from the site by this Trade Contractor.

Clean-up of all concrete “splatters” on masonry, structural steel, and other finished products to be the
responsibility of this Trade Contractor.

Grouting of all column base plates as well as furnishing and installing all isolation joint felt shall be
performed by this Trade Contractor.

Form and strip all concrete openings required by other Trade Contractors. This is to be coordinated by the
Construction Manager.

Provide temporary fencing at all open excavations not to be immediately poured.

Protect all openings in floor decks with plywood spray painted with “hole” secured to slab.

Work shall include backfill of all footings, grade beams, pads, foundations, and miscellaneous concrete
structures as required, to provide finished sub-grade elevations ready for slabs-on-grades or finish
grading.

Trade Contractor shall include a "zip strip" on the top of all expansion joints. Trade Contractor shall
remove all "zip strips" and clean joints as directed by Construction Manager.

Pointing, rubbing, and finishing as required to provide a complete and finished product to be included in
this Trade Contract.

Trade Contractor shall follow all cold/hot weather placement and protection procedures required by the
Work provided under this Trade Contract, the project schedule, or as directed by Construction Manager.
Ice, hot water, admixtures required for any hot/cold weather concrete pours shall be included in this
Trade Contract.

Any and all curing compound, water-stop, and, keyways as required by the Contract Documents to be
included with this Trade Contract. All curing compounds to be approved by the Construction Manager
prior to use and coordinated with all floor coverings to ensure compatibility. Review floor spec with
manufacture of compound prior to bidding.

Trade Contractor is responsible for all overtime required to comply with, meet and maintain the project
schedule.

Provide and install all perimeter rigid foundation insulation per Architectural and/or Structural details.
This Trade Contract includes all items of work covered by the specifications be they named, inferred or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.
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31) All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

32) All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

33) Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

34) Coordination and phasing of work as required by Crossland Construction Co.

35) Include all ADA requirements applicable to system(s) and project.

36) Furnish, receive, offload, store, stage, inventory, and, protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

37) Include travel and mobilizations for field measuring.

38) Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

39) Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

40) Trade Contractor shall include a final clean of all materials installed by this contract.

41) This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

42) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

43) Trade Contractor shall include any dewatering as necessary to perform scope of work.

44) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

45) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

46) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

47) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to; mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

1) Site Concrete
2) Sales Tax
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TRADE CONTRACT
4A Masonry

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs
associated shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety
(inclusive of all labor, material, means of conveyance, supervision, and equipment) for a complete and finished
system per the contract documents.

1)
2)

3)
4)

Manufactured stone wainscot with sloped top. Include rigid insulation behind manufactured stone masonry. Include
drainage material as required.

Provide and install all CMU, reinforcing for cmu, bond beams, bond beam control joints including gasketing,
control joints for cmu, temp bracing, reinforcement at cmu openings, cmu lintels and bull nose CMU.

Set and grout hollow metal frames in CMU walls.

Include masonry dumpster enclosure screen walls and monument sign.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1)

2)
3)
4)
5)

6)
7)

8)

9)

10)
11)
12)
13)
14)

15)

Provide and install all masonry units as listed on the project including, but not limited to, CMU, Brick
Veneer, Cast Stone, split-faced, burnished block, glass block, ribbed block, special shaped blocks, utility
brick, textured block, and ground faced block.

Furnish and install all masonry reinforcements, rebar, joint reinforcements, bracing and anchorages.
Bracing design to be in accordance with manufacturers best practices.

Trade Contractor shall provide shop drawings, if required, showing details of work not adequately
detailed on the construction drawings.

Trade Contractor is responsible for all mortar, grout, colored mortar, and grout fill. Trade Contractor to
comply with all requirements of the specifications.

Trade Contractor to supply and install any and all associated flashings relative to this scope or integral to
the work of this trade contract as specified in the Sheet Metal Flashings and Trim spec section.

Trade Contractor shall include installation of lintels and loose lintels provided by others.

Trade Contractor shall include the setting and proper bracing of hollow metal door frames, windows, or
opening/cased frames within Masonry. Construction Manager must approve any dimpling of frames.

All ties, anchorages, weeps and vents, control joints, drainage fabric, integral water repellents, bracing,
fasteners, and other masonry accessories.

All rigid insulation associated with the masonry scope of work.

Include application of brick sealers, as it relates to this scope of work.

Install all miscellaneous metals associated with the masonry application. Layout, install, grout, and place
all bearing plates, lintels, brick relief angles, and other embeds into work.

This scope is inclusive of all masonry on the project. Should there be masonry applications at locations
other than the main building or main scope of work, it will be this Trade Contract’s responsibility (I.e.,
monument signs, dumpster enclosures etc.)

Provide and install any concrete splash blocks associated with the project.

Trade Contractor to furnish and install all expansion joints and expansion joint cover assemblies in
masonry work as necessary.

Washing procedures, methods, and timing must be approved by the Construction Manager prior to
commencing work. Approval may also be necessary by from the architect. Testing of grout and mortar is
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16)

17)

18)
19)
20)
21)
22)
23)
24)
25)
26)

27)
28)

29)

30)
31)
32)
33)
34)
35)
36)
37)
38)

39)

paid for by this Trade Contractor, if necessary, or required. Soap masonry units around all structure and
as required by Construction Manager. and/or Contract Documents.

Daily cleanup, removal of all trash, debris, and excess materials to dumpster (dumpster by Construction
Manager). Mason must remove all bulk waste, e.g., block, brick, sand, etc. from the site. Trade
Contractor is responsible to supply, install, and maintain all barricades necessary for openings associated
with this scope of work.

Trade Contractor shall provide any hot and cold weather protection required by the Work provided under
this Trade Contract, the project schedule, or as directed by Construction Manager. Also include covering
up of open walls for protection of rain and washout, or heating of mortar, if cold weather requirements
deem necessary. Weather Protection of stored materials and finished work to be included in this trade
contract as well as protection of all windows, frames, and all surroundings.

All layout, staking, grades and elevations as required by the work provided by this Trade Contract,
including embeds (all anchors).

Provide all rubbing, tuck-pointing, and cleanup. All masonry shall be rubbed, pointed, and cleaned
immediately after construction of the wall is completed or as directed by Construction Manager.
Pre-Installation meeting is required, with mandatory attendance by subcontractor’s field, and office
personnel.

Detailed coordination with window installations is a requirement of this Trade Contract.

Construct and dry pack and grout all joist pockets.

Cleanup of all waste and excess materials from inside chases. Protect mechanical and electrical piping,
boxes, carriers, and fixtures.

Coordination of hose bibs, exterior receptacles, FDC’s, Knox boxes, Fire Alarm, Security Cameras, and
any other items by other trades to be installed in the masonry work to be coordinated by this Trade.
Clean and prep footings (as required) prior to start of masonry work.

This Trade Contract includes all items of work covered by the specifications be they named, inferred, or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work
All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

Coordination and phasing of work as required by Crossland Construction Co.

Include all ADA requirements applicable to system(s) and project.

Furnish, receive, offload, store, stage, inventory, and protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

Include travel and mobilizations for field measuring.

Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

Trade Contractor shall include a final clean of all materials installed by this contract.

This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

Crossland Construction Company
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40) Trade Contractor shall include any dewatering as necessary to perform scope of work.

41) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

42) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

43) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

44) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to, mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

Sales Tax

Crossland Construction Company

12



Norman Senior Center — Bid Package #2 — Site and Building

TRADE CONTRACT
5B Miscellaneous Metals

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs
associated shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety
(inclusive of all labor, material, means of conveyance, supervision, and equipment) for a complete and finished
system per the contract documents.

1) Supply and install dumpster gates, roof ladders, safety posts and roof guard rails.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1)

2)
3)

4)
5)
6)

7)
8)

10)

1)

12)

13)
14)
15)

Trade Contractor shall furnish and install all specialty metal fabrications and railings (stainless
steel/bronze/aluminum/brass) and custom metal fabrications, including but not limited to, brackets,
accessories, aluminum ladders, embeds or sleeves required for installation for a complete system.
Include all finishes as identified, and as required for a complete system.

Work shall be true and level. Trade Contractor is to comply with all quality assurance requirements,
including but not limited to structural performance, thermal movements, corrosion control and delegated
design requirements. Non-conforming work shall be repaired at no cost to the Construction Manager or
the Owner.

Provide and install all railing infill panels including, but not limited to, woven aluminum wire mesh
panels, resin panels, glass panels, aluminum panels, 3m panels, sheet metal panels, perforated metal or
others as identified.

Include all ADA requirements applicable to the system and project.

Verify actual locations of walls and other construction contiguous with metal fabrications by field
measurements before fabrication and indicate measurements on shop drawings.

Include any additional supports required by the system but not shown on the drawings.

Include all structural balusters as shown on the drawings.

Include all installation including mounting/attachment of all posts. Include coring or pre-set sleeves.
Include all brackets, flanges, anchors, tubing, pipe, castings, glazing materials, glazing gaskets, fasteners,
and miscellaneous materials necessary for a complete railing system.

Furnish and install materials to be embedded in concrete. Coordinate the installation in formwork with
the concrete contractor. Be present to observe concrete pours and protect the material as specified prior to
concrete pour. Cover material as necessary to prevent concrete splatters or discoloration due to concrete
pour and remove protection materials after completed of pour. Should embeds be required to be
embedded in concrete, provide embeds in the same metal alloy as the railing system to prevent dissimilar
metals. Provide labor to layout and fully install embeds.

If required, include the costs of all concrete coring for a complete installation. Include the cleanup of any
slurry created by drilling operations and protection of adjacent materials from slurry and drilling
operations.

Coordinate backing requirements with Construction Manager.

This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.
This Trade Contract includes all items of work covered by the specifications be they named, inferred, or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.
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16) The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

17)  All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

18)  All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

19) Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

20) Coordination and phasing of work as required by Crossland Construction Co.

21) Include all ADA requirements applicable to system(s) and project.

22) Furnish, receive, offload, store, stage, inventory, and protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

23) Include travel and mobilizations for field measuring.

24)  Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

25) Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

26) Trade Contractor shall include a final clean of all materials installed by this contract.

27) This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

28) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

29) Trade Contractor shall include any dewatering as necessary to perform scope of work.

30) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

31) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

32) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

33) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to, mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

1) Sales Tax

Crossland Construction Company
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TRADE CONTRACT
6A Architectural Millwork and Casework

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs
associated shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety
(inclusive of all labor, material, means of conveyance, supervision, and equipment) for a complete and finished
system per the contract documents.

1)

2)

3)

4)

5)
6)

All millwork, plam cabinets, veneer wood cabinets, hardwood cabinets, hardwood edging, walnut wood shelving,
PLAM club lockers, countertops, backsplashes, millwork filler pieces, hardware, valances, wardrobes, end panels,
cubbies and benches.

All entry millwork, coffee bar table, brochure display casework, gameroom casework, dual swinging half door, fry
reglet, and tempered glass front display case.

All wood trim, chair rail molding, wood handrail, double ballet bars, base molding, crown molding, MDF jambs,
MDF at ceiling coves and vertical wood trim.

All millwork tops, quartz tops, quartz counter tops, quartz window sills, waterfall edges, backsplashes, millwork
tops, quartz top on shower benches, quartz counter in shower and solid surfaces. Seal all counter tops to walls or
adjacent surfaces.

Include phenolic bench back in locker rooms.

Stainless steel tube support at vanities.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1) Trade Contractor is to furnish and install all standing trim, running trim, flush wood paneling and

2)

3)

4)
S)

6)

8)

wainscots, panel molds, base molds, wood caps, wood cabinets, casings, chair rail, plastic laminate
countertops, solid surfacing, staining, and finishing of all woodwork. Include all chair rails, wood base,
solid surfacing, hardware, locks, grommets, furring, shimming, anchors, shop finishing and caulking of
all woodwork.

Provide all labor, material and equipment required to install all interior architectural woodwork, plastic
paneling, Marlite paneling, 3-Form panels, solid surfacing, plastic laminate, quartz, Corian, epoxy resin
countertops, backsplashes, manufactured casework, wainscot, and wood veneer paneling for a complete
and finished interior architectural woodwork system.

Trade Contractor to include wood railings along with all wood caps, plywood backing, trims and closures
at stairs and railings.

Include all wood trim or framing components.

Include all staining and transparent finishing of all woodwork including all wood fillers, primers, sealers,
acrylic finishes, and all prep work.

Trade Contract to include all fixed booth seating, booth dividers and wood trellis work.

Include all wood fascia, beadboard, soffits, polyurethane brackets, wood paneling, wood trim, wood
doors and window shelves and supports.

Include all manufactured wood casework, wood faced casework, plastic laminate faced casework,
thermoset decorative panels, edge banding, solid surfacing, staining, and finishing, caulking of all work
to adjacent surfaces and materials, hardware, accessories, countertops, wall shelving and supports.

Crossland Construction Company 15



Norman Senior Center — Bid Package #2 — Site and Building

9)

10)
11)
12)
13)

14)

15)

16)

17)
18)

19)

20)

21)

22)
23)
24)
25)
26)
27)
28)

29)
30)

Include all modesty panels, solid surfaced countertops and, windowsills as identified in the contract
documents.

Include all countertops and surfaces including all backsplashes, end splashes and, any inserts or clips
required for undermount sinks and bowls. Include all metal countertop support brackets.

Include all transaction tops including all standoffs, supports and anchors.

Provide and make ready cabinets for electrical, telephone, mechanical, or plumbing equipment, as may be
noted on the contract documents. Drill holes and provide grommets as required for electrical and
plumbing.

Provide all cutouts for sinks, data and electrical connections as laid out in the field by other trades and as
directed by Construction Manager.

This trade Contract responsible for all field verification of dimensions and conditions. Where sequence of
measuring substrates before fabrication would delay the project, proceed with fabrication (without field
measurements), and provide ample borders and edges to allow for subsequent scribing and trimming of
casework and millwork for accurate fit.

Contractor shall provide all millwork, wood, hardware, and finish samples in a timely manner and as
indicated by contract documents so as not to delay the selection process.

Contractor shall provide protection of all stored work and finished work. Contractor shall cover
completed work with 4-mil polyethylene film protective enclosure, applied in a manner which will allow
easy removal and without damage to woodwork or adjoining work. Remove cover immediately before
time of final acceptance.

This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.
This Trade Contract includes all items of work covered by the specifications be they named, inferred, or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

Coordination and phasing of work as required by Crossland Construction Co.

Include all ADA requirements applicable to system(s) and project.

Furnish, receive, offload, store, stage, inventory, and protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

Include travel and mobilizations for field measuring.

Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

Trade Contractor shall include a final clean of all materials installed by this contract.

This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.
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31) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

32) Trade Contractor shall include any dewatering as necessary to perform scope of work.

33) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

34) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

35) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

36) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to, mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

1) Sales Tax

2) MDF attached directly to framing

3) Non-quartz topped locker room and shower benches
4) Phenolic Lockers

Crossland Construction Company
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TRADE CONTRACT
7A Roofing

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all

labo

r, material, means of conveyance, supervision and equipment) for a complete and finished system per the contract

documents.

1) PVC Roofing system complete. Include membrane, adhesives, cover board, insulation, thermal barriers, vapor

retarder, sloped insulation, expansion joints, penetration boots, hot vent penetration assembilies, crickets and
roof hatch.

2) Provide all blocking required for parapet cap. Provide any blocking required for roofing systems but not indicated

in plan details.

3) Foamed in place high density phone in deck flutes where required.

4) Provide skylights complete. Include flashing, drip edge, continuous seal and polystyrene board insulation at

skylights. If schedule requires provide temporary measures to dry in skylight openings until installed.

5) Provide metal gutters, metal parapet cap, expansion joints, splash blocks, scuppers, closure trim, metal flashing,

and prefinished cap fascia.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1) Furnish and install all pre-finished metal cap flashings, parapet caps, ridge caps, copings, base flashings,
counter-flashings, cleats, trims, ridge flashings, sheet metal flashings, metal closure pieces, flashings and
counter flashings for rooftop mounted equipment, utility curbs, counter flashing, fasteners, expansion
joints, and sheet metal.

2)  Provide all work required for a complete, operational, and weather-tight roofing system per the contract
documents. Include any light-weight concrete, insulation, cover board, metal flashings, counter flashings,
scuppers, gutters, internal gutters, leaf screens, down spouts, drain boots, walk pads, metal reglets, gaps
and coping, roof hatches and roof accessories.

3)  Furnish and install all roof control joints, scuppers, expansion joints, expansion joint covers with zee
closures & flashing membranes and flexible foam rods, gasketed fasteners, drape weep flashings and
compressible insulation.

4)  Include any drain boots and splash pans at downspout locations as required.

5) Include all clips, fasteners, sealants, paper slip sheet, underlayment, bedding compounds, reglet flashings,
zee closures, field formed flashings, sub flashings, sheet metal pans, cleats, anchoring devices, metal
cover plates, and miscellaneous required for complete, operational, and finished systems.

6)  Furnish and install all stainless fasteners, neoprene washers, pop rivets, sealant, expansion joint cover,
angle trim, and miscellaneous required for parapet caps.

7)  Furnish and install all roof hatches, retractable safety ladder up accessory and handrail systems.

8)  Provide all tapered insulation required to provide positive drainage to the roof drains or gutters.

9)  Trade Contractor shall thoroughly clean the roof of all debris, screws, nails, shavings, scraps, mud and
miscellaneous materials. Include any paint touch up of scratched roofing.
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10)

11)

12)

13)
14)

15)
16)

17)

18)
19)

20)
21)

22)

23)

24)

25)
26)
27)
28)
29)
30)
31)

32)

Trade Contractor shall provide all flashing required at roof drains, curbs, and vertical surfaces. Roofer
will be responsible to replace any covers, gratings, screws, or bolts that have to be removed to accomplish
this Work. coordinate installation of work at roof drains with Plumbing Trade Contractor.

Trade Contractor shall provide continuous bead of sealant at each flashing and terminations of membrane
as required for a watertight installation. Any flashing in roof system will be sealed by this trade
contractor.

Provide protection of all surroundings including other finishes, concrete, landscaping, and buildings
during installation of this work. Any and all costs associated with surroundings damaged during the work
of this Contract will be the responsibility of this Contract.

Trade Contractor is responsible for all miscellaneous equipment required to receive, unload and install
your work. Trade Contractor shall include all materials FOB jobsite.

Provide and remove temporary handrails, guardrails, and any safety measures required to meet OSHA
guidelines or as directed by Construction Manager or the Owner around perimeter of roofs.

This Trade Contractor is responsible for all field verification of dimensions and conditions.

Daily cleanup, removal of all trash, debris, and excess materials of this trades material to be removed by
this trade contract.

This Trade Contractor to coordinate all roof curb heights provided by other trade contracts.

Provide and install all cap flashing on top of any masonry or precast walls/perimeter.

This trade contractor to include OSHA approved hard warning line (cable or 2x4) around the perimeter of
the building from the completion of the steel erection to the completion of the job. This trade contractor
will need to include mobilization to the jobsite to set this up before their work starts.

This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.
This Trade Contract includes all items of work covered by the specifications be they named, inferred or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

Coordination and phasing of work as required by Crossland Construction Co.

Include all ADA requirements applicable to system(s) and project.

Furnish, receive, offload, store, stage, inventory, and, protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

Include travel and mobilizations for field measuring.

Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

Trade Contractor shall include a final clean of all materials installed by this contract.
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33) This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

34) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

35) Trade Contractor shall include any dewatering as necessary to perform scope of work.

36) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

37) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

38) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

39) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to; mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

1) Sales Tax

2) Exclude roofing system at porte cochere.
3) Metal Panel Soffit

4) Metal Wall Panels

Crossland Construction Company
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TRADE CONTRACT
7B Joint Sealants & Waterproofing

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs
associated shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety
(inclusive of all labor, material, means of conveyance, supervision, and equipment) for a complete and finished
system per the contract documents.

1) All exterior waterproofing and fluid applied air barrier.
2) Provide all joint sealants required at sidewalks, concrete paving and masonry.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1)

2)
3)

4)

5)
6)

7)
8)

9)
10)

1)

12)

13)

Trade Contractor shall include all labor, material, and equipment to install all caulking for all building
and site joints, inclusive of masonry-to-masonry joints, masonry to STUCCO joints, STUCCO to metal
joints, concrete floor joints, masonry to concrete joints, masonry control joints, concrete paving to
building, sidewalks to building, concrete expansion joints, concrete to concrete joints, and miscellaneous
caulking/sealants as required to provide complete, finished, and watertight work.

Trade Contractor shall provide and install all backer rod, primers, and bond breakers.

Trade Contractor shall provide all caulking and sealant of exterior hollow metal frames, including
exterior and interior of frames, inclusive of hollow metal frames in masonry walls.

Trade Contractor shall provide and install all bituminous damp-proofing behind all masonry and
STUCCO systems.

Trade Contractor shall provide and install sheet membrane waterproofing at all required locations.

Trade Contractor shall clean any, and all joints by power washing, vacuuming, blowing, or whatever
means required to make the joint ready to receive the work under this trade contract.

Trade Contractor is responsible for blocking or roping off work area(s) as necessary during cleaning,
installation and curing of joints.

Disregard any plan notes stating what trades are responsible for certain scopes of work. Scopes of work
are specified solely by the bid package(s).

This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.
This Trade Contract includes all items of work covered by the specifications be they named, inferred, or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract

Crossland Construction Company 21



Norman Senior Center — Bid Package #2 — Site and Building

through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

14) Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

15) Coordination and phasing of work as required by Crossland Construction Co.

16) Include all ADA requirements applicable to system(s) and project.

17) Furnish, receive, offload, store, stage, inventory, and protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

18) Include travel and mobilizations for field measuring.

19) Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

20) Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

21) Trade Contractor shall include a final clean of all materials installed by this contract.

22) This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

23) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

24) Trade Contractor shall include any dewatering as necessary to perform scope of work.

25) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

26) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

27) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

28) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to, mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

1) Sales Tax
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TRADE CONTRACT
7C Metal Panels

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all
labor, material, means of conveyance, supervision and equipment) for a complete and finished system per the contract
documents.

1) Include all exterior metal soffit panels and exterior metal wall panels.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1)

2)

3)

4)
5)

6)
7)
8)
9)
10)
11)

12)
13)
14)
15)
16)
17)

18)

Trade Contractor shall provide all labor, material and equipment to install all insulated and non-insulated
metal wall panels, metal soffit panels, and all associated flashings, battens, clips, fasteners, sealers and
accessories for a complete and finished system.

Trade contractor shall include all sheet metal flashings and trims including all gutters, downspouts,
parapet caps, copings, roof edge drainage systems, fascia’s and, all trims/flashings to create a
complete/watertight and finished appearance.

Trade Contractor to furnish and install wood blocking behind vertical and horizontal metal fascia’s and
panels as necessary to complete this scope of work per the manufacture details; (all other wood blocking
and wood at metal copings by Drywall Trade Contractor).

Trade Contractor shall thoroughly clean the roof of all debris, screws, nails, shavings, scraps and
miscellaneous materials. Include any paint touch up or replacement of scratched roofing or panels.
Include all receiver pieces and metal trim pieces between metal panels and roofing, masonry, STUCCO
or other dissimilar materials.

Include all expansion joints associated with this scope of work.

This trade contract to include all metal panel screen walls around mechanical units on the roof.

Include sheet metal cap, flexible flashing and fire rated plywood over top of metal panel walls.

All caulking around metal panels to insure a water-tight product.

Include costs and labor for protection of Modified bitumen roofing during performance of this work.
Trade Contractor shall replace or correct any panels with an “oil canning” effect that is outside industry
standards or limits defined in the specifications or manufacturer standards.

Provide and remove temporary handrails, guardrails, and any safety measures required to meet OSHA
guidelines or as directed by Construction Manager or the Owner around the perimeter of the roofs.

This Trade Contract responsible for all field verification of dimensions and conditions.

All miscellaneous equipment required to receive, unload and install your work to be included.

It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.
This Trade Contract includes all items of work covered by the specifications be they named, inferred or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
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Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

19) All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

20) All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

21) Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

22) Coordination and phasing of work as required by Crossland Construction Co.

23) Include all ADA requirements applicable to system(s) and project.

24) Furnish, receive, offload, store, stage, inventory, and, protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

25) Include travel and mobilizations for field measuring.

26) Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

27) Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

28) Trade Contractor shall include a final clean of all materials installed by this contract.

29) This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

30) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

31) Trade Contractor shall include any dewatering as necessary to perform scope of work.

32) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

33) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

34) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

35) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to; mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

1) Sales Tax
2) Parapet cap, gutters and downspouts
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TRADE CONTRACT

7D Stucco

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all
labor, material, means of conveyance, supervision and equipment) for a complete and finished system per the contract
documents.

1) Provide stucco system complete. Include all rigid insulation behind stucco, flashing at transition to adhered
manufactured stone veneer, expansion joints, flashing / drip edge at soffits, and sealant between stucco and adjacent
finishes.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1) Provide all labor, material, and equipment to install a complete STUCCO system per plans &
specifications.

2)  Include all profiling and build out necessary to meet the details provided.

3)  Trade Contractor responsible to furnish and install all fascia details as noted in the plans.

4)  Include textures, finishes & colors as detailed in the plans/specs.

5)  Include any caulking and expansion joints required in the STUCCO system.

6) Include all trims & moldings, soffits, soffit vents, cornices, capitals, banding, flashing & caulking for
complete system.

7)  Provide and remove temporary handrails, guardrails, and any safety measures required to meet OSHA
guidelines or as directed by CM or the Owner around perimeter of roofs.

8)  This trade Contract responsible for all field verification of dimensions and conditions.

9) It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

10) This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.

11) This Trade Contract includes all items of work covered by the specifications be they named, inferred or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

12) The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

13)  All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

14)  All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

15) Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.
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16) Coordination and phasing of work as required by Crossland Construction Co.

17) Include all ADA requirements applicable to system(s) and project.

18) Furnish, receive, offload, store, stage, inventory, and, protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

19) Include travel and mobilizations for field measuring.

20) Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

21) Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

22) Trade Contractor shall include a final clean of all materials installed by this contract.

23) This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

24) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

25) Trade Contractor shall include any dewatering as necessary to perform scope of work.

26) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

27) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

28) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

29) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to; mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

1) Sales Tax
2) Stucco at porte cochere
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TRADE CONTRACT
8A Door Assemblies - Supply

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs
associated shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety
(inclusive of all labor, material, means of conveyance, supervision and equipment) for a complete and finished
system per the contract documents.

1))
2)
3)

4)

Furnish all doors, frames, & hardware associated with the project.

Furnish all doors including wood doors, hollow metal doors, fire rated doors and galvanized metal doors.
Furnish all frames including hollow metal, galvanized metal, fire rated, hollow metal window frames, & hollow
metal cased openings.

Provide construction cores for all exterior doors in addition to final cores.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1)
2)

3)

4)

5)
6)
7)
8)
9)
10)

11)

12)

13)

Furnish all doors including, but not limited to wood doors, hollow metal doors, steel doors, storm doors,
& composite doors.

Furnish all frames including, but not limited to hollow metal, steel, storm, rated, hollow metal window
frames, & hollow metal cased openings.

Furnish all hardware as listed in the hardware schedule. Include all hinges, pivots, lock and latch sets,
push/pulls, exit devices, closers, overhead holders/stops, wall and floor stops/holders, flush bolts,
gasketing, thresholds, protection plates, cylinders and keys, power supplies, electrified hardware, anchors,
astragals, glazing stops, door silencers, and weather sealants.

Furnish all doors with construction cores to allow the building to be lockable during construction. Include
final keying for all locks and cylinders to existing or new system.

Include pre-finishing of doors as specified.

This Trade Contractor to provide all electric devices and power supplies. Installation & wiring by others.
Provide all hardware for aluminum doors to be installed by the storefront & glazing Trade Contractor.
All materials to be shipped FOB jobsite. Materials to be unloaded and placed in a location as directed by
the CM with dunnage included.

Creation of the submittal package shall include coordination between the architectural plan pages and the
applicable schedules. Discrepancies between the two shall be provided to the CM in RFI format. Failure
to do so will result in replacement of the material in question at no expense to the owner or CM.

This Trade Contract includes all items of work covered by the specifications be they named, inferred or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
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Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

14) Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

15) Coordination and phasing of work as required by Crossland Construction Co.

16) Include all ADA requirements applicable to system(s) and project.

17)  Furnish, receive, offload, store, stage, inventory, and protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

18) Include travel and mobilizations for field measuring.

19) Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

20) Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

21) Trade Contractor shall include a final clean of all materials installed by this contract.

22) This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

23) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

24) Trade Contractor shall include any dewatering as necessary to perform scope of work.

25) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

26) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

27) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

28) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to, mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:
1. Sales Tax
2. Installation
3. Aluminum Doors and Frames
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TRADE CONTRACT
8B Door Assemblies - Install

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all
labor, material, means of conveyance, supervision, and equipment) for a complete and finished system per the contract

documents.

1))
2)

3)

Provide all labor and misc. materials to install all doors & hardware as specified in the contract
documents.

Provide all labor to install all electrified hardware. Interconnections and final terminations by others.
Leave whips/leads in an accessible location as directed by the CM.

Install all exterior doors to be installed with construction cores to allow the building to be lockable during
construction. Install final cores prior to project substantial completion.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

2)

3)

4)

S)

6)

7)

8)

1)

Include all wood doors, hollow metal doors, specialty doors, lead lined doors, finish hardware, hinges,
pivots, lock & latch sets, push/pulls, exit devices, closers, overhead holders/stops, wall and floor
stops/holders, flush bolts, gasketing, thresholds, protection plates, cylinders & keys, and weather seals to
provide a fully functioning door system as specified in the contract documents and door and hardware
schedule.

It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

A representative from the successful bidder shall be present, record inventory, and sign off acceptance for
all deliveries. Materials missing or damaged after delivery sign off and replacement thereof shall be the
responsibility of this Trade Contract.

This Trade Contract is intended to be all inclusive of labor, misc. materials and equipment required for
the scope of work.

This Trade Contract includes all items of work covered by the specifications be they named, inferred, or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.
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9)  Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

10) Coordination and phasing of work as required by Crossland Construction Co.

11) Include all ADA requirements applicable to system(s) and project.

12) Receive, offload, store, stage, inventory, and protect all materials from weather damage and/or mud.
Provide all labor to move material from staging area to final installation location.

13) Inventory and sort material for installation. Notify Construction Manager of any missing items within 48
hours of delivery.

14) The Trade Contractor shall be responsible to correct any material damaged or muddied.

15) Include travel and mobilizations for field measuring.

16) Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

17) Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

18) Trade Contractor shall include a final clean of all materials installed by this contract.

19) This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

20) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

21) Trade Contractor shall include any dewatering as necessary to perform scope of work.

22) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

23) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

24)  Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

25) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to, mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:
1. Sales Tax
2. Installation of Door Frames
3. Installation of Aluminum frames, doors, or hardware.
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TRADE CONTRACT

8C Aluminum Storefront

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all
labor, material, means of conveyance, supervision, and equipment) for a complete and finished system per the contract
documents.

1)
2)
3)
4)
5)

6)
7)

Aluminum curtain wall systems, exterior aluminum storefront and interior aluminum storefront.
Aluminum doors, frames, automatic doors, ADA actuators, pedestals, controls and wiring.

Installation of aluminum door hardware.

Aluminum brake meta, aluminum infill and integrated metal base at curtain walls.

Metal flashing, sill flashings, flashing pans, sealants between glazing systems and adjacent assemblies
and expanding foam infill at perimeter shim cavities.

Vinyl film on glass, unframed mirrors and colored glazing.

Install all exterior doors to be installed with construction cores to allow the building to be lockable during
construction. Install final cores prior to project substantial completion.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1)

16)

Provide all labor, material, and equipment to install all aluminum storefronts, windows, doors, glass &
glazing, weather striping, caulking and flashings required for a complete, operational, and weather tight
system.

Include all aluminum doors, hardware, silencers, glass, glass stops for aluminum doors, compression
insulation, glass in wood doors and hollow metal frames.

Install all hardware for aluminum doors. Hardware to be supplied by door trade contractor

Provide construction core for use during construction. Final cores will be provided by the door hardware
trade contract.

Include all colored glass.

Provide and install all automatic handicap door operators include low voltage wiring in this trade contract
Included all bathroom mirrors except the framed mirrors.

Provide and Install Aluminum Pre-finished sunshades to match storefront material.

Furnish and install all glass in wood doors, hollow metal doors, hollow metal frames.

Include all caulking for aluminum frames both inside and out.

Include all one-way mirrors.

All equipment, freighting, & permits required to deliver material to jobsite.

It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.
This Trade Contract includes all items of work covered by the specifications be they named, inferred, or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
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Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

17)  All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

18)  All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

19) Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

20) Coordination and phasing of work as required by Crossland Construction Co.

21) Include all ADA requirements applicable to system(s) and project.

22) Furnish, receive, offload, store, stage, inventory, and protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

23) Include travel and mobilizations for field measuring.

24) Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

25) Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

26) Trade Contractor shall include a final clean of all materials installed by this contract.

27) This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

28) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

29) Trade Contractor shall include any dewatering as necessary to perform scope of work.

30) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

31) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

32) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

33) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to, mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

1) Sales Tax
2) Supply of door hardware

Crossland Construction Company

32



Norman Senior Center — Bid Package #2 — Site and Building

TRADE CONTRACT
8D Overhead Doors

Work including but not limited to the following:
Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs
associated shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety
(inclusive of all labor, material, means of conveyance, supervision, and equipment) for a complete and finished
system per the contract documents.

1) Overhead counter coiling door.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1) Trade Contractor to include all door curtains, slats, insulation, gasket seals, end-locks, wind-locks,
bottom bars, astragals, jamb guides, hoods, locking devices, weather seals, counterbalance mechanisms,
brackets, electric door operators (wiring by Electrical Trade Contractor), motors, limit switches, control
stations, disconnects and accessories for a complete and fully functional door/grille.

2)  Trade Contractor to include all open curtain overhead coiling grilles, operators, hoods, and accessories.

3)  Provide all labor, material, and equipment to furnish and install all overhead coiling doors, sectional
doors, high speed doors, overhead doors, and grilles.

4)  Trade Contractor to furnish and install all insulated service doors, counter doors, hoods, locking devices,
door operators and accessories.

5) Include, furnish, and install of all metal or wood blocking required to mount guides, motors, or hood
enclosures.

6)  Trade Contractor responsible for door and grille finishes per specifications.

7)  Trade Contractor to include all hardware and components.

8)  Trade Contractor to include attaining all field dimensions prior to order and installation of all doors.

9)  Trade Contractor to protect all adjacent finishes during installations.

10) Include testing of all work for proper operation after installation and during owner final walk thru to be
included.

11) It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

12) This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.

13) This Trade Contract includes all items of work covered by the specifications be they named, inferred, or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

14) The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

15) All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

16) All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
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through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

17) Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

18) Coordination and phasing of work as required by Crossland Construction Co.

19) Include all ADA requirements applicable to system(s) and project.

20) Furnish, receive, offload, store, stage, inventory, and protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

21) Include travel and mobilizations for field measuring.

22) Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

23) Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

24) Trade Contractor shall include a final clean of all materials installed by this contract.

25) This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

26) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

27) Trade Contractor shall include any dewatering as necessary to perform scope of work.

28) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

29) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

30) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

31) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to, mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

1) Sales Tax
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TRADE CONTRACT
9A Gypsum Assembly & Ceiling Systems

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all
labor, material, means of conveyance, supervision and equipment) for a complete and finished system per the contract
documents.

1)

2)

3)
4)
5)
6)

7)
8)

Gypsum board assemblies, gypsum furdowns, fire rated wall assemblies, tape & bed, sound batts, batt insulation,
closed cell foam insulation, mineral wool at fireplace, acoustic sealant, MDF attached directly to wall framing,
control joints, chase walls, shaft walls, furring hat channel and vault walls.

Cold form metal framing, blocking, headers, lintels, jambs, strapping, bridging, anchorage, tied jam studs,
deflection track, deflection clips, framing clips, wood blocking, plywood blocking and steel runner channels.
Install hollow metal frames in framed walls.

Exterior framing assemblies, exterior sheathing, metal furring channels and plywood sheathing.

Provide rigid insulation at metal panel walls and spray foam insulation at exterior CMU.

Interior ceiling systems, acoustic ceiling systems, gyp. Board ceilings, vinyl ceilings, APC ceilings, linear wood
planks. Include finishing exposed edges of ceiling systems.

Interior expansion joint covers, wall protection and FRP.

Supply and install lapendary panels.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

2)

3)

4)

6)
7)

8)
9)

1)

Trade Contractor to provide all labor, material and equipment to install all interior stud wall framing,
exterior stud wall framing, structural studs, metal channel, ceiling framing, hat channel framing, batt
insulation, gypsum board, high impact, moisture resistant, cement board gypsum board, exterior
sheathing, air barriers, tape & bed, acoustical sealants, fasteners, suspension systems, gypsum board
ceilings and acoustical ceilings as required for a complete and finished system.

Trade Contractor to include all layout for metal stud framing, and, bracing of metal stud walls as
required.

Coordinate with other trades all openings from ductwork, piping and cable trays. If not coordinated this
Trade Contractor is responsible to modify framing accordingly. Cut gypsum board tightly around all
penetrations unless trade contractors cut opening after walls have gypsum board installed.

Trade contractor to provide and install all fabric wrapped acoustical panels when applicable.

Provide and install any expansion joints in framing system. Include all expansion joint covers and
assemblies to be installed in gypsum board walls and gypsum board or acoustical ceilings.

Include all drywall control joints and reveals.

Include all foamed in place insulation at all exterior wall crevices, between walls and metal decking and
junctions between walls. Include top of CMU filler.

Trade Contractor to provide and install all insulation and sound insulation as required.

Trade contractor to include and install all fire treated wood blocking in correct locations for architectural
woodwork, future TV's, mirrors, toilet partitions, marker boards, tack boards, smart boards, toilet
accessories, exterior building signage, windows, chair rail, lockers, storage bins, fire extinguisher
cabinets, water fountains, and overhead coiling doors.
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10)
11)

12)
13)
14)

15)
16)

17)
18)
19)
20)
21)
22)
23)

24)

25)

26)

27)
28)
29)
30)
31)
32)
33)
34)
35)
36)

37)

Trade contract to provide and install all gypsum soffits and furr downs.

Provide all slide clips, studs, tracks, top track, metal trims, runners, channels, expansion tracks, fasteners,
and welding shim studs as required to achieve straight, plumb walls.

Trade Contractor shall check and review all work in which this Trade Contractor's work attaches.

Treat all joints, nail heads, and other depressions in the surface of the wallboard, in accordance with the
recommended manner, with a taped joint system by the gypsum wallboard manufacturer and as per the
contract documents.

Furnish and install all wood blocking for roof systems and under parapet cap flashings, behind metal
fascia’s, plywood at parapets and, any other wood associated with the metal or roofing system.

Install all hollow metal frames in framed walls. (Frames to be provided by others).

Furnish and install access panels as necessary for, and, to adjust/offset framing as required for structure,
mechanical, plumbing, and electrical systems as approved by Architect and Construction Manager.
Furnish and install plywood in any mechanical/data/electrical/IT rooms as shown.

Furnish and install fire resistant plywood on back side of parapet walls.

Provide and install exterior gypsum sheathing under soffit panels and overhangs.

Fire rated and nonrated caulking at top and bottom of wall types as shown.

It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.
This Trade Contract includes all items of work covered by the specifications be they named, inferred or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

Coordination and phasing of work as required by Crossland Construction Co.

Include all ADA requirements applicable to system(s) and project.

Furnish, receive, offload, store, stage, inventory, and, protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

Include travel and mobilizations for field measuring.

Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

Trade Contractor shall include a final clean of all materials installed by this contract.

This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

Trade Contractor shall include any dewatering as necessary to perform scope of work.
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38) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the

Trade Contractor and not inclusive of travel time.

39) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

40) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

41) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to; mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:
1) Sales Tax
2) Framing and sheathing at porte cochere
3) Blocking at parapet cap
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TRADE CONTRACT
9B Flooring & Wall Tile

Work including but not limited to the following:
Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all
labor, material, means of conveyance, supervision and equipment) for a complete and finished system per the contract
documents.

1) Include ceramic tile, porcelain tile, quarry tile, wall tile, floor tile, tile base, metal cover trim, schluter, metal corner
trim and metal edge trim. All grout and sealants at tile. Provide epoxy grout where indicated.

2) Carpet tile, walk off tile, composite textile flooring, vinyle tile, rubber base and all flooring transitions.

3) Include moisture testing.

4) Includes all necessary floor prep to remedy issues 5/16” or less.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1) Trade Contractor to furnish and install all VCT, resilient flooring, rubber base, ceramic wall tile, ceramic
floor tile, carpet and all miscellaneous work required for a complete and finished installation.

2)  Trade Contractor shall provide all grout, base, and trim as required for a complete and finished ceramic
tile system. If applicable Trade Contractor shall provide all rock and glass tile, base, and trim as required
for complete and finished ceramic tile systems.

3)  Provide patterning in all applications as shown/indicated in contract documents.

4)  Trade Contractor shall provide all resilient sheet flooring, resilient floor coverings, carpet floor covering,
rubber base/tile, grates, and miscellaneous work required for a complete and finished system.

5)  Furnish and install all carpet, sub floor filler, adhesive, edge strips, Schluter trim, transition strips,
seaming cement, and miscellaneous as required for complete and finished systems.

6) Include all floor preparation; including floor filler, floor leveling compound, adhesive primer, trim, grout,
sealants, solid surfacing thresholds, installation adhesives, trim, and miscellaneous materials required for
complete and finished systems.

7)  Include all epoxy grout, epoxy mortar bed, mortar bed, mortar bed bond coat, and miscellaneous for
complete and finished systems.

8)  Furnish and install all VCT, static dissipative tile, sub floor filler, adhesive, edge strips, seaming cement,
and miscellaneous as required for complete and finished systems.

9)  This trade contract to install rubber tread and risers at the stage stairs as indicated in the plans.

10) Provide all certified test reports, certifications, samples, shop drawings, and miscellaneous as required by
contract documents.

11) Include all rubber bases on casework, cabinets, and equipment where indicated.

12)  This Trade Contractor shall pay for an independent firm to perform inspection and testing of substrates as
defined in the specification.

13) It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

14) This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.
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15) This Trade Contract includes all items of work covered by the specifications be they named, inferred or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

16) The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

17)  All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

18)  All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

19) Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

20) Coordination and phasing of work as required by Crossland Construction Co.

21) Include all ADA requirements applicable to system(s) and project.

22) Furnish, receive, offload, store, stage, inventory, and, protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

23) Include travel and mobilizations for field measuring.

24)  Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

25) Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

26) Trade Contractor shall include a final clean of all materials installed by this contract.

27) This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

28) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

29) Trade Contractor shall include any dewatering as necessary to perform scope of work.

30) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

31) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

32) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

33) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to; mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

1) Sales Tax
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TRADE CONTRACT
9C Painting & Wallcoverings

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all
labor, material, means of conveyance, supervision, and equipment) for a complete and finished system per the contract
documents.

1)

2)
3)
4)

Trade Contract to include all labor, material and equipment for all painting including but not limited to
the painting of all gypsum board walls, gypsum board ceilings, block filler at CMU, deck and ceiling
structure, metal grilles, access panels, exposed MEP, hollow metal doors and frames, pipe bollards, metal
handrails and guardrails, and all exposed structure.

High-performance coatings
Acrylic Polymer coatings
Vinyl wall coverings

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1)

2)
3)
4)

10)
11)
12)

13)
14)

15)

All exposed steel structure, non-acoustic decking, and ductwork to be painted at all exposed ceiling
locations, unless noted otherwise; refer to reflected ceiling plan.

Provide and install all wallcovering for a complete system including any adhesives and trim.

Painting all non-prefinished wood doors and doors as shown.

Preparation of all doors, walls and ceilings as required providing a completed and acceptable finished
product. Includes any scraping, cleaning, priming, bonding, and caulking as required to provide a
complete and finished product.

Include all sealed concrete and epoxy paint as noted in the plans and specifications.

Include protection and cleanup of all floors and other adjacent materials from paint or overspray.

Trade Contractor shall provide all touch-up work prior to, and after, the painting is completed.

Trade Contractor shall remove or protect all electrical plates, hardware, light fixtures, escutcheons, and
fittings prior to painting.

Trade Contractor shall caulk all hollow metal door and window frames to sheetrock for a smooth and
finished transition.

Cover all HVAC return air grilles and fire sprinkler heads to protect from overspray.

Include all painting of steel pipes, bollards, exposed steel joist, and any misc. exposed steel.

It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.
This Trade Contract includes all items of work covered by the specifications be they named, inferred, or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.
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16) All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

17)  All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

18) Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

19) Coordination and phasing of work as required by Crossland Construction Co.

20) Include all ADA requirements applicable to system(s) and project.

21) Furnish, receive, offload, store, stage, inventory, and protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

22) Include travel and mobilizations for field measuring.

23) Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

24) Trade Contractor to include daily cleanup of work. Temporary labor will be provided at the Trade
Contractor’s expense if failure to provide daily cleanup is evident, but not before written notice to correct
is given to Trade Contractor by Crossland Construction.

25) Trade Contractor shall include a final clean of all materials installed by this contract.

26) This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

27) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

28) Trade Contractor shall include any dewatering as necessary to perform scope of work.

29) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

30) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

31) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

32) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to, mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

1) Sales tax
2) High performance primer coatings shown to be factory applied
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TRADE CONTRACT
9F Polished Concrete

Work including but not limited to the following:
Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all
labor, material, means of conveyance, supervision and equipment) for a complete and finished system per the contract
documents.

1) Sealed concrete

2) Polished concrete

3) Stained and polished concrete

4) All joints sealants at sealed, stained and polished concrete

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1) Provide all labor, material and equipment to furnish and install all polished flooring systems as detailed in
the contract documents.

2)  Include all grinding, polishing, & sealing as required.

3)  Include all floor preparation and testing as necessary. Include dust extraction system per OSHA
standards.

4)  Include, at a minimum, a planetary, counter rotating 3 or 4 head variable speed floor grinder with at least
600 Ibs of pressure and all applicable grinding heads.

5)  Include all joint materials, strips, inlays and all cleaning of joints, edge strips, & trims.

6) Include all flooring transition/reducer strips.

7)  Include all patterns as required by the Contract Documents.

8)  Include all floor testing, certified test reports, submittals & samples as required by the Contract
Documents or manufacturer.

9)  This trade contractor to include a means of floor protection post installation until the project is turned
over.

10) It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

11) This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.

12) This Trade Contract includes all items of work covered by the specifications be they named, inferred or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

13) The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

14)  All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

15) All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
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through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

16) Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

17) Coordination and phasing of work as required by Crossland Construction Co.

18) Include all ADA requirements applicable to system(s) and project.

19) Furnish, receive, offload, store, stage, inventory, and, protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

20) Include travel and mobilizations for field measuring.

21) Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

22) Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

23) Trade Contractor shall include a final clean of all materials installed by this contract.

24) This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

25) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

26) Trade Contractor shall include any dewatering as necessary to perform scope of work.

27) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

28) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

29) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

30) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to; mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

1) Sales tax
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TRADE CONTRACT
9G Athletic Flooring

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all
labor, material, means of conveyance, supervision and equipment) for a complete and finished system per the contract

documents.

33) Provide all labor, material and equipment to furnish and install all sports flooring, barrier, bases,

underlayment, and accessories for a complete finished system.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

31)
32)
33)
34)
35)
36)

37)

38)

39)

40)

41)

42)
43)
44)

Furnish and install all specified sports floorings inclusive of all bases, sub-bases, trims, bases, transitions,
and any other accessory associated to provide a complete & finished product per the contract documents.
Include all floor preparation, floor filler, floor leveling compound, adhesive primer, grout, sealants,
installation adhesives, and miscellanecous materials required for complete and finished systems.

Provide all floor testing, certified test reports, submittals & samples as required by the Contract
Documents. Moisture testing must be complete 2 weeks prior to scheduled installation.

Trade Contractor to provide cleaning of flooring at completion of work as well as protection of floors as
directed by CM.

It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.
This Trade Contract includes all items of work covered by the specifications be they named, inferred or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

Coordination and phasing of work as required by Crossland Construction Co.

Include all ADA requirements applicable to system(s) and project.

Furnish, receive, offload, store, stage, inventory, and, protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.
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45) Include travel and mobilizations for field measuring.

46) Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

47) Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

48) Trade Contractor shall include a final clean of all materials installed by this contract.

49) This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

50) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

51) Trade Contractor shall include any dewatering as necessary to perform scope of work.

52) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

53) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

54) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

55) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to; mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

1) Sales Tax
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TRADE CONTRACT
10A Specialties

Work including but not limited to the following:
Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all
labor, material, means of conveyance, supervision and equipment) for a complete and finished system per the contract
documents.

1) Supply and install all specialties including but not limited to toilet partitions, combination trash can with paper
towel dispenser mount, grab bars, shower rods, shower curtains and hooks, shower benches, robe hooks, guardian
ultra mirrors, baby changing tables and suit spinners.

2) Install specialties supplied by others including but not limited to; toilet tissue dispensers, napkin disposal, napkin
vendors, toilet seat cover dispensers, manual foam soap dispenser and paper towel dispenser.

3) Supply and install tackboards, white boards, corner guards, bicycle racks and flag poles.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1) Furnish and install all visual display surfaces, markerboards, tack boards, signage, exterior letters,
plaques, lockers, fire extinguishers & cabinets, toilet partitions/compartments, urinal screens, doors,
panels, toilet accessories, mop and broom holders, flag poles, and, utility shelves as required for a
complete and finished package.

2)  Include all signage, plaques, metal letters, flat cut metal signage, laser cut acrylic signage, panel signs,
vinyl die-cut lettering & graphics, dimensional characters, acrylic signs including all anchors and
accessories.

3) Include toilet compartments, urinal screens, doors, panels, pilasters, brackets, overhead bracing,
hardware, accessories, anchors and fasteners.

4)  Include all toilet, bath and laundry accessories including all mirrors, toilet tissue dispensers, paper towel
dispensers (include towel dispensers in Kitchen/culinary also), grab bars, sanitary napkin dispensers,
shower curtains, shower rods, folding shower seats, towel pins, towel hooks, coat hooks, toilet seat cover
dispensers, waste receptacle trim, baby changing stations, mop and broom holders, utility shelves and all
fasteners & anchors.

5)  Furnish and install flagpoles, metal collars, flagpole sleeves and all components and accessories per the
contract documents. Include pier drilling and necessary equipment to set flagpoles.

6) Include all lockers and benches including all base blocking, frames, doors, hardware, base steel, handles,
latches, identification plates, sloping tops, filler panels, boxed end panels, clothes hooks, bench tops &
pedestals. Include all fasteners and accessories for a complete and finished system.

7) Include all fire extinguishers, brackets, cabinets, hose valve cabinets, including all trims, glazing,
hardware, locks & accessories. Include all tagging/inspections of fire extinguishers. Include
coordination of determining what size recessed cabinet is to be installed in each location to properly fit
each wall type.

8)  Trade Contractor is responsible for all equipment, freighting, & permits required to deliver material to
jobsite.

9) It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.
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10) This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.

11) This Trade Contract includes all items of work covered by the specifications be they named, inferred or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

12) The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

13)  All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

14)  All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

15) Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

16) Coordination and phasing of work as required by Crossland Construction Co.

17) Include all ADA requirements applicable to system(s) and project.

18) Furnish, receive, offload, store, stage, inventory, and, protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

19) Include travel and mobilizations for field measuring.

20) Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

21) Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

22) Trade Contractor shall include a final clean of all materials installed by this contract.

23) This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

24) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

25) Trade Contractor shall include any dewatering as necessary to perform scope of work.

26) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

27) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

28) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

29) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to; mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

1) Sales tax
2) Supply of items to be owner provided
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TRADE CONTRACT
10B Signage

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all
labor, material, means of conveyance, supervision and equipment) for a complete and finished system per the contract
documents.

1) All signage complete. Including but not limited to room identification, restroom, occupancy, rules/instructions,
ADA and dimension signage.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1) Furnish, deliver and install all required signage panel signs, specialty signs, acrylic signs, dimensional
letters and numbers, logos, and cast metal plaques (interior and exterior) in accordance with the contract
documents at locations indicated.

2)  Provide and install all required mounting devices, accessories, and fasteners necessary for the complete
installation of the signage.

3)  Finish and color shall be as specified in the contract documents.

4)  Trade Contractor shall handle, ship, and store materials in such a manner that it will not be damaged or
deformed. Upon receipt, all material having defects that may affect serviceability of use for the intended
purpose or appearance will be rejected, shall not be used, and shall be replaced immediately by this Trade
Contractor at no additional cost.

5)  Trade Contractor shall provide all labor, on-site supervision, services, material, equipment, tools and
supplies necessary for or incidental to the complete installation of all signage in strict compliance with
the approved submittals, construction documents, and manufacturer’s installation instructions.

6)  Contractor shall be responsible for verifying in-place construction and primary supports. Report, in
writing to Construction Manager and Architect any conditions detrimental to proper and timely
completion of work in accordance with the project specifications.

7)  This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.

8)  This Trade Contract includes all items of work covered by the specifications be they named, inferred or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

9)  The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

10)  All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

11)  All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.
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12) Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

13) Coordination and phasing of work as required by Crossland Construction Co.

14) Include all ADA requirements applicable to system(s) and project.

15) Furnish, receive, offload, store, stage, inventory, and, protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

16) Include travel and mobilizations for field measuring.

17) Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

18) Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

19) Trade Contractor shall include a final clean of all materials installed by this contract.

20) This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

21) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

22) Trade Contractor shall include any dewatering as necessary to perform scope of work.

23) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

24) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

25) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

26) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to; mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

1) Sales tax
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TRADE CONTRACT
10C Lockers

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all

labor, material, means of conveyance, supervision and equipment) for a complete and finished system per the contract

documents.

1) Phenolic lockers and filler panels
2) Locker room benches

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1) Provide and install all lockers, locks, tops, ends, bases, closure pieces and all accessories required for a

2)

3)
4)

5)
6)

7)

8)

9)

10)
1)
12)
13)

14)

complete installation.

Provide and install ADA Locker Benches (ADA) complete with pedestals, brackets, & all accessories for
a complete installation.

Provide and install 4” metal base if specified.

It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.
This Trade Contract includes all items of work covered by the specifications be they named, inferred or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

Coordination and phasing of work as required by Crossland Construction Co.

Include all ADA requirements applicable to system(s) and project.

Furnish, receive, offload, store, stage, inventory, and, protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

Include travel and mobilizations for field measuring.

Crossland Construction Company

50



Norman Senior Center — Bid Package #2 — Site and Building

15) Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

16) Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

17) Trade Contractor shall include a final clean of all materials installed by this contract.

18) This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

19) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

20) Trade Contractor shall include any dewatering as necessary to perform scope of work.

21) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

22) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

23) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

24) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to; mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

1) Sales tax

2) Shower benches

3) Quartz top benches
4) Plam club lockers
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TRADE CONTRACT
10D Operable Partitions

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all

labor, material, means of conveyance, supervision and equipment) for a complete and finished system per the contract

documents.

1) Trade Contractor is responsible to furnish and install a fully operation and complete operable partition
assembly per the Contract Documents.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

2)  Trade Contractor is responsible for testing and adjusting of operable partitions upon completion of
installation in accordance with construction documents.

3)  Furnish and install any integral doors in the operable partitions as shown on the Contract Documents.

4)  Furnish and install pocket door as shown on contract documents including necessary door hardware for
complete functioning door system.

5)  Colors and finishes shall be as required in the contract documents.

6)  Provide all required mounting devices, hardware, accessories, and fasteners necessary for the complete
installation of the operable partitions.

7)  Coordinate in wall backing requirements and locations with drywall contractor.

8) It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

9)  This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.

10) This Trade Contract includes all items of work covered by the specifications be they named, inferred or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

11) The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall

1) All operable partitions to be adequately protected and marked for each opening by the supplier.

be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

12)  All work shall be accomplished using accepted methods and procedures of the highest recognized

standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards

and codes and the requirements of the prime contract.

13) All work included in this trade contract shall be according to the project/progress schedule provided by

14)

the construction manager. This includes day and night work as required by project schedule. If the

Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift

work at no extra cost to Contractor as necessary to maintain the project schedule.

protective means as required.

15) Coordination and phasing of work as required by Crossland Construction Co.
16) Include all ADA requirements applicable to system(s) and project.

Trade Contractor shall understand when their scope of work is to be put in place and include all weather
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17) Furnish, receive, offload, store, stage, inventory, and, protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

18) Include travel and mobilizations for field measuring.

19) Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

20) Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

21) Trade Contractor shall include a final clean of all materials installed by this contract.

22) This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

23) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

24) Trade Contractor shall include any dewatering as necessary to perform scope of work.

25) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

26) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

27) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

28) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to; mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

1) Sales tax
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TRADE CONTRACT
10D Prefabricated Aluminum Canopy Systems

Work including but not limited to the following:
Drawings & Specifications: See Attachment D for List of Drawings, Specifications, and Reports.

1) Include all labor, material and equipment to furnish and install the prefabricated aluminum canopies including all
engineering, anchors, fasteners, sealants, accessories and components.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1) Trade Contractor shall furnish and install all canopy systems as detailed in the contract documents.

2) Trade Contractor shall conform to local building codes & delegated design requirements.

3) Include all structural steel, miscellaneous angles and plates, bolts and anchor rods, steel embeds, shop painting,
connectors, and all supplementary parts and members necessary for a complete canopy system.

4) Include all finishes as defined.

5) Include all metal roofing, trims, downspouts, gutters.

6) Include attachment to existing structure.

7) Provide all shims, expansion anchors, bolts, bent plate, channels, metal deck, tube steel, tube steel girders, lintels,
shelf angles, connection plates, bolts, and bracing angles as necessary.

8) Receive, offload, stage, inventory, layout and install all items under this scope of work.

9) Trade Contractor shall be responsible for layout, application, and cleanup of all welds required for complete and
finished systems.

10) Trade Contractor shall power-wash and clean structural steel as required to provide a structure free of mud and debris
and/or as directed by Construction Manager.

11) Trade Contractor shall protect painted surfaces of steel during erection. Any finish on the steel damaged during
completion of this Work shall be corrected by this Trade Contractor.

12) All temporary guying, shoring, safety railing and bracing as required to provide a safe working environment to be
included in this Trade Contract.

13) Layout, furnish and install all sleeves through concrete and masonry.

14) All offsets as required to coordinate with other trades.

15) Furnish and install any, and all access panels as required by this work.

16) Provide all temporary protection of sprinkler heads.

17) Provide all labeling, marking, and identification as required for work provided by this Trade Contract.

18) Provide all supporting devices as required for work provided under this Trade Contract.

19) Trade Contractor shall re-finish and touchup all equipment installed as part of this work as required.

20) Trade Contractor shall be responsible for any and all layout required for work provided under this Trade
Contract. It is the responsibility of this Trade Contractor to maintain a clean and safe working
environment in accordance with applicable codes.

21) This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.

22) This Trade Contract includes all items of work covered by the specifications be they named, inferred or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

23) The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

24) All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
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Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract

through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

25) Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

26) Coordination and phasing of work as required by Crossland Construction Co.

27) Include all ADA requirements applicable to system(s) and project.

28) Furnish, receive, offload, store, stage, inventory, and protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

29) Include travel and mobilizations for field measuring.

30) Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

31) Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

32) Trade Contractor shall include a final clean of all materials installed by this contract.

33) This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

34) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

35) Trade Contractor shall include any dewatering as necessary to perform scope of work.

36) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

37) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

38) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

39) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to; mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:
1) Sales Tax
2) Aluminum Storefront
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TRADE CONTRACT
11A Food Service Equipment

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all

labor, material, means of conveyance, supervision and equipment) for a complete and finished system per the contract

documents.

1)

2)
3)

Include residential appliances including but not limited to undercounter beverage coolers, microwave,
coffee maker, refrigerator, dishwasher, under counter refrigerator, gas range

Food service equipment complete

Stainless steel tables and shelving.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1)
2)
3)

4)

5)

6)

7)
8)
10)

1)
12)

It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.

This Trade Contract includes all items of work covered by the specifications be they named, inferred or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

Coordination and phasing of work as required by Crossland Construction Co.

Include all ADA requirements applicable to system(s) and project.

Furnish, receive, offload, store, stage, inventory, and, protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

Include travel and mobilizations for field measuring.

Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.
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13) Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

14) Trade Contractor shall include a final clean of all materials installed by this contract.

15) This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

16) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

17) Trade Contractor shall include any dewatering as necessary to perform scope of work.

18) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

19) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

20) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

21) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to; mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

1) Sales Tax
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TRADE CONTRACT 11B

Stage Curtains

Work including but not limited to the following:

Drawings & Specifications: See Attached List of Drawings/Specifications.

Including But Not Limited To:

1) Include all labor, material and equipment to install all stage curtains, front curtain and valence, linings, side
legs, rear curtains, border curtains, tracks & rigging and all components for a complete and operational
system.

2) Include all chains, turnbuckles, clamps, counterweights, hangers & supports from structure.

3) Include all hooks, harness straps, snaps, belting and hems.

4) Include all costs to offload and receive material as well as any storage costs prior to installation.

5) Coordination & Phasing of work as required by Crossland Construction Co.

Excludes:

1) Sales tax.
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TRADE CONTRACT
12A Window Treatments

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all

labor, material, means of conveyance, supervision and equipment) for a complete and finished system per the contract

documents.

1) Roller shades
2) Provide motorized shades where window shade is too large or heave to operate manually

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1) Trade Contractor shall include all labor, material and equipment to install all roller window shades as

2)
3)

4)
5)

6)

8)

9)

10)

1)
12)
13)
14)

15)

shown in the contract documents.

Include all bead chains, rollers, fascia, fabric, hardware, closure panel, wall clips, side channels, and
associated accessories for complete installation.

Include all roller window shades, brackets, fabrics, bottom bars, end caps and all components and
accessories.

Include site visits as necessary for field dimensioning.

It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.
This Trade Contract includes all items of work covered by the specifications be they named, inferred or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

Coordination and phasing of work as required by Crossland Construction Co.

Include all ADA requirements applicable to system(s) and project.

Furnish, receive, offload, store, stage, inventory, and, protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

Include travel and mobilizations for field measuring.
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16) Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

17) Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

18) Trade Contractor shall include a final clean of all materials installed by this contract.

19) This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

20) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

21) Trade Contractor shall include any dewatering as necessary to perform scope of work.

22) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

23) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

24) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

25) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to; mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

1) Sales Tax
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TRADE CONTRACT
13A Swimming Pool

Work including but not limited to the following:
Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all
labor, material, means of conveyance, supervision and equipment) for a complete and finished system per the contract
documents.

1) Pool and pool equipment complete.

2) All pool concrete, concrete reinforcing for pool, waterstops, base rock and rock backfill.

3) Pool pumps, filtration, gauges, valves, meters, heater, inlets, hydrotherapy jets, walls, gutter and drain, drains,
underdrains, floor outlets, benches, whirlpool jet piping, piping, accessories, pool tile, pool stairs, recessed steps,
pool lift, exercise rail, grab rails, railing, flip anchors, wedge anchors, depth marker deck and wall, lane markers
floor and wall,

4) Pool startup and commissioning per specifications.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1) Contractor is to furnish manpower, materials, and equipment necessary, as required by the project schedule,
including interim milestone dates, and to furnish additional crews, equipment, etc. and/or overtime required to
maintain the schedule if Contractor falls behind due to their own fault or due to inclement weather.

2) Contractor is responsible for field engineering, layout and field layout from benchmarks and base building
control furnished by the Construction Manager. Rough-In requirements are to be dimensioned off of column
lines as shown on the contract documents.

3) Contractor shall furnish hoisting, material transport, and all material handling for the scope of this bid package.

4) Contractor shall furnish pumping and dewatering as required for the scope of this bid package. Any pumping
performed must be done so as not to hinder any other trades’ work.

5) Contractor will perform any saw cutting, patching, and removal of debris as required for the scope of this bid
package. The Construction Manager must approve the quality of any cutting and patching work.

6) Contractor shall furnish drinking water for its employees and its subcontractors’ employees for the scope of this
bid package.

7) Contractor shall Include all remobilization operations required to complete the scope of this bid package.

8) Contractor shall coordinate all material deliveries with the Construction Manager and shall have a
representative on site to receive all deliveries of materials under the scope of work of this bid package.

9) Contractor shall clean up his work in such a manner as to maintain safe working conditions on the project,
including but not limited to excess material, lunch trash, and dirt and debris on streets and sidewalks. All trash
generated from this Contractor’s work or its’ forces shall be removed by the Contractor’s own forces and
Contractor’s equipment. Trash shall be placed in an on-site dumpster provided by construction manager. Any
waste that requires special disposal such as concrete, pavement or hazardous waste will be disposed of by
Contractor and not placed in the on-site dumpster. Debris placed in the dumpster must fit within the confines of
the dumpster; otherwise it is the responsibility of this contractor to remove such debris from the project in an
acceptable manner. If after a 24 hours notice Contractor fails to clean-up trash, then the Construction Manager
may clean up the trash and the cost thereof shall be charged to the Contractor.

10) Contractor shall submit to Construction Manager an emergency contact list containing information on field
supervisory personnel and management personnel complete with phone numbers prior to commencing work on
the project.

11) Contractor’s field supervisory personnel shall attend weekly project coordination meetings while performing
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work on the site.

12) Contractor shall periodically inspect the progress of project and attend weekly project coordination meetings
prior to performing work on the site for purposes of coordinating future work of this contractor with other
trades and construction manager.

13) Contractor shall conform to the Construction Manager’s work hours.

14) Contractor shall furnish protection of adjacent surfaces and repair of any damage caused by the work of this
Contractor.

15) Contractor will furnish temporary barricades, flagmen and traffic control as required for the scope of this bid
package.

Excludes:

1. Sales tax
2. Plumbing outside of pool equipment drawings.
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TRADE CONTRACT
21A Fire Suppression

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all

labor, material, means of conveyance, supervision, and equipment) for a complete and finished system per the contract
documents.

1) Includes all fire suppression piping, devices, testing, and design / submission to the AHJ.

2) Provide all design, calculations, and drawings as necessary for a complete system as required by the plans and
specifications.

3) Placement of sprinkler heads in the center of acoustical ceiling tiles; tile by others.

4) Includes all necessary fire caulking / fire proofing directly related to this scope of work.

5) Provide and install FDC

6) Provide protection of completed work.

7) Provide backflow preventer, as required.

8) Includes all seismic bracing.

9) Includes all necessary identification.

10) Include all specialty piping and hangers required in natatorium and pool equipment areas.

11) Include the supply of all access panels that are required as part of the scope of work; installation of access
panels is by others.

12) include submission of coordination drawings with shop drawings / submittals.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1)

2)

3)

4)

S)

Provide all work required for a complete, operational, and finished fire protection and sprinkler system.
Work shall include any, and, all piping, fittings, sprinkler heads, supports, anchors, shields, hangers,
anchor bolts, flashing, escutcheons, caulking, fire stopping, alarm devices, low voltage wiring, testing,
and miscellaneous required for a finished and operational system.

Work shall include all cleanouts, backflow preventers, shock absorbers, thermometers, expansion tanks,
stands, supports, and miscellaneous required for a complete, finished, and operational systems.

Trade Contractor shall include all design work associated for a complete, finished, and operational
system. System to be designed to meet all local, state, and national codes as well as the requirements set
forth in the contract documents.

This Trade Contractor shall be responsible for coring any and all penetrations required for execution and
completion of this work. Include all cutting, coring, patch, trim, clean up, sleeves, sleeve seals, caulking,
fire caulking, and sealing of all penetrations. Any penetrations required by the mechanical in the concrete,
masonry, and miscellaneous walls will be this Trade Contractors’ responsibility. Any missed penetrations
will be the responsibility of this Trade Contractor to correct to original conditions. Materials damaged
while correcting penetrations will be the responsibility of this Contractor to repair to original condition.
Any re-work required by other Trades for a missed rough in shall be the responsibility of this Trade
Contractor.

Sprinkler heads are to be centered in ceiling tiles by two directions.
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6)

7)
8)

9)

10)
11)
12)
13)
14)
15)
16)
17)

18)
19)

20)

21)

22)
23)
24)
25)
26)
27)
28)
29)
30)
31)

32)
33)

34)

35)

This Trade Contractor shall coordinate with all other above ceiling trades to insure a complete system of
all trades.

Trade Contractor shall prime coat exposed steel hangers and supports as required.

Furnish and install all vibration isolation and seismic bracing required by plans and specifications and
local and state code for this work.

Provide and install the Fire Department Connection.

Layout, furnish and install all sleeves through concrete and masonry.

All offsets as required to coordinate with other trades.

Furnish and install any, and all access panels as required by this work.

Provide all temporary protection of sprinkler heads.

Provide all labeling, marking, and identification as required for work provided by this Trade Contract.
Provide all supporting devices as required for work provided under this Trade Contract.

Trade Contractor shall re-finish and touchup all equipment installed as part of this work as required.
Trade Contractor shall be responsible for any and all layout required for work provided under this Trade
Contract. It is the responsibility of this Trade Contractor to maintain a clean and safe working
environment in accordance with applicable codes.

This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.
This Trade Contract includes all items of work covered by the specifications be they named, inferred, or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

Coordination and phasing of work as required by Crossland Construction Co.

Include all ADA requirements applicable to system(s) and project.

Furnish, receive, offload, store, stage, inventory, and protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

Include travel and mobilizations for field measuring.

Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

Trade Contractor shall include a final clean of all materials installed by this contract.

This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

Trade Contractor shall include any dewatering as necessary to perform scope of work.

Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.
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36) Trade Contractor to include all applicable submittals and submittal requirements as identified and

required by the contract documents including, but not limited to, mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:
1) Sales tax
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TRADE CONTRACT
22A Plumbing

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all
labor, material, means of conveyance, supervision, and equipment) for a complete and finished system per the contract
documents.

1)

2)
3)
4)
5)
6)
7)
8)

9)

Includes all necessary piping, fixtures, valves, pumps, drains, plaster traps, cleanouts, mop sinks, wall hydrants,
roof hydrants, and insulation for a complete plumbing system.

Includes all gas piping.

Includes all water heaters.

Includes all sump pumps.

Includes all showers and accessories.

Include final connection of food service equipment. Installation by others.

Includes all necessary fire caulking / fire proofing directly related to this scope of work.

Include the supply of all access panels that are required as part of the scope of work; installation of access panels is
by others.

Coordinate elevation of floor drains and trench drains with adjacent finishes for proper drainage.

10) Include all specialty piping and hangers required in natatorium and pool equipment areas.
11) Include high density foam at penetrations in natatorium for this scope of work.
12) Include submission of coordination drawings with shop drawings / submittals.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1)

2)

3)

4)

Trade Contractor to provide all labor, material and equipment to furnish and install all plumbing fixtures,
plumbing specialties, water piping, water treatments, sanitary waste, vent piping, roof drainage piping,
natural gas piping, water heaters, mechanical identification, recirculating pumps, grease interceptors,
floor and roof drains, solids interceptors, piping, pipe expansion fittings and loops, supports, equipment,
roof drain piping and underground piping to existing storm system, insulation, under-slab drainage
required for complete, operational, and finished plumbing systems.

Trade Contractor to include all piping, fittings, sleeves, valves, escutcheons, expansion joints, framing
systems, hanger shield inserts, pipe stands, pipe positioning systems, equipment supports, alignment
guides, fasteners, hangers, supports and all associated structural steel and grout alignment guides for this
scope of work.

Trade Contractor shall include all electric and fuel fired water heaters, drain pans, piping, regulators,
expansion tanks, shock absorbers, venting, supports, anchors, burners, shut off valves and all components
and accessories.

Trade Contractor to furnish and install all fixtures, water closets, urinals, lavatories, sinks, electrical water
coolers, service sinks, mop basins, drinking fountains, showers, bathtubs, washer boxes, emergency eye
wash stations, recirculating pumps, electric water coolers, water heaters, faucets, flushometers, toilet
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5)

6)
7)

8)

9)

10)

1)
12)

13)
14)
15)
16)

17)
18)

19)
20)

21)

22)
23)
24)
25)
26)
27)
28)

29)

seats, protective shielding guards, fixture supports, emergency showers and all associated components
and accessories.

Trade Contractor shall include all design work associated for a complete, finished, and operational
system. System to be designed to meet all local, state, and national codes as well as the requirements set
forth in the contract documents.

Trade Contractor to include all condensate piping, meters, gages, thermometers, test plugs and
thermowells.

Include all identification, equipment labels, warning signs, pipe labels, direction arrows, stencils, valve
tags and warning tags.

Include all insulation including foam insulation, cellular glass, flexible elastomeric, mineral fiber,
cements, adhesives, mastics, joint sealants, jackets, fabric reinforced mesh, field applied jackets, tapes,
securements, and corner angles.

Include all domestic water piping and water pumps including all vacuum breakers, backflow preventers,
valves, mixing valves, strainers, hose bibs, hydrants, drain valves, water hammer arrestors, trap seal
primer valves and regulators. Include connection of site water piping to 5’ beyond building perimeter
(site water trade contractor pipes all site water to within 5’ of building).

Include all sanitary waste and vent piping including all piping, fittings, gaskets, couplings, floor drains,
sleeve flashings and vent caps.

Include all sump pumps, sump pump basins, covers and connectors.

Install systems, material, and equipment level and plumb, parallel, and perpendicular to other building
systems.

Routing and concealing of all water, sanitary sewer, and storm sewer as required by the contract
documents, for an aesthetically pleasing appearance.

Any re-work required by other Trades for a missed rough-in shall be the responsibility of this Trade
Contractor.

Purging and disinfecting as required.

Include all acid neutralization tanks and associated piping and limestone chips.

Include costs for cutting and core drilling all elevated slab penetrations if not roughed in prior to pours.
Include all water, gas piping, flex connections and associated work with all kitchen equipment and utility
distribution systems. Review all kitchen plans and specifications and perform all work outlined to be
performed by plumber in addition to all other plans and specifications.

Settlement of trenches associated with this scope of work to be repaired by this trade contractor.

Include all excavation, suitable bedding material, backfilling, compaction, and final grading at disturbed
area to within +/- one tenth of final specified grades.

Trade Contractor shall immediately remove all excess materials (spoils) from Work areas to a location
designated by the Construction Manager. Any spoils damaged, overly wet, contaminated, or not suitable
for backfill or fill will be this Trade Contractor’s responsibility to remove to an offsite location. Trade
Contractor shall be responsible for coordinating, spreading, and compacting materials (spoils) into
finished work.

Include all site underground and building natural gas piping as well as all gas connections to equipment,
valves, regulators, roof piping to HVAC equipment, meters, regulators, supports, unions, reducers,
concrete bases and shut offs. Coordinate with ONG for location of site gas meter.

Include all foundation, elevator pit piping and under-slab drainage piping per plans.

Include installation of all kitchens and, or, culinary floor troughs and grates, furnish and install temporary
plywood covers and associated piping as per the kitchen plans and specifications.

Include costs for cutting and core drilling all elevated slab penetrations if not roughed in prior to pours.
Include all water, gas piping, flex connections and associated work with all kitchen equipment and utility
distribution systems. Review all kitchen plans and specifications and perform all work outlined to be
performed by plumber in addition to all other plans and specifications.

Include all Ansul fire system piping, water supply lines, reducers and associated fittings and components
at kitchen hoods as identified in the kitchen plans / specifications.

Furnish and install food disposal systems, grease interceptors, internal air relief bypass, cleanouts, baffles,
trap seals, gasketing and fittings.

Furnish and coordinate with other Trades all penetrations through grade beams and foundations.
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30)
31)
32)
33)
34)
35)

36)

37)

38)

39)
40)
41)
42)
43)
44)
45)
46)
47)
48)

49)
50)

51)
52)

53)

Include access panels for all work under this scope where required.

Trade Contractor shall re-finish and touch-up all equipment installed as part of this work as required.
Work shall include caulking, fire caulking, and sealing of all penetrations made by the execution of the
work provided by this Trade Contractor.

It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.
This Trade Contract includes all items of work covered by the specifications be they named, inferred, or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

All work included in this trade contract shall be according to the project/progress schedule provided by
the Construction Manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

Coordination and phasing of work as required by Crossland Construction Co.

Include all ADA requirements applicable to system(s) and project.

Furnish, receive, offload, store, stage, inventory, and protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

Include travel and mobilizations for field measuring.

Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

Trade Contractor shall include a final clean of all materials installed by this contract.

This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

Trade Contractor shall include any dewatering as necessary to perform scope of work.

Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to, mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:
1) Sales Tax
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TRADE CONTRACT
23A HVAC

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all
labor, material, means of conveyance, supervision and equipment) for a complete and finished system per the contract
documents.

1)

2)
3)
4)
5)
6)
7)
8)

9)

Includes all HVAC package units, split systems, dedicated outdoor air units, exhaust fans, vent hoods, air devices,
ductwork, energy recovery units, power ventilators, fire dampers, and insulation.

Furnish and install indoor/outdoor fireplace.

Includes all equipment curbs for HVAC equipment, wood blocking by others.

Include all necessary flow switches and level sensors.

Include all control systems

Include all hydronic and refrigerant piping.

Includes all necessary fire caulking / fire proofing directly related to this scope of work.

Include the supply of all access panels that are required as part of the scope of work; installation of access panels is
by others.

Include all specialty ductwork, piping and hangers required in natatorium and pool equipment areas.

10) Include high density foam at penetrations in natatorium for this scope of work.
11) Include submission of coordination drawings with shop drawings / submittals indicating the proposed layout and

elevations of the ductwork.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

2)

3)

4)

5)

1)

Provide all packaged heating and cooling units, air-to-air energy recovery units, ductless split systems,
fan coil units, AHUs, RTUs, DACs, MAUs, DCUs, EUITs, HRUs, and rooftop units.

Provide all work required for a finished and operational heating, ventilating, and air conditioning system.
Include phasing, delivery, off-loading, setting, adjusting, lifting, rigging, storage, and clean up as required
to provide complete, finished and operational systems.

Furnish and install all heat pumps, variable air volume terminal units, unit heaters, integral electric
heating coils, factory mounted electronic controls, fan powered terminals with electric heat, and misc.
accessories required for complete, operational and finished systems.

Provide all ductwork system insulation and jacketing, condensate line insulation, refrigerant line
insulation/jacketing, duct insulation/jacketing, grease duct insulation/jacketing, fire master blankets, and
miscellaneous as required for complete finished and operation systems.

Furnish and install all ductwork accessories, dampers, volume control dampers, fire dampers, back draft
dampers, air turning devices, flexible duct connections, duct access doors, duct test holes, smoke
dampers, access doors, U-belt drives, drip pans, metal supports, wood supports, anchors hardware, access
doors, flexible connections, mounting angles, duct connections, supports, closure plates, anchors,
connections, registers, diffusers, grilles, louvers, bird screen, and miscellaneous accessories required for
a complete, operational and finished systems.
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6)
7)
8)

9)

10)
11)
12)

13)

14)

15)

16)

17)

18)

19)
20)

21)
22)
23)

24)

25)

26)

Trade Contractor shall provide all HVAC piping, refrigerant piping, expansion tanks, heat trace, checks,
valves, stands, and miscellaneous required for complete, finished and operational systems.

Trade Contractor shall furnish and install all make-up air units, heat exchangers, pumps, fan powered
boxes, fans, VFDs and miscellaneous required for complete, operational, and finished systems.

Furnish and install all curbs, roof curbs, flashings, roof flashing, boots, roof boots, and wall flashings for
Work provided by this Trade Contract as required for complete, finished, and operational systems.
Provide all power and gravity ventilators, louvers, roof mounted and wall mounted exhaust fans/relief
fans, roof and wall mounted supply fans, propeller fans, in-line fans, relief roof hoods, intake roof hoods,
and all Work associated as required to provide complete, finished and operational systems. This Trade
Contractor will be responsible for cutting any louvers into existing walls.

Trade Contractor shall provide all noise, vibration control, and vibration isolation required for this work.
Trade contractor to include demolition or removal of existing equipment & pipe as shown.

Trade Contractor shall be responsible for any and all layout required for work provided under this Trade
Contract.

Trade Contractor shall include all design work associated for a complete, finished, and, operational
system. System to be designed to meet all local, state, and, national codes as well as the requirements set
forth in the contract documents.

Trade Contractor shall include all work required for complete, finished, and rated wall, floor, and ceiling
penetrations.

This Trade Contract shall be responsible for coring any/all penetrations required for execution and
completion of this work. Include all cutting, coring, patch, trim, clean up, sleeves, sleeve seals, caulking,
fire caulking, sleeves, and sealing of all penetrations. Any penetrations required by the mechanical in the
concrete, masonry, and miscellaneous walls will be this Trade Contractors’ responsibility. Any missed
penetrations will be the responsibility of this Trade Contractor to correct to original conditions. Materials
damaged while correcting penetrations will be the responsibility of this Contractor to repair to original
condition. Any re-work required by other Trades for a missed rough-in shall be the responsibility of this
Trade Contractor.

Trade Contractor shall provide testing and balancing of air moving equipment, air distribution, and
exhaust systems. Trade Contractor shall be present to supervise the balancing and adjustment of these
systems. All testing and balancing to be performed by an approved testing agency. Testing and balancing
reports, and re-testing as needed. Operator training will also be this Trade Contractor’s responsibility.
Trade Contractor shall provide wiring diagrams and temperature control drawings of all equipment
furnished to the Electrical Contractor.

Provide all control systems including all valves, dampers, thermostats, clocks, sensors, controllers,
instrument wells, valve bodies, dampers, transmitters, low-voltage control system, operator interface,
networking/communications, facilities management system, standalone

Contractor shall include cleaning all diffusers, registers, and grilles prior to Owner occupancy or as
directed by the Construction Manager.

Include cleaning exterior of all ductwork and fittings, and removal of all tags, markings and stitches
exposed to view.

Provide all testing equipment, extra material and supplies as defined by the contract documents.

Include all offsets as required to coordinate with other trades. Provide all labeling mechanical
identifications, pipe markers, line markers, valve tags, valve schedule frames, signage, lettering, graphics,
nameplates and miscellaneous as required for complete, finished and operational systems.

Provide all supporting devices, steel plate, shapes, bars, trapezes, hangers, clamps, hanger rods, building
attachments, saddles, shields, supports and anchors as required for execution of the work and as required
for complete, finished, and operational systems.

Coordinate the locations of roof penetrations with the Construction Manager and Steel Contractor. If not
coordinated this trade will be responsible for all cost due to changes in the duct work and caused by other
trades that are incurred.

Install systems, material and equipment level and plumb, parallel and perpendicular to other building
systems.

Install mechanical to facilitate servicing, maintenance, and repair or replacement of equipment
components.
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27) Provide access panel/doors as required to access work supplied by the Contract.

28) Trade Contractor shall start up equipment prior to substantial completion as directed by the Construction
Manager.

29) Trade Contractor shall include the cost of warranty extension as required to provide a full one-year
warranty on equipment, commencing from the date of substantial completion.

30) It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

31) This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.

32) This Trade Contract includes all items of work covered by the specifications be they named, inferred or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

33) The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

34) All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

35) All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

36) Coordination and phasing of work as required by Crossland Construction Co.

37) Include all ADA requirements applicable to system(s) and project.

38) Furnish, receive, offload, store, stage, inventory, and, protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

39) Include travel and mobilizations for field measuring.

40) Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

41) Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

42) Trade Contractor shall include a final clean of all materials installed by this contract.

43) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

44) Trade Contractor shall include any dewatering as necessary to perform scope of work.

45) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

46) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

47) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

48) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to; mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

2) Sales Tax
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TRADE CONTRACT
26A Electrical System

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all
labor, material, means of conveyance, supervision and equipment) for a complete and finished system per the contract
documents.

1)
2)
3)
4)

5)

6)
7)
8)
9)

Include all lightning protection.

Includes all interior and exterior lighting.

Include all exterior light poles, bases installed by others.

Include power to all exterior doors with electrified hardware, reference door hardware specification section and
door hardware schedule.

Include all conduit, raceways, and pathways for low-voltage wiring, telecom, Fire Alarm, security, and access
control scope of work.

Provide power and raceways to the monument sign.

Includes all cable pathway sleeves.

Includes all necessary fire caulking / fire proofing directly related to this scope of work.

Include the supply of all access panels that are required as part of the scope of work; installation of access

10) panels is by others.

11) Include all cable trays and raceways.

12) Include all specialty ductwork, piping and hangers required in natatorium and pool equipment areas.
13) Include high density foam at penetrations in natatorium for this scope of work.

14) Include submission of coordination drawings with shop drawings / submittals.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

54)

55)
56)
57)

58)

This Trade Contract shall include all electrical distribution, equipment feeders, panels, switchgears,
raceways, electrical rough-ins, underfloor raceways, cable trays, underground ducts & raceways,
conduits, boxes, fittings, wire cables, fuses, switchboards, panelboards, contactors, motor starters, wiring
devices, disconnects, motor starters, branch circuit wiring, building & site lighting, emergency
generators, surge protection equipment, grounding, transient voltage suppression, transformers, transfer
switches, low voltage cabling (not identified in separate Trade Contracts), control wiring, data conduit,
electrical power monitoring & control, lighting control, temporary power & lighting, identification and all
Work required to provide these systems complete, finished, and fully operational.

Include all site underground conduit/PVC for low voltage.

Include all camera poles, base plates, anchor bolts and leveling nuts. (concrete bases by others)

Include wind turbine and all associated conduit, wiring, junction boxes, grounding system, panels and
components.

Include all electrical duct banks and all associated excavation, fill material, duct supports, spacer
supports, tracer wires, warning tapes and backfilling. Include compaction of backfill material to meet
structural guidelines. All spoils to be removed from site by this Trade Contractor.
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59)
60)
61)

62)

63)
64)

65)

66)

67)
68)

69)

70)
71)
72)
73)
74)
75)
76)
77)
78)
79)
80)

81)
82)

83)
84)
85)

86)

Trade Contractor to include wiring and connections to all automatic flush valves including any additional
wire necessary to make connection.

Provide and install all disconnects, motor starters, wiring and power to all mechanical equipment. (All
variable frequency motor controllers required by HVAC Trade Contractor)

Include all low-voltage electrical power connections, conductors and cables, connectors and splices,
sleeves and sleeve seals.

Include all control voltage electrical power cables including all pathways, cable trays, backboards,
plywood, UTP Cable, UTP Cable hardware, optical fiber cable & hardware, low-voltage control cable,
conductors & identification. (unless specifically included in another Trade Contract Scope)

All site underground electrical and communications conduits in “green spaces” (areas that are not beneath
any roads, parking or hardscapes) shall be installed to a depth of 36”’.

Include all grounding and bonding for electrical systems including all conductors, connectors and
grounding electrodes.

Include all hangers and supports for electrical systems including all steel slotted support systems,
raceway cable supports, conduit and cable support devices, support for conductors in vertical conduit,
structural steel for fabricated supports and restraints, fasteners, inserts, bolts and rods.

Include all raceway and boxes for electrical systems, metal conduit & tubing, nonmetallic conduit &
tubing, metal wireways, nonmetallic wireways, surface raceways, boxes, enclosures and cabinets,
handholes and boxes for exterior underground wiring, sleeves for raceways and sleeve seals.

Include all cable trays for electrical systems including all fittings, covers, barrier strips, supports,
connectors and warning signs.

Include all underfloor raceways, trenching, cover plates, supports, fittings, hardware, junction boxes and
service fittings.

Including all underground ducts and raceways, conduits, duct accessories, concrete encased duct banks,
handholes, pull boxes, manholes, steel conduit, plastic utilities duct, pre-cast manholes, knockout panels
and joint sealants.

Include all vibration and seismic controls including all isolation pads, channel support systems, restraint
cables, hanger rod stiffeners, anchorage bushings and washers.

Include all identification for electrical systems including all warning tapes, labels, signs, instruction signs,
labels, tags, floor marking tapes and cable ties.

Include all electrical power monitoring and control including all PC based workstations and software,
communication network and interface modules and all components as per the contract documents.
Include all lighting control devices, time switches, photoelectric switches, indoor occupancy sensors,
outdoor motion sensors, lighting contactors, emergency shunt relays, conductors and cables.

Include all modular dimming controls and all associated components and accessories, conductors and
cables.

Include all network lighting controls, panels, relays, switches, interfaces and clocks.

Include all low voltage transformers.

Include all switchboards, suppression devices, protective devices, instrumentation and control power.
Include all panelboards and components.

Include all motor control centers, main lugs and OCPDs, full & reduced voltage magnetic controllers,
VFCs, TVs, instrumentation and auxiliary devices.

Include all rough-in for security system and card readers (wiring and devices by others)

Include all enclosed bus assemblies.

Include all wiring devices, receptacles, device plates, wall-box motion sensors, snap switch and wall box
dimmers, fan speed controls, sensors, outlets, connector devices, cord and plug sets and floor service
outlets.

Include lockable covers on all shunt trips.

Include all fuses, fuse adaptors and spare fuse cabinets.

Include all enclosed switches and circuit breakers, fusible switches, non-fusible switches, molded-case
circuit breakers, molded case switches and enclosure.

Include all enclosed controllers, full voltage manual & magnetic, reduced voltage magnetic & solid state,
multispeed controllers and accessories.
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87)
88)
89)
90)
91)
92)

93)
94)
95)
96)
97)
98)
99)

100)
101)

102)

103)

104)
105)
106)

107)
108)
109)
110)
111)
112)

113)
114)

115)

Include all engine generators, cooling systems, controls, monitoring, load banks, outdoor enclosures,
muffler silencers, air-intake filters, starting systems, overcurrent & fault protection, exciter & voltage
regulators, vibration isolator devices.

Include all transfer switches, wiring, enclosures and components.

Include all transient voltage suppression for low-voltage electrical power conduits including all
suppressors, surge protection devices, panelboard suppressors and enclosures.

Include all conduit/raceway/cable tray(s) shown on the drawings including those for mounting:
projectors, loudspeakers, touch panels.

Include all rough-in, conduits, raceways, pathways for all electronic safety and security systems.
Include all electrical connections, wiring, feeders, controls, raceways, rough ins, pull boxes, starters,
overload protection, disconnects, coordination and all electrical work identified as being performed by
this trade in the kitchen plans and specifications.

Include all smoke evacuation controls and power wiring.

Include all plywood backing required at data, and, or electrical rooms.

Include all floor boxes and specialty plates. Include all core drilling at elevated slabs as required.
Include all electrical wiring and connections for food service equipment as identified in the Kitchen plans
and specifications.

Include all shunt trips, disconnects and breakers.

Include all power and electrical connections for all mechanical equipment, elevators, overhead doors,
automatic doors, motorized window shades & drapery, monumental signs and any other electric powered
equipment being installed by other trades.

Include all underground feeders and piping from transformer secondary termination cabinets and to
building including all manholes and pull boxes, trenching and backfilling with suitable material to within
+/- 4>’ of the specified elevation.

Include any required shunt trip disconnects for kitchen hoods, elevators or other equipment.

Electrical Trade Contractor shall provide and maintain temporary lighting, covers, and electricity
throughout the new facility. Lamps not functioning properly shall be replaced immediately. Include
removal of all temporary lighting as directed by CM.

Electrical Trade Contractor shall be responsible for all safety barricades and safety covers for electrical
panels as required by OSHA, NEC, the Owner and/or CM. All temporary panels/receptacles shall be
“GFI” protected by this Contract.

Trade Contractor shall provide a temporary electric panel to two locations (in the main building as
necessary for construction in all areas and one at the southeast parking lot for contractor trailers) and
provide all maintenance of panels as required. Include all cost of getting power service to panels. Panels
shall be large enough to accommodate construction activities.

Include all site underground conduits for communications and power including conduit, ducts, ducts
accessories, duct banks, boxes, warning tapes and trace wire.

Include all building wires, cables, and associated connectors, splices, and terminations for wiring systems
as required for complete, operational and finished systems.

Include all raceways, fittings, boxes, enclosures, cable trays and cabinets for electrical systems,
telephone/data conduit, audio visual, fire alarm, security and all electrical and low voltage systems.
Include all unistrut rack mounting.

Include wiring of all access controls, overhead doors and electric strikes.

Include all power & wiring for fire pump.

Provide oversized trim plates as required. Provide blank cover plates on all boxes not used.

Trade Contract to include pull strings in conduits that are for future use or cabled by other trades.
Trade Contractor shall be responsible for terminating all power at mechanical equipment, including
equipment furnished by other trades. Test to verify equipment is wired correctly.

Furnish and install all steel supports as required for mounting the electrical equipment.

Work shall include caulking, fire caulking, fire stop, “link-seal”, fire barrier, penetration seals, sealing,
and waterproofing of all penetrations by the execution of the Work provided by this Trade Contractor.
Trade Contractor shall be responsible for coordinating, scheduling, delivery, receiving, unloading,
storage, inventorying, placement, protection, and cleanup.
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116)

117)

118)

119)
120)

121)

122)
123)

124)
125)

126)
127)
128)

129)
130)
131)
132)

133)

134)

135)

136)

137)

It shall be the responsibility of this Trade Contractor to obtain and pay all licenses, permits, fees,
inspections, and certification required for the execution of this Work.

Trade Contractor shall set all boxes in walls to enable a flush mount to be made with a cover plate to the
wall. It is the responsibility of this Trade Contractor to install all boxes to this, and the contract
documents requirements. Any boxes not meeting these requirements will be corrected, with the cost to be
met by this Trade Contractor.

Trade Contractor shall review all mechanical/plumbing schedules and provide all electrical work required
for complete, finished, and operational systems.

Trade Contractor shall provide fireproofing around recessed fixtures installed in fire rated ceilings.
Trade Contractor shall secure all lay-in fixtures into the ceilings and install all additional wire hangars as
required.

Include conduit, wiring, power, connections, transformers to site water feature lights, jets & pumps,
power to fountains at ponds.

Furnish and install any/all access panels as required by this work.

Provide all labeling, nameplates, markings, identification, and signage as required for work provided by
this Trade Contract.

Provide all supporting devices as required for work provided under this Trade Contract.

This Trade Contract shall be responsible for coring any/all penetrations required for execution of this
Work. Include all coring, caulking, fire caulking, and sealing of all penetrations. Any penetrations
required by the electrical in the concrete, and miscellaneous walls will be the Electrical Trade
Contractors’ responsibility. Any missed penetrations will be the responsibility of the Electrical Trade
Contractor to correct to original conditions. Materials damaged while correcting penetrations will be the
responsibility of the Electrical Contractor to repair to original condition.

Electrical Trade Contractor shall be responsible for any and all layout required for work provided under
this Trade Contract including any necessary surveying.

Contractor shall provide a representative at all startups to assist as needed.

Trade Contractor shall not mark or damage walls, ceiling finishes, floors, or any other finishes. All
repairs to damaged finishes due to failure to meet these requirements shall be corrected and paid by this
Trade Contract.

Trade Contractor shall refinish, restore, and touchup damaged paint on equipment and materials to
original condition.

This trade contractor to perform and provide the Construction Manager an inventory of light fixtures as
they arrive on site as well as identify long lead time light fixtures and their status throughout the course of
the project.

It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.
This Trade Contract includes all items of work covered by the specifications be they named, inferred or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.
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138)
139)
140)
141)
142)
143)
144)
145)
146)

147)
148)

149)
150)

151)

Coordination and phasing of work as required by Crossland Construction Co.

Include all ADA requirements applicable to system(s) and project.

Furnish, receive, offload, store, stage, inventory, and, protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

Include travel and mobilizations for field measuring.

Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

Trade Contractor shall include a final clean of all materials installed by this contract.

This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

Trade Contractor shall include any dewatering as necessary to perform scope of work.

Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to; mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

1)

Sales Tax
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TRADE CONTRACT
27A Data & Communications

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all
labor, material, means of conveyance, supervision and equipment) for a complete and finished system per the contract
documents.

1)

Communications systems, equipment, racks, frames, enclosures, optical fiber backbone, coaxial backbone
cabling, horizontal cabling.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1)

2)

3)
4)

5)
6)

7)
8)

9)
10)

1)

12)

13)

Furnish and install all audio-video systems, equipment room fittings, mounting elements, backboards,
grounding, equipment frames, racks, wire, cabling and labeling.

Trade Contractor to furnish and install all projector lifts, floor/wall/ceiling plates and connectors, field
cabling (between equipment rooms and field plates/devices), and, terminate both ends of all cables and
test as specified.

Include all communications backbone & horizontal cabling, pathways, UTP cable, optical fiber cabling,
coaxial cabling, hardware, patch panels, cross-connections and identification.

Provide all labeling, nameplates, markings, identification, and signage as required for work provided by
this Trade Contract.

Provide all supporting devices as required for work provided under this Trade Contract.

Cut, core, patch, trim, clean up, and seal floors, walls, and ceilings as required to execute and complete
work by this Trade Contract.

This Trade Contract shall be responsible for coring any/all penetrations required for execution of this
work. Include all coring, caulking, fire caulking, and sealing of all penetrations.

It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.
This Trade Contract includes all items of work covered by the specifications be they named, inferred or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.
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14) Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

15) Coordination and phasing of work as required by Crossland Construction Co.

16) Include all ADA requirements applicable to system(s) and project.

17) Furnish, receive, offload, store, stage, inventory, and, protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

18) Include travel and mobilizations for field measuring.

19) Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

20) Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

21) Trade Contractor shall include a final clean of all materials installed by this contract.

22) This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

23) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

24) Trade Contractor shall include any dewatering as necessary to perform scope of work.

25) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

26) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

27) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

28) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to; mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

1) Sales Tax
2) Fire Alarm System
3) Security and Access Control
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TRADE CONTRACT
28A Fire Alarm System

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all

labor, material, means of conveyance, supervision, and equipment) for a complete and finished system per the contract

documents.

1) Includes all Fire Alarm wiring, devices, testing, and submission to the AHJ for final approval.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1) Trade Contractor to protect all existing finishes from oil spoils and stains from cutting or fitting

2)

3)
4)
5)
6)

7)

8)

9)
10)

1)
12)

13)
14)

15)
16)

pipe. This work to be done outside unless approved by the CM.

Trade Contractor to include all digital, addressable fire alarm systems including all control units,
manual fire-alarm boxes, smoke detectors, heat detectors, notification appliances, addressable interface
devices, digital alarm communicator transmitters, horns, annunciators, strobes, mag locks and wiring,
and all components for a complete and operational fire alarm system.

Include all manual stations, heat detectors, smoke detectors, duct smoke detectors, automatic sprinkler,
and system water flows.

Include all fire alarm control units, manual fire-alarm boxes, notification appliances, remote
annunciators, addressable interface devices and digital alarm communicator transmitters.

Include all floor, wall and ceiling plates and devices for this work. Include repair to ceiling tiles if
damaged.

Include all interfacing, modules, or components necessary to communicate with the intrusion detection
system.

Trade Contractor shall include all design work associated for a complete, finished, and operational
system. System to be designed to meet all local, state, and national codes as well as the requirements set
forth in the contract documents.

Provide all labeling, nameplates, markings, identification, and signage as required for work provided by
this Trade Contract.

Provide all supporting devices as required for work provided under this Trade Contract.

This Trade Contract shall be responsible for coring any/all penetrations required for execution of this
Work.

Include all cable trays or J-hooks necessary for this scope.

Perform all required testing to ensure proper operation, including on cables installed by other trade
contractors for this scope of work to ensure proper operation.

Cut, core, patch, trim, clean up, and seal floors, walls, and ceilings as required to execute and complete
Work by this Contract.

1t is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.
This Trade Contract includes all items of work covered by the specifications be they named, inferred, or
normally performed by members of Trade Contractor’s industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.
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17)  The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's scope of work.

18)  All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

19) Al work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this
Subcontract through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or
perform shift work at no extra cost to Contractor as necessary to maintain the project schedule.

20) Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

21) Coordination and phasing of work as required by Crossland Construction Co.

22) Include all ADA requirements applicable to system(s) and project.

23)  Furnish, receive, offload, store, stage, inventory, and protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

24)  Include travel and mobilizations for field measuring.

25)  Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

26) Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade
Contractor’s expense if failure to provide daily cleanup is evident, but not before written notice to correct
is given to Trade Contractor by Crossland Construction.

27)  Trade Contractor shall include a final clean of all materials installed by this contract.

28)  This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
Streets or adjacent areas.

29) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of
said Trade Contractor.

30) Trade Contractor shall include any dewatering as necessary to perform scope of work.

31) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

32) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

33) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

34) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to, mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

1) Sales Tax
2) Communication Systems
3) Access Control and Security
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TRADE CONTRACT 28B
Access Control & Security

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all
labor, material, means of conveyance, supervision and equipment) for a complete and finished system per the contract
documents.

1) Include all necessary labor, material, and equipment necessary to provide a complete and operational access control
and security system.
2) Include all necessary cabling that is required to provide a complete and operational system.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1) Include all intrusion detection wiring, devices, controls and components for a complete and operational
system.

2)  Provide all labeling, nameplates, markings, identification, and signage as required for Work provided by
this Trade Contract.

3) Include all intrusion detection systems, components, enclosures, devices, door and window switches,
sensors, microwave intrusion detection, system controls, surge protection, control panels, processors &
software.

4)  Include all associated audible and visual alarm devices.

5)  Provide all supporting devices as required for Work provided under this Trade Contract.

6)  Cut, core, patch, trim, clean up, and seal floors, walls, and ceilings as required to execute and complete
Work by this Contract.

7)  This Trade Contract shall be responsible for coring any/all penetrations required for execution of this
Work. Include all coring, caulking, fire caulking, and sealing of all penetrations.

8) It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

9)  This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.

10) This Trade Contract includes all items of work covered by the specifications be they named, inferred or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

11) The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

12)  All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

13) All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.
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14) Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

15) Coordination and phasing of work as required by Crossland Construction Co.

16) Include all ADA requirements applicable to system(s) and project.

17) Furnish, receive, offload, store, stage, inventory, and, protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

18) Include travel and mobilizations for field measuring.

19) Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

20) Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

21) Trade Contractor shall include a final clean of all materials installed by this contract.

22) This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

23) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

24) Trade Contractor shall include any dewatering as necessary to perform scope of work.

25) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

26) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

27) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

28) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to; mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

1) Sales Tax
2) Communication System
3) Fire Alarm
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TRADE CONTRACT
31A Earthwork

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all
labor, material, means of conveyance, supervision and equipment) for a complete and finished system per the contract
documents.

1)
2)
3)

4)
5)

Provide all labor, material and equipment to perform all erosion control, site grading, importing &
placement & compaction of select fill, soil treatment and stabilization, topsoil stockpiling and erosion
control as per the plans, specifications & geotechnical report.

Include building pad preparation, grading, and compaction.

All stabilization, grading and aggregate base placement to be installed at all roads and parking areas and
will be utilized for site access and staging.

Coordinate finish grade with CM and landscape contractor at landscaping and sod areas.

Swapp items to be installed and maintained by this contractor during full duration of this scope of work.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1)
2)
3)

4)
S)

6)

7)
8)

9)
10)

1)

12)
13)

Include all rock dams and associated filter fabric.

This Trade Contractor shall maintain all silt fence during the operations of this scope of work.

Trade Contractor is responsible for pot holing or hydro-vac procedures if any excavation within 10’ of a
known existing utility will be required.

Include detention pond construction, berms, grading as noted if noted in the plans.

Strip and stockpile all topsoil on site to areas designated by the Construction Manager. Place silt fence
around stockpiles. Topsoil to be placed and fine graded by the Landscape Trade Contractor.

Perform all proof-rolling and watering of materials as required to meet specified compaction and
moisture content requirements. Include the scarifying and re-compaction as required due to moisture re-
conditioning or to maintain schedule due to excessive moisture caused by weather.

Include coordination of all required testing as per the specifications and geotechnical report.

Trade contractor to include all subgrade preparation including all required treatment of subgrade,
stabilized subgrade, importation/placement/compaction of select fill material required to establish finish
grades as per the contract documents and geotechnical report. As required, Trade Contractor shall furnish
acceptable fill material or treat existing material so that it will meet or exceed the requirements of the
contract documents. Final grading and compacting of sub-base material to within +/- ¥4*” of specified
elevations is the responsibility of this trade contractor. This +/- requirement shall be balanced to zero.
Include all stabilized/select fill and gravel base under all grass paver areas.

This Trade Contract is responsible for dust control as well as cleaning of the public streets if mud is
tracked out due to earthwork operations associated with this scope of work.

It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.
This Trade Contract includes all items of work covered by the specifications be they named, inferred or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.
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14) The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

15)  All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

16) All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

17) Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

18) Coordination and phasing of work as required by Crossland Construction Co.

19) Include all ADA requirements applicable to system(s) and project.

20) Furnish, receive, offload, store, stage, inventory, and, protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

21) Include travel and mobilizations for field measuring.

22) Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

23) Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

24) Trade Contractor shall include a final clean of all materials installed by this contract.

25) This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

26) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

27) Trade Contractor shall include any dewatering as necessary to perform scope of work.

28) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

29) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

30) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

31) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to; mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

1) Sales tax
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TRADE CONTRACT
32A Site Concrete

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all
labor, material, means of conveyance, supervision and equipment) for a complete and finished system per the contract
documents.

1)

2)
3)

Concrete paving sidewalks, subgrade sand where indicated, subgrade compaction, curb and gutter, ribbon curb,
transition curbs, ada accessible ramps, tactile plates, trash enclosure foundations and slab, ramps, stoops,
transformer pads, monument sign footing, light pole bases, under sidewalk drain, sidewalk crossing concrete flume,
concrete flumes, all concrete reinforcement required for this scope, site concrete dowels, expansion joints,
expansion joint material, doweled expansion joints, butt joints, saw joints and tooled joints in concrete paving.
Include bollard installation. Supplied by others.

Provide and maintenance concrete washout basin for this scope of work.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1)

2)
3)
4)
5)
6)
7)
8)
9)
10)
1)
12)

13)

This Trade Contractor shall include all labor, material and equipment for all site concrete including all
concrete sidewalk, sidewalk base, site mech/elect pads, concrete curb & gutter, concrete paving,
transformer pads, light pole bases, dumpster foundations/paving, supply and installation of reinforcement,
welded wire fabric, and all site concrete work as per plans and specifications.

Include all concrete sidewalks and handicap ramps include furnish and supply and installation of all
tactile warning devices and specified granular base under sidewalks.

This trade contract to include all site footings, walls, steps and walkways for a completed system.
Include the complete installation of the concrete trickle channels/weirs, including the rock subbase.
Include all concrete curb and gutter, mountable curb, header curb, and all curb transitions from new to
existing.

Include concrete ramps, landings, retaining walls, and footings. Rubbed finish on all exposed areas
unless noted otherwise.

Include all costs of permits for IDP or PFPI work and costs of traffic control as necessary to installation
of work adjacent to traffic.

Include furnish and installation of all aggregate or sand base under all sidewalks and curb and gutter as
shown & required. Paving base by others.

Include installation of bollards including all necessary excavation, concrete footings, and concrete filling
of bollards.

Include all drilling and epoxy required for anchor bolts or rebar. Include dowels into dumpster enclosure.
Include all haul off from spoils.

Include furnish and install of all steel reinforcement, dowels, bar supports, plate dowels, for all work
under this scope.

Include furnish and install of all dowels including dowels that protrude from the perimeter edge of slab
for tie-into to site concrete.
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14)

15)
16)
17)
18)

19)

20)

21)

22)
23)
24)
25)
26)
27)
28)
29)
30)
31)

32)
33)

34)
35)

36)

Trade Contractor shall clean up and dispose of all excess concrete and waste created under this trade
contract. Waste/excess concrete MUST be poured into a concrete clean out container as directed by CM.
This container shall be provided by this trade contractor.

Trade contractor to include all saw cutting, expansion joints and fillers, terminations and cure.

It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.
This Trade Contract includes all items of work covered by the specifications be they named, inferred or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

Coordination and phasing of work as required by Crossland Construction Co.

Include all ADA requirements applicable to system(s) and project.

Furnish, receive, offload, store, stage, inventory, and, protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

Include travel and mobilizations for field measuring.

Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

Trade Contractor shall include a final clean of all materials installed by this contract.

This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

Trade Contractor shall include any dewatering as necessary to perform scope of work.

Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to; mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.
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Exclusions:
1) Sales Tax
2) Building Concrete

Crossland Construction Company
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TRADE CONTRACT
32B Asphalt Paving

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all
labor, material, means of conveyance, supervision, and equipment) for a complete and finished system per the contract
documents.

1)
2)
3)
4)

Asphalt paving complete
ADA parking signs

Traffic Signs

Parking bumpers/wheel stops

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1)
2)

4)

5)

6)
7)

8)

10)
1)

12)
13)

14)

15)

16)

Trade Contract shall include all labor, material, and equipment for all asphalt pavement, striping, parking
bumpers/wheel stops, and handicap signs per the plans and specifications.

Include all asphalt prime coats and tack coats.

Include the cost of the work to grind out or paint black the existing striping shown to be removed.
Include any cutting/removal of existing asphalt necessary to provide a smooth transition of new asphalt
paving between existing and new. The extent of this cut and removal would include no more than 6” wide
section of existing asphalt should there be damage to it preventing a clean line at the tie in location.
Include patching back of asphalt where the existing pavement is identified to be trenched for utility
crossings.

Include all heavy-duty asphalt paving at fire road, if shown on the contract documents.

Any “bird baths” or areas holding water after asphalt paving is placed shall be either removed or filled in
so that it does not hold any water. Costs for this to be by this trade contractor.

Include all striping, signs, hash marking, fire line striping and all associated layouts.

Include site survey and verification that base rock elevations are acceptable prior to asphalt placement.
Include all site handicap and directional signs, posts, excavating and concrete for setting of signs.

It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.
This Trade Contract includes all items of work covered by the specifications be they named, inferred, or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
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Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

17) Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

18) Coordination and phasing of work as required by Crossland Construction Co.

19) Include all ADA requirements applicable to system(s) and project.

20) Furnish, receive, offload, store, stage, inventory, and protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

21) Include travel and mobilizations for field measuring.

22) Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

23) Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

24) Trade Contractor shall include a final clean of all materials installed by this contract.

25) This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

26) Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

27) Trade Contractor shall include any dewatering as necessary to perform scope of work.

28) Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

29) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

30) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

31) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to, mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:

1) Sales Tax

Crossland Construction Company
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TRADE CONTRACT
32D Landscaping, Irrigation & Plantings

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all
labor, material, means of conveyance, supervision and equipment) for a complete and finished system per the contract
documents.

1) Provide Landscaping and Irrigation complete

2) Include earthen berms, deciduous trees, evergreen trees, deciduous shrubs, evergreen shrubs and ground covers.

3) Include all layout and staking for approval on plantings.

4) Include tree strapping, bracing and staking.

5) Steel Edging, concrete edging, including all layout, forming, reinforcement, finishing, control joints and expansion
joints.

6) Place sodding where indicated. If sod is not called out seed is to be placed in all other areas after final grading.

7) Ensure plantings meet city of norman code requirements.

8) Include gravel mulch, filter fabric and sandstone boulders

9) Soil preparation in planting beds including any required excavation, scarification, spoils haul off, scarification,
fertilization and mycorrhizal spores.

10) Provide and install irrigation system complete. Include controllers, rain/freeze sensors, flow sensors, backflow
preventors, heat cable, detectable tape, concrete footings and all components of backflow preventor enclosure,
valves, valve boxes, valve wiring, manifold and valve assemblies, remote control valve and all components, brass
isolation valves and all components, manual drain valves and all components, gravel sumps, fittings, accessories,
drip irrigation, spray heads, rotors, main lines, lateral lines and king drains.

11) All trenching, backfill, top dress and clean sand as required.

12) Coordinate all irrigation components to finish grade.

13) Layout and flag heads for approval.

14) Flow test on water supply and pressure testing of system as required.

15) Provide all required sleeves.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1) Furnish and install all underground irrigation piping systems, sleeves and components for all sod and
plantings including all piping, fittings, sprinkler heads & nozzles, valves, drip tubing’s, thrust blocks,
pump stations, backflow preventers, controllers, decoders, valve boxes & markers, control valve wiring,
sensors, booster pumps, low voltage wiring, environmental sensors, marking tapes, trenching, backfilling
and miscellaneous required for a complete & operational system.

2)  Trade Contractor to include all sod, fertilizer, soil amendments, watering. Include finish grading and
temporary watering to ensure an established root base.

3)  Trade Contractor to furnish and install all trees, shrubs, vines and ground cover. Include all T-posts & tie
wire, mulch, fertilizer, compost, aluminum edgings, aluminum stakes, wrapping materials, stakes,
hardware, tie straps and jute mesh.

4)  Plants, shrubs, and trees shall not have name tags removed prior to final inspection.
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5)
6)
7)
8)

9)
10)

11)
12)
13)
14)
15)

16)

17)

18)

19)
20)
21)
22)
23)
24)
25)
26)
27)
28)

29)
30)

Trade Contractor shall include all irrigation, seeding, sod, trees, plantings, planting soils & associated
drainage piping.

Include river stone, drainage aggregate and perforated drainpipe including connection to nearest storm
drainage piping as per the contract documents.

Include all drainage piping behind stem-walls, concrete or any other areas as shown on the landscape
plans. Include all associated drainage aggregate and backfill. Connection to nearest storm drain.

This trade contract to include the fill in the planters in their entirety. Provide the drainage cell, geotextile
fabric, aggregate, planting bed mix, and mulch as shown. Waterproof membrane by others.

Include all topsoil backfill in planting beds, and, all decorative landscape boulders.

This Trade Contractor to include all layout of this work including any costs for surveying services if
necessary.

Include re-fine grading and sod all landscaped areas that are a part of this work including backfilling
against all sidewalks, concrete edgings, aluminum edgings, stem-walls, etc.

Trade Contract shall include replacement of damaged landscape, or landscape which dies as a result of
construction operations, with equivalent landscape at no cost to the owner.

It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.
This Trade Contract includes all items of work covered by the specifications be they named, inferred or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

Coordination and phasing of work as required by Crossland Construction Co.

Include all ADA requirements applicable to system(s) and project.

Furnish, receive, offload, store, stage, inventory, and, protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

Include travel and mobilizations for field measuring.

Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

Trade Contractor shall include a final clean of all materials installed by this contract.

This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

Trade Contractor shall include any dewatering as necessary to perform scope of work.

Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.
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31) Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required

by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

32) Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

33) Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to; mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.

Exclusions:
1) Sales Tax

Crossland Construction Company
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TRADE CONTRACT
33 A Site Utilities

Work including but not limited to the following:

Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all
labor, material, means of conveyance, supervision, and equipment) for a complete and finished system per the contract
documents.

1) Site water lines, site gas lines, sanitary sewer lines, sanitary cleanouts, tie-in to existing waterline, fire hydrants and
assemblies, tracer wires, thrust blocks, site fire lines, water services, pipe bedding materials, water meters, meter
boxes, meter vaults, valves, valve boxes, post indicator valves, sleeves, tees, fittings, joints, and accessories, tie-in
to existing utilities and rock backfill where indicated.

2) Site gas and water lines to be installed within 5’ of building.

3) Include all site fire lines to 12” above finished floor.

4) Include all existing utility locates required.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1) This trade contractor to include all site water distribution systems, site domestic water and fire lines, tie-
ins to existing main line, meters, meter setters, taps, valves, meter cans, tapping sleeves, valves and all
components and accessories. Domestic water piping to be installed to within 5’ of the building from the
point of connection shown on the plumbing drawings. Include capping and clearly marking area within 5’
of building for plumbing contractor to find and make connection.

2)  Trade Contractor to include all meters for all site water systems including irrigation systems.

3) Include all hydrants, backflow preventors, service saddles, sleeves, valves, meters, strainers, vaults,
double check backflow preventers, tracer wire, thrust block(s), connection fittings, and vaults.

4)  Install temporary water service for the Construction Manager trailers and sanitary piping from job trailer
toilet to temporary sanitary storage tank (storage tank by others). Also install a temporary water hydrant
for use by all contractors on site for temporary water. See attachment E for location of the jobsite trailer
and temp water hydrant.

5)  Include all site underground sanitary sewer service lines from within 5’ of the building to its tie-in
location including all taps, cleanouts, manholes, components and accessories. Include capping and
clearly marking area within 5’ of building for plumbing contractor to find and tie-into. Include connection
to the manhole or main and any City requirements for the connection.

6) Include all excavation, fill, backfill, base, detectable warning tapes, drainage fabrics, separation fabrics,
dewatering and compaction.

7)  Provide all labor, material and equipment to furnish and install all site water mains, site domestic water,
site underground fire line to 12 above concrete slab on grade, fire hydrants, and site sanitary sewer
systems.

8)  Trade Contractor is responsible for pot holing or hydro-vac procedures if any excavation within 10’ of a
known existing utility will be required.

9) Include aggregate backfill where identified.

10) Settlement of trenches associated with this scope of work to be repaired by this trade contractor.
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11)
12)
13)
14)
15)
16)
17)

18)

19)

20)

21)
22)
23)
24)
25)
26)
27)
28)
29)
30)

31)
32)

33)
34)

35)

Include all excavation, suitable bedding material, backfilling, compaction, and final grading at disturbed
area to within +/- one tenth of final specified grades.

Include flushing and disinfecting of domestic water as per local, state, and national codes.

Include all haul off or disposal of spoils created from work under this trade contract.

This Trade Contract shall clean and repair any damages, due to Work provided in this Contract, to the
streets or adjacent areas. Mud/debris on streets shall be removed and cleaned immediately by this Trade
Contractor.

It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.
This Trade Contract includes all items of work covered by the specifications be they named, inferred, or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

Coordination and phasing of work as required by Crossland Construction Co.

Include all ADA requirements applicable to system(s) and project.

Furnish, receive, offload, store, stage, inventory, and protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

Include travel and mobilizations for field measuring.

Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

Trade Contractor shall include a final clean of all materials installed by this contract.

This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

Trade Contractor shall include any dewatering as necessary to perform scope of work.

Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to, mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.
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Exclusions:

1) Sales tax

TRADE CONTRACT

33B Storm Sewer & Drainage

Work including but not limited to the following:
Drawings and Specifications: See Attached List of Drawings/Specifications

Project Specific Inclusions: Line items listed below are specific to this project and general in nature. All costs associated
shall be included within the base bid for this trade contract. Scopes listed shall be priced in their entirety (inclusive of all
labor, material, means of conveyance, supervision and equipment) for a complete and finished system per the contract
documents.

1) Storm water system complete.

2) New area inlets, new area inlet on existing storm structure, roof drain tie-ins, storm boxes, concrete aprons around
area inlets, storm sewer cleanouts, pipe bedding materials, joints, include complete removal and disposal of existing
inlet to be removed. Tie-ins to existing storm water system and manholes.

General Trade Inclusions: Line items listed below are typical or boilerplate in nature and shall be included in the
base bid IF supported and required by the contract documents unless noted otherwise.

1) Include all storm sewer systems including all concrete headwalls, inlets, rip rap, area drains, grouted rip
rap, filter fabric, cleanouts, piping, HDPE, RCP, basins, end sections, concrete collars, junction boxes,
tees, all sealing, grouting, excavation, subgrade preparation, backfilling and haul off for a complete and
finished storm sewer system.

2)  Include all perforated HDPE storm piping.

3) Include storm pipe connection to existing storm sewer system, if required by the contract documents.

4)  Final connection to the roof drain piping shall be by the Plumbing Trade Contractor. This Trade
Contractor to install storm piping to connection location, which shall be no less than 5’-0” from the face
of the building, and install fittings to allow for a connection by Plumbing should the main storm line be
within 5°-0 of the building running parallel. Plumbing Trade Contractor shall furnish and install the 90-
degree connection/pipe boot, and, make the connection to the storm pipe.

5)  This Trade Contract is responsible for dust control as well as cleaning of the public streets if mud is
tracked out due to earthwork operations associated with this scope of work.

6)  Trade contractor shall protect all survey control points by clearly marking them and placing (4) T-posts
around the perimeter of each. Costs associated with replacing control points will be by this Trade
Contractor (unless damaged by others).

7)  Construction Manager is to provide initial surveyed control points. All additional surveying, daily
construction layout, staking & elevations necessary to complete this work shall be included by this Trade
Contract.

8)  This Trade Contractor to include correction of settled and eroded areas throughout construction that is
associated with this scope of work.

9)  This Trade Contract shall verify all utility locations and terminations shown on the drawings. Protection
of existing utilities during demolition operations, grubbing, & earthwork processes. Trade Contractor
shall call for existing utility locates as required to complete this Work.
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10)

1)
12)
13)
14)

15)

16)

17)

18)
19)
20)
21)
22)
23)
24)
25)
26)
27)

28)
29)

30)
31)

32)

Conduct site operations to ensure minimum interference with roads, streets, walks, and other adjacent
occupied or used facilities. Do not close or obstruct roads, walks, or other areas of work unless approved
by the Construction Manager. This Trade Contractor to include any necessary signage, barricades, flag
personnel as required by local authorities.

Trade Contractor is responsible for pot holing or hydro-vac procedures if any excavation within 10’ of a
known existing utility will be required.

It is the responsibility of this Trade Contractor to maintain a clean and safe working environment in
accordance with applicable codes.

This Trade Contract is intended to be all inclusive of labor and equipment required for the scope of work.
This Trade Contract includes all items of work covered by the specifications be they named, inferred or
normally performed by members of Trade Contractor's industry. For purposes of clarification, we may
list items to be included in addition to those which are covered in the plans and specifications.

The Trade Contractor acknowledges and agrees that any recapitulation of the work to be performed shall
be for the sole and exclusive purpose of clarifying the status of those items which are included in the
Trade Contractor’s scope of work. Items not specifically mentioned but are normally performed by
members of the Trade's industry are included as part of the Trade Contractor's Scope of Work.

All work shall be accomplished using accepted methods and procedures of the highest recognized
standards and shall be done in a neat and workmanlike manner, in accordance with applicable standards
and codes and the requirements of the prime contract.

All work included in this trade contract shall be according to the project/progress schedule provided by
the construction manager. This includes day and night work as required by project schedule. If the
Subcontractor falls behind schedule in the submittal portion or the installation portion of this Subcontract
through no fault of the Contractor or the Owner, the Subcontractor shall work overtime or perform shift
work at no extra cost to Contractor as necessary to maintain the project schedule.

Trade Contractor shall understand when their scope of work is to be put in place and include all weather
protective means as required.

Coordination and phasing of work as required by Crossland Construction Co.

Include all ADA requirements applicable to system(s) and project.

Furnish, receive, offload, store, stage, inventory, and, protect all materials from weather damage and/or
mud. The Trade Contractor shall be responsible to correct any material damaged or muddied.

Include travel and mobilizations for field measuring.

Any damage, as a result of this Trade Contractor’s work to adjacent existing structures, finishes,
equipment or other tangible aspect of the project and repair, thereof, will be the responsibility of this
Trade Contractor.

Trade Contractor to include daily cleanup of work. Temp labor will be provided at the Trade Contractor’s
expense if failure to provide daily cleanup is evident, but not before written notice to correct is given to
Trade Contractor by Crossland Construction.

Trade Contractor shall include a final clean of all materials installed by this contract.

This Trade Contractor shall clean and repair any damages, due to work provided in this contract, to the
streets or adjacent areas.

Trade Contractor is responsible for any track out created by employees, subcontractors, or vendors of said
Trade Contractor.

Trade Contractor shall include any dewatering as necessary to perform scope of work.

Trade Contractor to include a minimum 40-hr work week. This shall mean work, put in place, by the
Trade Contractor and not inclusive of travel time.

Trade Contractor to include any and all permits applicable to scope of work, including IDP, as required
by the contract documents, or, as required by authorities having jurisdiction inclusive of any fees.

Trade Contractor to include coordination of testing. Testing to be paid by others, however, costs of a re-
test due to failure of the Trade Contractor, shall be paid by the Trade Contractor.

Trade Contractor to include all applicable submittals and submittal requirements as identified and
required by the contract documents including, but not limited to; mockups, samples, product data, shop
drawings, calculations, certifications, delegated design, engineering, stamps, warranties etc.
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Exclusions:
1) Sales Tax
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D.

E.

BID PACKAGE GENERAL CONDITIONS

Each Trade Contract shall INCLUDE the following list of Work
items/directives in the scope and cost of the Trade Contract

SUBMITTALS:

. All submittals must be submitted to the CM within 21 calendar days of the execution of the Contract.
. Resubmittals must be resubmitted within 10 calendar days of the date of submittal return. Fines in the

amount $500.00 per calendar day for submittals not meeting the aforementioned requirements will be
charged to this Contract. Exceptions must be in writing from CM.

. Trade Contractor shall submit insurance certificate, bonds, schedule of values, and fully executed

Contract Agreement within 10 days of award of Contract.

. All shop drawings, submittals, samples, as-builts, test certifications, and owners’ manuals as required

by the Contract Documents.

. Trade Contractor to submit all “final closeout documents” & “letters of conformance” before final

payment or reduction in retainage will be made.

. Bonds (see Contract Security/Bonds section of Bid Package) will be required. Cost of bonds to be

identified on Bid Form.

CONSTRUCTION:

by all. If there is a conflict in the Contract Documents, the following order of precedence shall govern:
1. Agreement

2. Bid Package/Trade Contract Scope
3. Supplementary Conditions

4. General Conditions

5. Specifications

6. Drawings

7. Geotechnical Report

Trade Contractor shall include all parts, components, work and material required to provide complete,

operational, and finished systems in the bid. Any minor Work not specifically mentioned but obviously
necessary and considered normal construction practice for the proper completion of the Work, shall be

considered as being part of, and included in, the Trade Contract.

. The Contract Documents are complementary. What is called for by anyone shall be binding as if called for

The Trade Contractor shall perform all Work called for in the Trade Contract including the furnishing of all
equipment, materials, labor, tools, and supervision necessary for the performance of all things necessary for

the Work. All Work shall be accomplished in a Workman-like manner with the understanding that the

Owner, at its option, furnish any such labor, materials, equipment or supplies, as it deems necessary or

desirable within the limits of the Contract Documents.
Each Trade Contractor shall attend weekly progress meetings with involved Trade Contractors,
subcontractors, Construction Manager, & the Owner.

Storage required by the Trade Contractor shall be in areas designated by the Construction Manager, storage

Crossland Construction Company

99



Norman Senior Center — Bid Package #2 — Site and Building
of materials shall be in trailers, roll offs, or areas outside of the building areas. Areas inside of the building

shall not be used for storage. All materials stored on the ground must be stored on dunnage.

F. Coordination & Phasing of work as required by Construction Manager. Provide all coordination required
for completion of this work with other trades. Coordination must be done in a timely and professional
matter. Any and all costs associated with lack of coordination on the part of this Contractor will be charged
to this Contract.

G. Trade Contractor shall provide all layout, staking, grades, and elevations as required by this Contract.
Initial building layout will be by the Construction Manager. Daily construction layout, elevations, and
layout required by this Trade Contractor shall be included in his Trade Contract.

H. Trade Contractor shall include all misc. equipment required for permits, freight, receiving, unloading, and
installation of the Work furnished in this Trade Contract.

I.  Trade Contractor shall comply with all directions, requirements, and provide all information as required by
the Storm Water Prevention Plan Permit (SWPPP).

J.  Trade Contractor shall final clean all material supplied or installed under this Contract.

K. Trade Contractor shall provide any and all drinking water required by Trade Contractor’s employees or
Subcontractor’s employees.

L. Any temp electric, fax, & phones required by the Trade Contractor’s employees and Trade Contractor’s
subcontractors.

M. Trade Contractor shall include all offsets as required to coordinate with other trades.

N. Trade Contractor shall provide protection of stored materials and finished work. Provide protection
necessary to prevent damage to existing improvements, existing vegetation, trees, asphalt, STUCCO,
utilities, fences, buildings, adjoining properties, and Owner’s property. Any and all costs associated
with surroundings damaged during the work of this Contract will be the responsibility of this Contract.

O. Trade Contractor shall include any costs & coordination associated with permits, fees or licenses (as

required by your work), and as required to provide complete, operational, & acceptable finished Work.

Trade Contractor shall include all general conditions, overhead, profit, and insurance.

Trade Contractor is responsible for receiving, offloading, inventory, storing, staging, installation, and

connection of all materials or equipment furnished by the Owner that is included in the Work specified in

the Trade Contractor Specification Sections (sections identified in Trade Contract’s Scope of Work).

R. Trade Contractor shall provide any cold weather protection required by the Work provided under this
Trade Contract.

S. Trade Contractor shall conduct site operations to ensure minimum interference with roads, streets, walks,
and other adjacent occupied or used facilities. Do not close or obstruct roads, walks, or other areas of work
unless approved by Construction Manager.

o

3) SAFETY REQUIREMENTS & SITE POLICIES:

A. By bidding this Trade Contract, Contractor agrees to comply with CCC Safety Requirements & Site
Policies for all employees, subcontractors, and subcontractors’ employees. Failure to adhere to jobsite
regulations shall result in fines against this Trade Contractors’ Contract or termination of the Contract.
Fines for violations will be $500.00 per daily incident. Fines shall be given to a charity of the Owner’s
choice. Trade Contractor to orientate each employee and subcontractor to these requirements. Each
subcontractor shall complete the requirements acknowledgement form (see inclusions).

B. Trade Contractor shall delegate a competent onsite safety officer. This person shall inspect the site daily for
safety issues.

C. Permission shall be obtained from the Construction Manager prior to taking any vehicle into the
building. Only company vehicles shall be allowed on the construction site; all others shall use the
employee parking lot designated on the construction site. The company’s name and/or shall be visible
from a distance of 25° away.
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S)

D. Itis the policy of the Owner that no smoking will be permitted in the building once the roof and sidewalls

are installed. The fine for smoking in the building shall be $50 per infraction. All fines will be paid by the
Contractor to the Owner’s designated charity. All Trade Contractor and sub contractors’ employees shall
abide by this policy. Smoking will be permitted in designated areas only.

. Confine vehicle parking and all vehicle deliveries to only those areas designated by the Construction

Manager.

. Trade Contractor shall confine operations to the areas contained within the property lines as shown on the

drawings.

. Trade Contractor shall provide traffic control as required, in accordance with U.S. Department of

Transportation “Manual of Uniform Traffic Control Devices” and the state highway department
requirements and/or municipality or other jurisdictional body or the Construction Manager.

. Trade Contractor shall provide all materials and/or equipment required to provide a safe work-zone. Safety

must meet all OSHA requirements and Crossland Construction Co. safety policies, including hardhats,
safety fencing, handrails, and misc. required to comply with OSHA & Crossland safety policies. No
exceptions will be made or given. CM will correct items not meeting requirements and any costs associated
with this correction will be charged to this Contract.

Trade Contractor shall verify with all local utilities all utility locations and terminations shown on the
drawings. Utility locates as required.

Trade Contractor to comply with all directions, requirements, and provide all information as required by the
Storm Water Prevention Plan. All requirements of Erosion & Sedimentation Control shall be adhered to.

. All the aforementioned rules shall apply as well as the jobsite specific rules. See Attachment “B” for jobsite

specific requirements & policies

. Trade Contractor and all tiers of subcontractors shall conduct weekly safety meetings on the jobsite.

Attendees and minutes of the weekly safety meetings are to be documented.

CLEANUP & HOUSEKEEPING:

. Trade Contractor shall include daily cleanup, removal of all trash, debris, and excess materials to

dumpster.

. Trade Contractor shall clean waste & mud from streets/roads during the work completed in this Trade

Contract. Streets shall be thoroughly cleaned and/or swept on a daily basis or more frequently as required
by Construction Manager.

. In the event the Construction Manager or the Owner feels the project housekeeping and cleanup is not

satisfactory, upon written notice, the Construction Manager will provide the necessary cleanup, and all
related costs will be at the expense of the Trade Contractor(s).

PROJECT SCHEDULE:

. The Trade Contractor shall attend scheduling meetings as required by the Construction Manager and

coordination conferences as required by the Construction Manager. These meetings will establish
communication, coordination, and cooperation for scheduling. The Trade Contractor shall utilize the
Construction schedule for the work as prepared by the Construction Manager. The schedule shall be related
to the entire project and shall establish critical dates for performance of this Trade Contract, which affects
performance of other Work.

. The Trade Contractor shall schedule their forces for a minimum forty (40) hour work week. Should the

updated schedule show the Trade Contractor to be behind schedule, the Trade Contractor shall devise a
plan for recovery of lost time within 96 hours and submit to the Construction Manager said plan. Once the
Construction Manager approves the plan, the Trade Contractor shall institute it immediately. The Trade
Contractor shall bear all costs and expenses related to recovery from the Trade Contractor’s delay including
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C.

6)

7

8)

9)

10)

11)

costs to other Contractors on the project site.
Trade Contractor shall include all overtime as required to comply with the Project Schedule.

TAXES:
This is a Tax-Exempt project and a tax-exempt form will be given to successful low bidders.
DAILY REPORTS:

Each Trade Contractor shall file daily with the Construction Manager a daily field report, giving the Trade
Contractor’s and Subcontractor’s name, foreman or superintendent’s name, number of workers, and a brief
scope of Work for all tiers.

Trade Contractor’s superintendent is to checkout with the Construction Manager when demobilizing and
leaving the project on either a temporary or permanent basis.

PROJECT CLOSEOUT:

The Owner reserves the right to take possession and use any completed or partially completed portion of
the project, providing it does not interfere with the Contractor’s Work. Possession or use of the project shall
not be considered final acceptance, nor shall such occupancy relieve the Trade Contractor or
Subcontractors of liability to perform any Work that has not been completed at the time of occupancy.

Prior to completion of the Work under this Contract, partial occupancy by the Owner and separate
Contractors will be necessary for installation of equipment.

Cooperation in segregation of construction activities is required and is agreed to by the Trade Contractor.
Trade Contractor to submit all “final closeout documents” & “letters of conformance” before final payment
or reduction in retainage will be made.

WEATHER:

Weather delays shall be as defined by contract documents

EROSION/SEDIMENTATION CONTROL / SWPPP:

. Provide dewatering, silt fence, & erosion control for all Work (including excavations, spoils, trenches, and

stockpiles) provided by this Trade Contract as required by construction documents & SWPPP.

. This Contract to comply with all directions, requirements, and provide all information as required by the

Storm Water Prevention Plan.

. Any cost associated with rectifying damaged surroundings due to negligence by this Trade Contractor, will

be the sole responsibility of this Trade Contractor.

. Any cost associated with rectifying damages to the wetlands areas do to negligence by this Trade

Contractor will be the sole responsibility of this Trade Contractor.
DAMAGES:

If the Trade Contractor refuses, neglects, or fails to complete the Work within the time stated at each Phase
in the Trade Contract Schedule, then the Trade Contractor and the Trade Contractor’s surety, if any, shall
be liable for and shall pay the Construction Manager, not as a penalty but as liquidated damages, the sum of
two-hundred fifty dollars ($250.00) for each calendar day that the Trade Contractor is in default after the
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C.

time stipulated in the Trade Contract Schedule for completing the Work of each Phase until the Work is
Substantially Complete. The Construction Manager may withhold from payments due the Trade
Contractor, such amounts as may be assessed as liquidated damages. Upon Substantial and Final
Completion of the Work, the Construction Manger may adjust the Contract Sum by the amount of the
assessed liquidated damages.

UNIT PRICES:

For CM/Owner information, provide all Unit Prices.

The unit prices shall include all labor, material (including waste), tools, equipment, general conditions,
overhead, profit, bond, and inclusions/exclusions per the base Contract.

The contractor shall be paid for actual measured quantity of work multiplied times the unit price. Waste
factors shall be included in the unit price.

NOTE: The request for this information does not change unclassified excavation specified in base bid.

CHANGES:

Contractor’s markup, overhead, and profit on change orders are not to exceed ten percent (10%) combined
or as dictated in the contract documents.

Subcontractor must submit any changes in cost to adjust the Contract amount by use of written Change
Order. Neither the CM nor the Owner will accept any adjustments from the Trade Contractor, except for
those submitted as a written Change Order Request with a cost breakdown. Change orders are not to be
billed until an official Change Order is issued by CM.

Trade Contractor to adhere to all CM accounting requirements.

CONTRACT SECURITY/BONDS:

A. For Subcontracts at or above $50,000.00, the Trade Contractor shall furnish the following surety
bonds, (with sufficient sureties to be approved by the Owner), when the contract is awarded:

B.

B.

1. Performance Bond - 100% of Contract
2. Statutory Bond - 100% of Contract

3. Guarantee/Warranty Bonds - 100% of Contract — As required by CM

If required - Warranty Bonds shall guarantee against and shall remedy any defect due to faulty materials or
workmanship and shall pay for any damages to other work resulting therefrom, which may appear from
within a period of one year from the date of completion as evidence by the date of the final acceptance of
the project.

BID SECURITY TO BE FURNISHED BY EACH BIDDER WITH THEIR BID:

Bids for Trade contracts over $50,000.00, must be accompanied by a certified or cashier’s check or a bid
bond in an amount equal to five (5%) of the total amount of the bid as guarantee that, if awarded the
contract, the bidder will execute the contract and furnish bonds and insurance as required in the General
and Supplemental conditions. The successful bidder’s check or bid bond will be retained until he has
entered into a satisfactory contract and has furnished bonds and insurance. The Owner reserves the right to
hold the bid security of the three lowest bidders until the successful bidder has entered into a contract and
has furnished the required bonds and insurance.

No bid security is required if bid is $50,000.00 or less. Should the successful bidder fail to enter into a
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contract and furnish the required bonds and insurance within twenty (20) days after the contract has been
awarded, then the successful bidder shall forfeit to the Owner the cost of republication of notice to bidders,
all actual expenses incurred by reason of bidder’s default and the difference between the low bid of the
bidder to whom the contract is subsequently awarded.

The amount of said forfeiture shall not exceed the total amount deposited as security and shall be forfeited
to the Owner as liquidated damages and not as penalty. Negligence on the part of Bidder in preparing or
submitting the bid confers no right for the withdrawal of the bid after it has been opened and shall not
constitute a defense to or excuse from the requirements of this provision.

PAYMENT:

Trade Contractor shall bill the CM by the 20™ of each month. Payment for the billing will be made by
the 30" of the following month. (i.e. Billing on February 25 will be paid by March 30).

Trade Contractor shall submit a schedule of values with the signed Trade Contract Agreement. CM will
approve the schedule of values before the first billing by Trade Contractor.

Trade Contractor shall submit a Request for Payment on AIA forms.

. As-built drawings & owner’s manuals are to be a line item on the schedule of values.

The Owner/CM will hold five percent (5%) retainage throughout the Project. Upon completion of the
Work provided by this Trade Contractor, the Work will be reviewed by the CM, Architect and Owner
for conformance with the Contract Documents. Once accepted by the CM, Architect and Owner the
Trade Contractor may submit a pay requisition for release for retainage.

Trade Contractor shall submit statement that the Work provided by the Trade Contractor is complete.
Trade Contractor shall submit all as-built drawings, owners’ manuals, and extra materials before
submitting final payment.

DEFINITIONS:

The term “Owner” shall mean City of Norman and/or the person or entity identified as such and is referred
to throughout the Contract Documents as if singular in number.

The “Construction Manager” shall mean Crossland Construction Company, Inc. and/or the Construction
Manager’s employee or representative with authorization to act on behalf of the Construction Manager.
The term “Architect/Engineer”, “Architect”, and/or “Engineer” shall mean the consulting “Architect”
and/or consulting “Engineer” who prepared the Contract Documents for the Project and whose name and
address appears on the Project Documents.

The term “Trade Contractor” shall mean the person, persons, partnership, company, firm, or corporation
entering into the Contract for the performance of the Work required by it, and the legal representative of
said party, or agent appointed to act for said party in the performance of the Work.

The term “Contract” shall mean collectively, the Agreement, Bid Package, General Conditions, Special
Conditions, Supplementary Conditions, Specifications, Drawings, and the Addenda issued prior to
execution of the Agreement, or other documents listed in the Agreement and modifications issued after
execution of the Agreement.

The term “Subcontractor” shall mean a person or entity that has a direct Contract or an assigned Contract
with a Contractor to perform any of the Work at the site. The term Subcontractor means a Subcontractor or
a Subcontractor’s authorized representative.

The term “Work” shall mean the entire completed construction of the various separately identifiable parts
thereof required to be furnished under the Contract Documents.

The term “Change Order” shall refer to the only document that can change the requirements of the
Contract. Verbal instructions, notes, memos, RFI responses, and other communication not in the form of a
change order cannot change the Contract.
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I. The term “Substantial Completion™ is the stage in the progress of the work or designated portion thereof

that is sufficiently complete in accordance with the Contract Documents so the Owner can utilize the Work
for its intended use.

J.  The term “Nonconforming Work™ shall mean portions of the Work that do not comply with the Contract
Documents and reference standards.

K. The term “As Required” shall mean Work or an item of work that shall be executed/completed by the
Trade Contractor as directed by the Owner, Architect, Engineer, Authorities having Jurisdiction, or the
Construction Manager and/or work that is required by the Contract Documents to provide complete,
operational, and finished Work.

L. The term “Complete” shall mean all Work included in the Contract Documents, and/or to provide Work
finished and ready for fully loaded operation.

M. The term “Provide” shall mean furnishing materials, installing materials, and any other Work required to
furnish complete and finished systems as described.
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BID FORM
(Include Attachments A, B, C, D, E, F & G along with this bid form and your bid bond in your sealed
envelope)

Company Name:

Estimator Name:

Estimator Phone:

Estimator E-Mail:
Trade Contract 2A — Demolition
Base Bid (including payment/performance bond costs if over $50,000)........c0c00urenes $
Trade Contract 3A - Concrete
Base Bid (including payment/performance bond costs if over $50,000)........ccc00euvenes $
Trade Contract 4A — Masonry
Base Bid (including payment/performance bond costs if over $50,000)........ccc00eurenes $

Delivery of CMU onsite in Calendar Days from Date of Approved Submittals

Days

Delivery of Manufactured Stone onsite in Calendar Days from Date of Approved Submittals

Days

Trade Contract 5B — Miscellaneous Metals

Base Bid (including payment/performance bond costs if over $50,000)........cccccueeees $

Delivery of material onsite in Calendar Days from Date of Approved Shop Drawings

Days

Trade Contract 6A — Millwork

Base Bid (including payment/performance bond costs if over $50,000)........cc000euvenes $

Delivery of millwork onsite in Calendar Days from Date of Field Measurement

Days

Trade Contract 7A — Roofing

Base Bid (including payment/performance bond costs if over $50,000)........c0c00urenes $

Delivery of Roofing Onsite in Calendar Days from Date of Approved Submittals

Days

Trade Contract 7B — Joint Sealants and Waterproofing

Base Bid (including payment/performance bond costs if over $50,000)........cc000eurenes $
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Trade Contract 7C — Metal Panels

Base Bid (including payment/performance bond costs if over $50,000)........ccc00uvenes $

Delivery of Metal Panels onsite in Calendar Days from Date of Approved Shop Drawings

Days

Trade Contract 7D — Strucco

Base Bid (including payment/performance bond costs if over $50,000)........cccccueeees $

Delivery of Material Onsite in Calendar Days from Date of Submittals
Days

Trade Contract 8A — Door Assemblies - Supply

Base Bid (including payment/performance bond costs if over $50,000)........ccc00euvenes $

Delivery of Frames Onsite in Calendar Days from Date of Approved Submittals
Delivery of Doors Onsite in Calendar Days from Date of Approved Submittals
Delivery of Hardware Onsite in Calendar Days from Date of Approved Submittals

Trade Contract 8B — Door Assemblies — Installation

Base Bid (including payment/performance bond costs if over $50,000)........cccceueeees $

Days

Days

Days

Trade Contract 8C — Glass and Glazing

Base Bid (including payment/performance bond costs if over $50,000)........cccceueeees $

Delivery of Storefront Onsite in Calendar Days from Date of Field Measurement
Delivery of Curtain Wall Onsite in Calendar Days from Date of Field Measurement

Trade Contract 9A — Gypsum Assemblies & Ceiling Systems

Base Bid (including payment/performance bond costs if over $50,000)........cc000urenes $

Days

Days

Delivery of Metal Framing Onsite in Calendar Days from Date of Approved Submittals
Delivery of Insulation Onsite in Calendar Days from Date of Approved Submittals
Delivery of Metal Ceiling Onsite in Calendar Days from Date of Approved Submittals
Delivery of Lapendary Panels Onsite in Calendar Days from Date of Approved Submittals

Days

Days

Days

Days
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Trade Contract 9B — Flooring and Wall Tile

Base Bid (including payment/performance bond costs if over $50,000)........ccc00uvenes $

Delivery of Ceramic Tile Onsite in Calendar Days from Date of Approved Submittals
Delivery of Porcelain Tile Onsite in Calendar Days from Date of Approved Submittals
Delivery of Quarry Tile Onsite in Calendar Days from Date of Approved Submittals
Delivery of Carpet Tile Panels Onsite in Calendar Days from Date of Approved Submittals
Delivery of Vinyl Tile Panels Onsite in Calendar Days from Date of Approved Submittals
Delivery of Composite Flooring Onsite in Calendar Days from Date of Approved Submittals

Trade Contract 9C — Painting & Wall Coverings

Base Bid (including payment/performance bond costs if over $50,000)........cc0000urenes $

Days

Days

Days

Days

Days

Days

Delivery of High Perf. Coatings Onsite in Calendar Days from Date of Approved Submittals
Delivery of Wall Coverings Onsite in Calendar Days from Date of Approved Submittals

Trade Contract 9F — Polished Concrete

Base Bid (including payment/performance bond costs if over $50,000)........ccc000urenes $

Days

Days

Trade Contract 9G — Athletic Flooring

Base Bid (including payment/performance bond costs if over $50,000)........ccc00eurenes $

Delivery of Material Onsite in Calendar Days from Date of Approved Submittals

Trade Contract 10A — Specialties

Base Bid (including payment/performance bond costs if over $50,000)........cccceeueeees $

Days

Delivery of Specialties Delivery Onsite in Calendar Days from Date of Approved Submittals

Trade Contract 10B - Signage

Base Bid (including payment/performance bond costs if over $50,000)........cc000eurenes $

Days

Trade Contract 10C - Lockers

Base Bid (including payment/performance bond costs if over $50,000)........cccceueeees $

Delivery of Lockers Onsite in Calendar Days from Date of Approved Submittals

Trade Contract 10D — Prefabricated Aluminum Canopies

Base Bid (including payment/performance bond costs if over $50,000)........cccccueeees $

Days

Delivery of Canopies Onsite in Calendar Days from Date of Approved Shop Drawings

Days
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Trade Contract 11A — Food Service Equipment

Base Bid (including payment/performance bond costs if over $50,000)........ccc00uvenes

Delivery of Equipment Onsite in Calendar Days from Date of Approved Submittals

Trade Contract 11B — Stage Curtains

Base Bid (including payment/performance bond costs if over $50,000)........ccc00uvenes

Delivery of Stage Curtains Onsite in Calendar Days from Date of Approved Submittals

Trade Contract 12A — Window Treatments

Base Bid (including payment/performance bond costs if over $50,000)........ccc00urenes

Delivery of Roller Shades Onsite in Calendar Days from Date of Approved Submittals

Trade Contract 13A — Pool and Pool Equipment

Base Bid (including payment/performance bond costs if over $50,000)........cccceueeees

Delivery of Equipment Onsite in Calendar Days from Date of Approved Submittals

Days

Days

Days

Days

Trade Contract 21A — Fire Sprinkler System

Base Bid (including payment/performance bond costs if over $50,000)........ccc00urenes

Delivery of Material Onsite in Calendar Days from Date of Approved Shop Drawings

Trade Contract 22A Plumbing

Base Bid (including payment/performance bond costs if over $50,000)........cccceueeees

Delivery of fixtures onsite in Calendar Days from Date of Approved Submittals

Trade Contract 23A — HVAC

Base Bid (including payment/performance bond costs if over $50,000)........cccccueeees

Delivery of equipment onsite in Calendar Days from Date of Approved Submittals

Trade Contract 26A — Electrical

Base Bid (including payment/performance bond costs if over $50,000)........ccc00urenes

Delivery of MDP onsite in Calendar Days from Date of Approved Submittals
Delivery of Light Fixtures onsite in Calendar Days from Date of Approved Submittals

Days

Days

Days

Days

Days
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Trade Contract 27A — Communications

Base Bid (including payment/performance bond costs if over $50,000)........ccc00uvenes

Trade Contract 28A — Fire Alarm

Base Bid (including payment/performance bond costs if over $50,000)........ccc00eurenes

Trade Contract 28B Access Control and Security

Base Bid (including payment/performance bond costs if over $50,000)........ccc00euvenes

Trade Contract 31A - Earthwork

Base Bid (including payment/performance bond costs if over $50,000)........cccccueeees

Trade Contract 32A — Site Concrete

Base Bid (including payment/performance bond costs if over $50,000)........cccccueeees

Trade Contract 32B — Asphalt Paving

Base Bid (including payment/performance bond costs if over $50,000)........cccccueeees

Trade Contract 32D — Landscaping, Irrigation & Plantings

Base Bid (including payment/performance bond costs if over $50,000)........cccceeueeees

Trade Contract 33A — Site Utilities

Base Bid (including payment/performance bond costs if over $50,000)........cccccueeees

Trade Contract 33A — Storm Utilities

Base Bid (including payment/performance bond costs if over $50,000)........cccceueeees

**The Following Attachments A, B, C, D, E, F & G are to be included in your Sealed Bid Envelope**
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Trade Contract Attachment “A”

The Bidder hereby agrees to commence work under this Contract on a date to be specified in a written “Notice to Proceed” by
Crossland Construction Co. and to fully complete the Project within the time specified.

The Owner (City of Norman) and/or Crossland Construction Co. reserve the right to reject any or all bids or to
waive any formalities or irregularities in any bid, and to accept the bid or bids which seem most advantageous to the
Owner.

In the event a Contract is awarded to the successful Bidder, it shall be executed within ten (10) days. The Bidder shall return
with his executed Contract all Performance Payment Bonds, Statutory Bonds, Warranty Bonds and Insurance Provisions as
required by the Supplementary Conditions and the Trade Contract’s scope of work.

If the successful Bidder fails or refuses to enter into a Contract as required by the Owner or fails to provide the required bonds
and insurance to the Owner, within the time limited, said Bidder shall forfeit to the Owner the difference between the low bid
of said defaulting bidder and the amount of the bid of the Bidder to whom the Contract is subsequently awarded and the cost,
if any, of republication of notice to bidders and all actual expense incurred by reason Bidder’s default. The amount of said
forfeiture shall not exceed the total amount deposited as security and shall be forfeited to the Owner as liquidated damages and
not as a penalty. Negligence on the part of Bidder in preparing or submitting the bid confers no right for the withdrawal of the
bid after it has been opened and shall not constitute a defense to or excuse from the requirements of this Provision.

BIDDER ACKNOWLEDGES ADDENDUM/ADDENDA: thru

BIDDER ACKNOWLEDGES ATTACHMENTS “A” THRU “G”:

Attachments:
Attachment “A” — Bid Acknowledgement
Attachment “B” - The Affidavit of Non-Discrimination & Non-Segregation
Attachment “C” - Safety Requirements & Jobsite Policies
Attachment “D” — List of Drawings and Specifications
Attachment “E” - Insurance Minimum Requirements
Attachment “F” — False Information Affidavit
Attachment “G” — Schedule

Oklahoma License #

Respectfully Submitted by, Affix Seal

Bidding Firm Corporation, Partnership, etc.
Signature Printed Name and Title

Crossland Construction Company 15
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TRADE CONTRACT ATTACHMENT “B”

AFFIDAVIT OF NONDISCRIMINATION, NON-SEGREGATED FACILITIES

ANTI-COLLUSION AND BUSINESS RELATIONSHIPS

STATE OF

COUNTY OF

The undersigned of lawful age, being first duly sworn upon oath, deposes and states that I am the duly authorized agent of the bidder
submitting the attached bid and am authorized by said Bidder to execute the within affidavit.

I further swear that if said Bidder is successful on this project, it will not discriminate against anyone in employment or employment
practice because of race, color, religion, sex or national origin. The undersigned further states that said Bidder will comply with all
federal and state laws and execute orders concerning the subject of nondiscrimination.

The undersigned further states that said Bidder does not and will not maintain or provide for its employees any segregated facilities
as defined in the instructions to perform their services at any location under its control, where segregated facilities are maintained.
The Bidder further agrees that a violation of this certification is a breach of the equal opportunity clause of this bid and any contract
awarded pursuant thereto. Said Bidder further agrees that (except where it has obtained identical certification from proposed
subcontractors for specific time periods), it will obtain identical certifications from proposed subcontractors prior to the award of
subcontracts exceeding Ten Thousand ($10,000.00) which are not exempt from the provisions of the equal opportunity laws, and
that said Bidder will retain such certifications in its files.

The undersigned further states that said Bidder has not been a party to any collusion among Bidders in restraint of freedom of
competition by agreement to bid at a faxed price or to refrain from building; or with any state official or employees as to quantity,
quality or price in discussions between Bidders and any state official concerning exchange of money or other thing of value for
special consideration in the letting of a contract; and the Bidder/Contractor has not paid, given or donated or agreed to pay, give or
donate to any officer or employee of the State of Oklahoma (or any other entity) any money or other thing of value, either directly or
indirectly, in the procuring of the award of a contract pursuant to this bid.

The undersigned further states that any partnerships, joint ventures, or other business relationships that are now in effect, or existed
within one (1) year prior to this statement, with the Architect, Engineer or other party to this project; or any such business relationships
between any officer or director of the Bidder and any officer or director of the Architectural Engineering firm or other party to the
project are described as follows:

NAME OF BIDDER:

By:

Subscribed and sworn to before me on this day of. , 20

Notary Public

My Commission Expires:

Crossland Construction Company 16
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12.

13.

14.

15.
16.

TRADE CONTRACT ATTACHMENT “C”

Safety Requirements & Site Policies

Workers shall report unsafe conditions to their supervisors immediately. No worker shall be
required or knowingly be permitted to work in an unsafe place, unless for the purpose of correcting
the hazard and then only after all safety precautions have been implemented.

Safe work habits are mandatory. Report any unsafe conditions or performances to Construction
Manager. Follow all Crossland safety rules and procedures. Crossland’s safety manual is posted
in office.

Suitable clothing for construction shall be worn on the construction site at all times. Proper Leather
Hard Soled Shoes, and appropriate safety equipment shall be worn at all times. Shirts with sleeves
(at least t-shirt length) and full-length pants shall be required. Polyester or similar material is not
allowed; shorts, tennis shoes, and tank tops also shall not be worn on site.

All employees on site shall wear hard hats that meet the requirements of ANSI Z89.1-1997 at all
times outside the area designated as Trailer Row. Hard hats shall be worn in such a manner that
the hat brim is positioned in front at all times. Hard hats may be worn backwards at the discretion
of the Construction Manager. This includes all equipment operators, vehicle and truck drivers of
contractors and material suppliers delivering to the site. Hard hats are required at all times on
project. No exceptions. Hard hats will not be furnished by Crossland.

Protect and respect others work.

Lunch trash is to be deposited in trash cans. No exceptions.

Keep your work areas clean. Sweep areas at end of each day.

No urinating in or around buildings. Anyone caught doing so, will be removed from the project

ermanently.

Concealed weapons will not be allowed on site. Anyone having such will be permanently removed
from project.

. No removal of excess materials or scraps from project.
. Posted speed limit shall be adhered to at all times: 10 mph on designated haul roads, 5 mph inside

the building, on the building pad, trailer row, and other areas not designated at 10 mph. 20 mph
may be permitted for site/civil work away from the pad areas and away from other trades at the
discretion of the Construction Manager.
Seatbelts shall be worn at all times in vehicles including heavy equipment. All heavy equipment
shall have rollover protection and seatbelts.

No one shall ride in a vehicle or mobile equipment unless they are on a seat. Exceptions: Scissor
and boom lifts. Riding in the back of pick-up trucks shall not be allowed.

All heavy equipment including: cranes, forklifts, etc. shall have a reverse signal/back-up alarm
audible above surrounding background noise.

No catering services shall be permitted on site.

Excavation work shall be performed in accordance with 29 CFR 1926 Subpart P.

[ Flagging and/or suitable warning devices will be required around all trench and

excavation work at least three (3) feet (this distance can be exceeded if site specific



Norman Senior Center — Bid Package #1 — Structural Steel Supply & Erection

required) from the edge of the excavation.

[] A safe means of access and egress shall be provided from excavations regardless

of their depth at intervals that provide no more than 25 feet of lateral travel.
[0 A competent person shall always be present while excavation work is performed.

17. Persons working on any aerial lift shall be tied off, at all times, to a platform tie-off point or a
similar safety device securely attached to the structure of the lift.

18. In the building, all lifts shall be propane or electrically powered with non-marking tires. Gasoline
or diesel-powered lifts shall not be used in the building. Any costs associated with cleanup of
floors due to damages caused by lifts will be charged to the Trade Contractor. Any changes to
this requirement, is at the discretion of the Construction Manager.

19. All propane tanks shall be stored in a tank farm; (including empty tanks).

20. A fire watch shall be stationed to provide coverage for each welding, cutting, and other hot work
operations. A fire watch may cover multiple operations with a 100-foot radius of them. In
order for a fire watch to cover multiple operations, they shall have a clear line of sight to each
operation and an unobstructed pathway to each operation. Fire watches shall have no collateral
duties.

21. Ladders shall reach three feet above the landing for safe access. All ladders shall be positioned
on a stable surface and secured to prevent displacement. All ladders shall be fiberglass. Step
ladders and extension ladders are not acceptable as stairs. Each contractor is responsible for
providing stairs into the building for their employees. Damaged ladders shall be removed
immediately from the jobsite.

22. All electrical power tools and/or equipment shall be plugged into a ground fault circuit protection
(GFCI). At the source of electrical power. All frayed and/or damaged electrical cords shall be
removed from service and repaired. Cords shall not be tied into knots.

23. Only UL-approved metal fuel cans with flame arresters and self-closing pour spouts shall be

allowed on sight.

Fuel cans shall not be stored inside the building, or inside trailers. Cans shall be brought
inside the building only to fuel equipment, and, then must be removed immediately.

24. All chemical materials used shall have a Material Safety Data Sheet (MSDS) filed with
Construction Manager and posted in an area where work is being performed.

25. Electrical Panels shall not be accessed by anyone. Only those authorized by Construction
Manager shall have access to the electrical panels.

26. Flag, barricade, or sign areas to keep employees from exposures to potentially hazardous work

conditions.

27. All underground electrical utilities shall be located prior to any excavation work occurring.
The electrical contractor shall be notified to assist with this location. As-built drawings and
electronic location shall be used to locate all underground electrical utilities. Contractors working
around overhead electrical lines shall ensure that all equipment, materials, and personnel are at
least 10 feet from the overhead lines.

28. As described in each Contractor’s Safety Program work permits shall be utilized for those work
activities that specifically require them. (Examples are confined space, electrical hot work,
welding, painting, work where underground utilities are present, etc).

29. All employees shall OBEY all posted safety signs.

30. Clean up and housekeeping shall be top priority. This project shall be kept clean and orderly at
all times. The work area SHALL be cleaned on a continuous basis; no debris or trash will be
permitted. Dumpsters shall not be backed up to any location of the building. They shall be
maintained at a minimum distance of 50 feet from the building.
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31. Glass containers of any kind shall not be brought onto the construction site.

32. Each fuel storage tank brought onto the construction site shall be provided with its own secondary
containment unit. The use of earthen dikes shall not be allowed. All fuel tanks shall be grounded
in accordance with NFPA requirements.

33. Concrete trucks shall have all concrete chutes removed, with top cute in the raised and locked
position while traveling on the jobsite.

34. Storage required by the Contractor shall be in areas designated by the Owner. All materials on
the construction site shall be stored/staged on dunnage.

35. No one will be allowed to move a trailer or any other device for living on site.

36. It is a policy of the Owner that no smoking will be permitted in the building once the roof and
sidewalls are installed. The fine for smoking in the building shall be $50 per infraction. All fines
will be paid by the Contractor to the Owner’s designated charity. All Contractor and
Subcontractor employees shall abide by this policy.

37. There will be no smoking/tobacco products, eating or drinking (with the exception of water) when
the roof of the building is installed. There will also be no smoking/tobacco products, eating, or
drinking (with the exception of water) on the finished floors. Smoking will be permitted in
designated areas only.

38. Confine vehicle parking and all vehicle deliveries to only those areas designated by the

Construction Manager.

39. No parking in the construction area. Designated parking areas only.

40. Only company vehicles shall be allowed on the construction site; all others shall use the employee
parking lot designated on the construction site.

41. Permission shall be obtained from Construction Manager prior to taking any vehicle into the

building.

42. All employees shall conduct themselves in a worker like manner at all times. Any other
personnel, horseplay or disruptive activities of any kind shall result in immediate
dismissal/removal from the job site.

I hereby attest by my signature that I have read and understand these Safety Requirements
and Site Policies, and I will abide by them. I also understand that they may be jobsite
specific amended or modified at any time at the discretion of Crossland Construction.

Respectfully Submitted by, Affix Seal

Bidding Firm Corporation, Partnership, etc.

Signature Printed Name and Title
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TRADE CONTRACT ATTACHMENT “D”
Trade Contract Drawing/Specification Package

I hereby attest by my signature that I have read and understand the drawings, as listed below, for
their intended use. I also understand that they may be jobsite specific amended or modified at
any time at the discretion of Crossland Construction, but not without prior written notification
to the Trade Contractor.

Name of Project: Norman Senior Center

Drawings dated 12/20/21 as may be amended via addenda during the bidding process:

GENERAL

G-001b COVER SHEET

G-002b SHEET INDEX

G-101 CODE ANALYSIS

G-102 COMPOSITE OCCUPANCY FLOOR PLAN
G-103 COMPOSITE CODE COMPLIANCE PLAN
5

SURVEY/MAPPING

V-001 ORIGINAL SURVEY

1

CIVIL

C-001 GENERAL NOTES, LEGEND AND ABBREVIATIONS
CD101 DEMOLITION PLAN

Cs101 OVERALL SITE PLAN

CG101 OVERALL GRADING PLAN

CG201 EROSION CONTROL PLAN

CG501 EROSION CONTROL DETAILS

Cul101 OVERALL UTILITY PLAN

Cu102 WATER LINE 1 PLAN AND PROFILE
C-501 CIVIL DETAILS

C-502 CIVIL DETAILS

C-503 CIVIL DETAILS

C-504 CIVIL DETAILS

C-505 CIVIL DETAILS

V-001 ORIGINAL SURVEY

14

LANDSCAPE

LA-01 LANDSCAPE PLAN

LA-02 LANDSCAPE DETAILS

LI-01 IRRIGATION PLAN

LI-02 IRRIGATION DETAILS

4

STRUCTURAL

S-002 GENERAL NOTES

S-005A SPECIAL INSPECTIONS

S-008A TYPICAL DETAILS - CFMF

S-009A TYPICAL DETAILS - CFMF

S-010 TYPICAL DETAILS - FOUNDATION AND SLAB
S-011 TYPICAL DETAILS - MASONRY

SB100 COMPOSITE FOUNDATION/SLAB PLAN
SB101 FOUNDATION PLAN — SECTOR A

SB102 FOUNDATION PLAN — SECTOR B

SB111 SLAB AND WALL PLAN - SECTOR A
SB112 SLAB AND WALL PLAN - SECTOR B
SB401 ENLARGED FOUNDATION AND SLAB PLANS
SB402 ENLARGED FOUNDATION AND SLAB PLANS
SB403 ENLARGED FOUNDATION AND SLAB PLANS
SB501 FOUNDATION DETAILS

SB502 FOUNDATION DETAILS

SB503 FOUNDATION DETAILS

17




ARCHITECTURAL

A-001 ARCHITECTURAL ABBREVIATIONS AND SYMBOLS LEGEND
A-002 TOILET ACCESSORIES GUIDE

A-003 PARTITION TYPES

AS100 ARCHITECTURAL SITE PLAN

AE100 COMPOSITE GROUND FLOOR PLAN

AE101 FLOOR PLAN - SECTOR A

AE102 FLOOR PLAN - SECTOR B

AE103 DRAINAGE & NATATORIUM ENVELOPE PLANS

AE104 DRAINAGE PLAN

AE110 COMPOSITE ROOF PLAN

AE111 ROOF PLAN - SECTOR A

AE112 ROOF PLAN - SECTOR B

AE120 COMPOSITE REFLECTED CEILING PLAN

AE121 REFLECTED CEILING PLAN - SECTOR A

AE122 REFLECTED CEILING PLAN - SECTOR B

AE130 CANOPY FLOOR PLAN AND ROOF PLAN

AE200 COMPOSITE WEST AND EAST BUILDING ELEVATIONS
AE201 BUILDING ELEVATIONS - NORTH ELEVATION AND WEST SECTOR ELEVATIONS
AE202 BUILDING ELEVATIONS - SOUTH ELEVATION AND EAST SECTOR ELEVATIONS
AE203 CANOPY ELEVATIONS

AE301 BUILDING SECTIONS

AE302 WALL SECTIONS

AE303 WALL SECTIONS

AE304 WALL SECTIONS

AE305 WALL SECTIONS

AE306 WALL SECTIONS

AE307 WALL SECTIONS

AE308 CANOPY SECTIONS

AE401 NATATORIUM, HALLWAY INTERIOR ELEVATIONS

AE402 LOCKER ROOMS - ENLARGED PLAN & INTERIOR ELEVATIONS
AE403 FITNESS, LOCKER RESTROOMS INTERIOR ELEVATIONS
AE404 OPEN FITNESS INTERIOR ELEVATIONS

AE405 LOBBY, LOUNGE, COFFEE BAR INTERIOR ELEVATIONS
AE406 ENLARGED RESTROOM PLAN AND INTERIOR ELEVATIONS
AEA407 MULTI-PURPOSE, WET CRAFT INTERIOR ELEVATIONS
AE408 RECEPTION - ENLARGED PLAN AND INTERIOR ELEVATIONS
AE409 ADMIN, CLASSROOM -E INTERIOR ELEVATIONS

AEA410 KITCHEN AND COFFEE BAR INTERIOR ELEVATIONS

AE501 ENLARGED FIREPLACE PLAN AND ENLARGED RAMP PLAN
AE502 EXTERIOR PLAN DETAILS

AE503 EXTERIOR PLAN DETAILS

AE504 EXTERIOR PLAN DETAILS

AE505 EXTERIOR PLAN DETAILS

AE506 INTERIOR PLAN DETAILS

AES507 INTERIOR PLAN DETAILS

AE510 EXTERIOR VERTICAL DETAILS

AE511 EXTERIOR VERTICAL DETAILS

AE512 EXTERIOR VERTICAL DETAILS

AES513 ROOF LADDERS AND ROOF DETAILS

AE515 INTERIOR VERTICAL DETAILS

AE516 INTERIOR VERTICAL DETAILS

AE517 OPERABLE PARTITION DETAILS

AE600 DOOR SCHEDULE AND DETAILS

AE601 DOOR DETAILS

AE610 EXTERIOR GLAZING ELEVATIONS

AE611 EXTERIOR GLAZING ELEVATIONS

AE612 EXTERIOR GLAZING ELEVATIONS

AE613 EXTERIOR GLAZING ELEVATIONS

AE614 INTERIOR GLAZING ELEVATIONS

AE615 EXTERIOR WINDOW DETAILS

AE616 INTERIOR WINDOW DETAILS

61

INTERIORS

1-001 INTERIOR FINISH SCHEDULE & ABBREVIATIONS

1-002 INTERIOR FINISH MATERIAL SCHEDULE

1-003 INTERIOR DETAILS- THRESHOLDS

1-004 MILLWORK DETAILS

1-005 LOCKER ROOM MILLWORK DETAILS

1-006 LOCKER ROOM MILLWORK DETAILS

1-007 MILLWORK DETAILS

1-008 MILLWORK DETAILS

1-009 MILLWORK DETAILS

1-010 COFFEE BAR DETAILS, MILLWORK DETAILS

1-011 TECTUM AND ACOUSTIC PANEL PATTERNS

IN-102 INTERIOR FINISH PLAN SECTOR A

IN-103 INTERIOR FINISH PLAN SECTOR B

1G101 GROUND FLOOR SIGNAGE PLAN SECTOR A
1G102 GROUND FLOOR SIGNAGE PLAN SECTOR B
1G500 SIGNAGE DETAILS & MOUNTING HEIGHTS

1G600 SIGNAGE SCHEDULE
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FIRE PROTECTION

F-001 FIRE PROTECTION LEGEND & ABBREVIATIONS
F-101 FIRE PROTECTION PLAN - SECTOR A
F-102 FIRE PROTECTION PLAN - SECTOR B
F-401 ENLARGED FIRE PROTECTION PLANS AND SECTIONS
F-601 FIRE ALARM INPUT/OUTPUT MATRIX
F-701 FIRE ALARM RISER DIAGRAM

6

PLUMBING

P-001 LEGEND AND ABBREVIATIONS

P-101 PARTIAL UNDER SLAB PLAN - SECTOR A
P-102 PARTIAL UNDER SLAB PLAN - SECTOR B
P-103 PARTIAL FLOOR PLAN - SECTOR A
P-104 PARTIAL FLOOR PLAN - SECTOR B
P-105 PARTIAL ROOF PLAN - SECTORA
P-106 PARTIAL ROOF PLAN - SECTOR B
P-401 ENLARGED FLOOR PLANS

P-402 ENLARGED FLOOR PLANS

P-501 DETAILS

P-601 SCHEDULES

11

MECHANICAL

M-001 LEGEND & ABBREVIATIONS

MH101 MECHANICAL HVAC

MH102 MECHANICAL HVAC

MR101 MECHANICAL ROOF

MR102 MECHANICAL ROOF

MP101 MECHANICAL PIPING

MP102 MECHANICAL PIPING

M-301 SECTIONS

M-501 DETAILS

M-601 NATURAL GAS FLOW DIAGRAM

M-701 SCHEDULES

M-702 SCHEDULES

M-801 CONTROLS

M-802 CONTROLS

M-803 CONTROLS

M-804 CONTROLS

16

ELECTRICAL

E-001 LEGEND, ABBREVIATIONS, & MOUNTING HEIGHT DETAIL
ES101 ELECTRICAL SITE PLAN

ES501 ELECTRICAL POWER DETAILS

EG101 ELECTRICAL GROUNDING SECTOR A
EG102 ELECTRICAL GROUNDING SECTOR B
EG103 LIGHTNING PROTECTION SECTOR A
EG104 LIGHTNING PROTECTION SECTOR B
EG501 ELECTRICAL GROUNDING DETAIL
EG502 ELECTRICAL GROUNDING DETAIL
EP101 ELECTRICAL INTERIOR POWER PLAN
EP102 ELECTRICAL INTERIOR POWER PLAN
EP103 ELECTRICAL VAV POWER PLAN

EP104 ELECTRICAL VAV POWER PLAN

EP105 ELECTRICAL ROOF POWER PLAN
EP106 ELECTRICAL ROOF POWER PLAN
EP401 ELECTRICAL ENLARGED PLANS

EP601 ELECTRICAL POWER ONE-LINE DIAGRAMS
EP701 PANEL SCHEDULES

EP702 PANEL SCHEDULES

EP703 PANEL SCHEDULES

EL101 ELECTRICAL INTERIOR LIGHTING PLAN
EL102 ELECTRICAL INTERIOR LIGHTING PLAN

EL701

ELECTRICAL INTERIOR LIGHTING PLAN




TELECOMMUNICATIONS

ET101 TELECOMMUNICATION & SECURITY PLAN - SECTOR A
ET102 TELECOMMUNICATION & SECURITY PLAN - SECTOR B
ET103 PUBLIC ADDRESS SYSTEM PLAN - SECTOR A
ET104 PUBLIC ADDRESS SYSTEM PLAN - SECTOR B
ET501 TELECOM & SECURITY DETAILS & DIAGRAMS
ET502 ACCESS CONTROL SYSTEM (ACS) DETAILS
ET503 CCTV, IDS & ACS RISER DIAGRAMS

ET600 TELECOMMUNICATIONS RISER DIAGRAM NOTES
ET601 TELECOMMUNICATIONS RISER DIAGRAM

ET602 TELECOMMUNICATIONS RISER DIAGRAM

ET603 TELECOMMUNICATIONS RISER DIAGRAM

11

POOL

PL100 OVERALL AQUATIC PLAN

PL101 GENERAL DETAILS AND SCHEDULES

PL110 POOL A - WELLNESS POOL PLAN

PL111 POOL A - WELLNESS POOL DIMENSION PLAN
PL112 POOL A - WELLNESS POOL SECTIONS

PL113 POOL A - WELLNESS POOL DETAILS

PL200 STRUCTURAL NOTES, PLAN(S) AND SCHEDULE
PL210 STRUCTURAL GENERAL DETAILS

PL211 STRUCTURAL WALL DETAILS

PL301 PIPING DETAILS

PL400 MECHANICAL EQUIPMENT PLAN

PL401 MECHANICAL DETAILS

PL402 MECHANICAL DETAILS

PL403 MECHANICAL DETAILS

PL404 DEFENDER DETAILS

PL500 MECHANICAL SCHEMATIC

PL501 POOL A ELECTRICAL SCHEMATIC
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Project Specifications Manual dated 12/20/21 as may be amended via addenda during
the bidding process.

DIVISION 00 - PROCUREMENT AND CONTRACTING REQUIREMENTS

SECTION 000107 - SEALS PAGE

DIVISION 01 - GENERAL REQUIREMENTS

SECTION 011000 - SUMMARY

SECTION 012300 - ALTERNATES

SECTION 012500 - SUBSTITUTION PROCEDURES

SECTION 012600 - CONTRACT MODIFICATION PROCEDURES
SECTION 012900 - PAYMENT PROCEDURES

SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION
SECTION 014339 - MOCKUPS

DIVISION 02 - EXISTING CONDITIONS

SECTION 024119 - SELECTIVE DEMOLITION
DIVISION 03 - CONCRETE

SECTION 033000 - CAST-IN-PLACE CONCRETE
SECTION 033511 - CONCRETE FLOOR FINISHES
SECTION 033543 - POLISHED CONCRETE FINISHING

DIVISION 04 - MASONRY

SECTION 042000 - UNIT MASONRY
SECTION 042200 - CONCRETE UNIT MASONRY
SECTION 047300 - MANFACTURED STONE VENNER

DIVISION 05 - METALS

SECTION 054000 - COLD-FORMED METAL FRAMING
SECTION 054300 - SLOTTED CHANNEL FRAMING
SECTION 055000 - METAL FABRICATIONS

SECTION 055213 - PIPE AND TUBE RAILINGS

DIVISION 06 - WOOQOD, PLASTICS, AND COMPOSITES

SECTION 061000 - ROUGH CARPENTRY

SECTION 061600 - SHEATHING

SECTION 062000 - FINISH CARPENTRY

SECTION 062023 - INTERIOR FINISH CARPENTRY
SECTION 064100 - ARCHITECTURAL WOOD CASEWORK



SECTION 064116 - PLASTIC-LAMINATE-CLAD ARCHITECTURAL
CABINETS

SECTION 066310 - PLASTIC FABRICATED BENCHES

SECTION 068316 - FIBER GLASS REINFORCED PLASTIC (FRP) PANELS

DIVISION 07 - THERMAL AND MOISTURE PROTECTION

SECTION 071326 - SELF-ADHERING SHEET WATERPROOFING

SECTION 071354 - THERMOPLASTIC SHEET WATERPROOFING

SECTION 072100 - THERMAL INSULATION

SECTION 072119 - FOAMED-IN-PLACE INSULATION

SECTION 072726 - FLUID-APPLIED MEMBRANE AIR BARRIERS

SECTION 074293 - SOFFIT PANELS

SECTION 074643 - COMPOSITE CLADDING

SECTION 075419 - POLYVINYL-CHLORIDE (PVC) ROOFING

SECTION 075423 - THERMOPLASTIC-POLY OLEFIN (TPO) ROOFING

SECTION 076200 - SHEET METAL FLASHING AND TRIM

SECTION 077100 - ROOF SPECIALTIES

SECTION 077129 - MANUFACTURED ROOF EXPANSION JOINTS

SECTION 077200 - ROOF ACCESSORIES

SECTION 079200 - JOINT SEALANTS

SECTION 079513.13 - INTERIOR EXPANSION JOINT COVER
ASSEMBLIES

SECTION 079513.16 - EXTERIOR EXPANSION JOINT COVER
ASSEMBLIES

DIVISION 08 - OPENINGS

SECTION 081113 - HOLLOW METAL DOORS AND FRAMES
SECTION 081416 - FLUSH WOOD DOORS

SECTION 083100 - ACCESS DOORS AND PANELS

SECTION 083113 - ACCESS DOORS AND FRAMES
SECTION 083315 - COILING WOOD COUNTER DOORS

SECTION 084113 - ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS

SECTION 084413 - GLAZED ALUMINUM CURTAIN WALLS
SECTION 086200 - UNIT SKYLIGHTS

SECTION 087100 - DOOR HARDWARE

SECTION 087113 - AUTOMATIC DOOR OPERATORS
SECTION 088000 - GLAZING

SECTION 088300 - MIRRORS

SECTION 089119 - FIXED LOUVERS

SECTION 089516 - WALL VENTS

DIVISION 09 - FINISHES

SECTION 090561 - FLOORING PREPARATION

SECTION 092116 - GY PSUM BOARD ASSEMBLIES

SECTION 092400 - PORTLAND CEMENT PLASTER

SECTION 092513.23 - INTERIOR ACRYLIC POLYMER COATING SYSTEM
SECTION 093000 - TILING



SECTION 095100 - SUSPENDED ACOUSTICAL CEILINGS
SECTION 096500 - RESILIENT FLOORING AND BASE
SECTION 096566 - RESILIENT ATHLETIC FLOORING
SECTION 097200 - WALL COVERINGS

SECTION 098412 - ACOUSTICAL ACCESSORIES
SECTION 099600 - HIGH-PERFORMANCE COATINGS

DIVISION 10 - SPECIALTIES

SECTION 101400 - INTERIOR SIGNAGE

SECTION 101416 - PLAQUES

SECTION 102113.17 - PHENOLIC TOILET COMPARTMENTS
SECTION 102239 - FOLDING PANEL PARTITIONS
SECTION 102600 - WALL PROTECTION

SECTION 102800 - TOILET, BATH, AND LAUNDRY ACCESSORIES
SECTION 103100 - MANUFACTURED FIREPLACES
SECTION 104400 - FIRE PROTECTION SPECIALTIES
SECTION 104413 - FIRE PROTECTION CABINETS

SECTION 104416 - FIRE EXTINGUISHERS

SECTION 105129 - PHENOLIC LOCKERS

SECTION 107313 - AWNINGS

SECTION 107529 - PLAZA-MOUNTED FLAGPOLES

DIVISION 11 - EQUIPMENT

SECTION 116143 - STAGE CURTAINS

DIVISION 12 - FURNISHINGS

SECTION 121500 - ART HANGING AND DISPLAY SYSTEMS
SECTION 122400 - WINDOW SHADES
SECTION 123600 - COUNTERTOPS AND BENCH TOPS

DIVISION 13 - SPECIAL CONSTRUCTION

SECTION 131113 - POOL GENERAL

SECTION 131114 - POOL START-UP, MAINTENANCE & OPERATIONS
TRAINING

SECTION 131118 - POOL CONCRETE

SECTION 131120 - POOL PIPE & PIPE FITTINGS

SECTION 131123 - POOL PIPE SUPPORTS

SECTION 131124 - POOL VALVES

SECTION 131125 - POOL CENTRIFUGAL PUMPS

SECTION 131126 - POOL PUMP VFD

SECTION 131130 - POOL REGENERATIVE MEDIA FILTERS

SECTION 131135 - POOL ULTRAVIOLET DISINFECTION EQUIPMENT

SECTION 131137 - POOL CHEMICAL SYSTEMS & CONTROLS

SECTION 131140 - POOL HEATING SYSTEMS

SECTION 131145 - POOL RAIL GOODS



SECTION 131146 - POOL EQUIPMENT
SECTION 131160 - POOL QUARTZ AGGREGATE FINISH
SECTION 131161 - POOL CERAMICTILE

DIVISION 14 - CONVEYING EQUIPMENT

NOT APPLICABLE
DIVISION 21 - FIRE SUPPRESSION

SECTION 211313 - WET-PIPE SPRINKLER SYSTEMS
DIVISION 22 - PLUMBING

SECTION 220513 - COMMON MOTOR REQUIREMENTS FOR PLUMBING
EQUIPMENT

SECTION 220517 - SLEEVES AND SLEEVE SEALSFOR PLUMBING
PIPING

SECTION 220518 - ESCUTCHEONS FOR PLUMBING PIPING

SECTION 220519 - METERS AND GAGES FOR PLUMBING PIPING

SECTION 220523.12 - BALL VALVES FOR PLUMBING PIPING

SECTION 220523.13 - BUTTERFLY VALVES FOR PLUMBING PIPING

SECTION 220523.14 - CHECK VALVES FOR PLUMBING PIPING

SECTION 220529 - HANGERS AND SUPPORTS FOR PLUMBING PIPING
AND EQUIPMENT

SECTION 220553 - IDENTIFICATION FOR PLUMBING PIPING AND
EQUIPMENT

SECTION 220719 - PLUMBING PIPING INSULATION

SECTION 221113 - FACILITY WATER DISTRIBUTION PIPING

SECTION 221116 - DOMESTIC WATER PIPING

SECTION 221119 - DOMESTIC WATER PIPING SPECIALTIES

SECTION 221123 - DOMESTIC WATER PUMPS

SECTION 221123.13 - DOMESTIC-WATER PACKAGED BOOSTER PUMPS

SECTION 221313 - FACILITY SANITARY SEWERS

SECTION 221316 - SANITARY WASTE AND VENT PIPING

SECTION 221319 - SANITARY WASTE PIPING SPECIALTIES

SECTION 223300 - ELECTRIC, DOMESTIC-WATER HEATERS

SECTION 223400 - FUEL-FIRED, DOMESTIC-WATER HEATERS

SECTION 224213.13 - COMMERCIAL WATER CLOSETS

SECTION 224213.16 - COMMERCIAL URINALS

SECTION 224216.13 - COMMERCIAL LAVATORIES

SECTION 224216.16 - COMMERCIAL SINKS

SECTION 224223 - COMMERCIAL SHOWERS

SECTION 224500 - EMERGENCY PLUMBING FIXTURES

SECTION 224716 - PRESSURE WATER COOLERS

DIVISION 23 - HEATING, VENTILATING, AND AIR-CONDITIONING (HVAC)

SECTION 230513 - COMMON MOTOR REQUIREMENTS FOR HVAC



EQUIPMENT

SECTION 230517 - SLEEVES AND SLEEVE SEALSFOR HVAC PIPING

SECTION 230518 - ESCUTCHEONS FOR HVAC PIPING

SECTION 230529 - HANGERS AND SUPPORTS FOR HVAC PIPING AND
EQUIPMENT

SECTION 230553 - IDENTIFICATION FOR HVAC PIPING AND
EQUIPMENT

SECTION 230593 - TESTING, ADJUSTING, AND BALANCING FOR HVAC

SECTION 230713 - DUCT INSULATION

SECTION 230719 - HVAC PIPING INSULATION

SECTION 230923 - DIRECT DIGITAL CONTROL (DDC) SYSTEM FOR
HVAC

SECTION 230923.12 - CONTROL DAMPERS

SECTION 231123 - FACILITY NATURAL-GASPIPING

SECTION 232113 - HYDRONIC PIPING

SECTION 233113 - METAL DUCTS

SECTION 233300 - AIR DUCT ACCESSORIES

SECTION 233416 - CENTRIFUGAL HVAC FANS

SECTION 233423 - HVAC POWER VENTILATORS

SECTION 233533 - LISTED KITCHEN VENTILATION SYSTEM EXHAUST
DUCTS

SECTION 233600 - AIR TERMINAL UNITS

SECTION 233713.13 - AIR DIFFUSERS

SECTION 233713.23 - AIR REGISTERS AND GRILLES

SECTION 233813 - COMMERCIAL-KITCHEN HOODS

SECTION 238119 - PACKAGED OUTDOOR CENTRAL-STATION AIR
HANDLING UNITS

SECTION 238126 - SPLIT-SYSTEM AIR-CONDITIONERS

SECTION 238239.16 - PROPELLER UNIT HEATERS

SECTION 238416.13 - OUTDOOR, MECHANICAL DEHUMIDIFICATION
UNITS

DIVISION 26 - ELECTRICAL

SECTION 260519 - LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND
CABLES

SECTION 260523 - CONTROL-VOLTAGE ELECTRICAL POWER CABLES

SECTION 260526 - GROUNDING AND BONDING FOR ELECTRICAL
SYSTEMS

SECTION 260529 - HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS

SECTION 260533 - RACEWAY S AND BOXES FOR ELECTRICAL SYSTEMS

SECTION 260536 - CABLE TRAYS FOR ELECTRICAL SYSTEMS

SECTION 260543 - UNDERGROUND DUCTS AND RACEWAY S FOR
ELECTRICA

SECTION 260544 - SLEEVES AND SLEEVE SEALSFOR ELECTRICAL
RACEWAYSAND CABLING

SECTION 260553 - IDENTIFICATION FOR ELECTRICAL SYSTEMS



SECTION 260572 - OVERCURRENT PROTECTIVE DEVICE SHORT-CIRCUIT
STUDY

SECTION 260573 - OVERCURRENT PROTECTIVE DEVICE SHORT-CIRCUIT
STUDY

SECTION 260574 - OVERCURRENT PROTECTIVE DEVICE ARC-FLASH
STUDY

SECTION 260943 - NETWORK LIGHTING CONTROLS

SECTION 262200 - LOW-VOLTAGE TRANSFORMERS

SECTION 262413 - SWITCHBOARDS

SECTION 262416 - PANELBOARDS

SECTION 262726 - WIRING DEVICES

SECTION 262816 - ENCLOSED SWITCHES AND CIRCUIT BREAKERS

SECTION 262923 - VARIABLE-FREQUENCY MOTOR CONTROLLERS

SECTION 264313 - SURGE PROTECTION FOR LOW-VOLTAGE ELECTRICAL
POWER CIRCUITS

SECTION 265119 - LED INTERIOR LIGHTING

SECTION 265219 - EMERGENCY AND EXIT LIGHTING

SECTION 265613 - LIGHTING POLES AND STANDARDS

DIVISION 27 - COMMUNICATIONS

SECTION 270010 - SUPPLEMENTAL REQUIREMENTS FOR
COMMUNICATIONS

SECTION 270526 - GROUNDING AND BONDING FOR COMMUNICATIONS

SECTION 270528 - PATHWAY S FOR COMMUNICATIONS SYSTEMS

SECTION 270528.29 - HANGERS AND SUPPORTS FOR COMMUNICATIONS
SYSTEMS

SECTION 270536 - CABLE TRAYS FOR COMMUNICATIONS SYSTEMS

SECTION 270544 - SLEEVES AND SLEEVE SEALS FOR COMMUNICATIONS
PATHWAYSAND CABLING

SECTION 270553 - IDENTIFICATION FOR COMMUNICATIONS SYSTEMS

SECTION 271100 - COMMUNICATIONS EQUIPMENT ROOM FITTINGS

SECTION 271116 - COMMUNICATIONS RACKS, FRAMES, AND
ENCLOSURES

SECTION 271323 - COMMUNICATIONS OPTICAL FIBER BACKBONE
CABLING

SECTION 271333 - COMMUNICATIONS COAXIAL BACKBONE CABLING

SECTION 271513 - COMMUNICATIONS COPPER HORIZONTAL CABLING

SECTION 271533 - COMMUNICATIONS COAXIAL HORIZONTAL CABLING

DIVISION 28 - ELECTRONIC SAFETY AND SECURITY
SECTION 283111 - ADDRESSABLE FIRE ALARM SYSTEMS
DIVISION 31 - EARTHWORK

SECTION 311000 - SITE CLEARING
SECTION 312000 - EARTH MOVING

DIVISION 32 - EXTERIOR IMPROVEMENTS



SECTION 321216 - ASPHALT PAVING

SECTION 321313 - CONCRETE PAVING

SECTION 321373 - CONCRETE PAVING JOINT SEALANTS

SECTION 321723 - PAVEMENT MARKINGS

SECTION 321726 - TACTILE WARNING SURFACING

SECTION 323113 - CHAIN LINK FENCES AND GATES

SECTION 328400 - LANDSCAPE IRRIGATION

SECTION 329100 - LANDSCAPE BOULDERS AND DECORATIVE STONE
SECTION 329200 - LAWNS AND GRASSES

SECTION 329300 - EXTERIOR PLANTS

DIVISION 33 - UTILITIES

SECTION 334100 - STORM UTILITY DRAINAGE PIPING

Other Reports to be included as part of the contract documents:
*  Crossland Construction Bid Package #1, Dated 12/21/21

NAME OF BIDDER:

By:

Subscribed and sworn to before me on this day of , 20

My Commission Expires:
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TRADE CONTRACT ATTACHMENT “E”
INSURANCE MINIMUM REQUIREMENTS

EXHIBIT 9.2.2.1

Insurance Minimum Requirements

The Subcontractor shall purchase and maintain insurance of the following types of
coverage and limits of liability.

1. Commercial General Liability (CGL) with limits of insurance not less than
$1,000,000 each occurrence, $1,000,000 Personal and Advertising Injury, $2,000.000
General Aggregate, $2,000,000 Products/Completed Operations Aggregate.

a.

b.

If the CGL coverage contains a General Aggregate Limit, such General

Aggregate shall apply separately to each project.

CGL coverage shall be written on ISO Occurrence for CG 00 01 04 13 or a

substitute form providing equivalent coverage and shall cover liability arising

from premises, operations, independent contractors, products-completed
operations, and personal advertising injury.

General Contractor, Owner and all other parties required of the General

Contractor, shall be included as Additional Insureds. The endorsement shall

include that any person or organization that Subcontractor is required to add as

an Additional Insured under the Subcontract Documents shall be included as an

Additional Insured (CG 20 38 04 13 or its equivalent). Coverage must include

both ONGOING Operations and COMPLETED Operations (CG 2010 04 13 and

CG 20 37 04 13 or equivalent as permitted by law). Vicarious forms of additional

insured endorsements will not be accepted. It shall apply as Primary and non-

contributing Insurance before any other insurance or

self-insurance, including any deductible maintained by or provided to the

Additional Insured.

Subcontractor shall maintain CGL coverage for itself and all Additional

Insureds for the duration of the project and maintain Completed Operations

coverage for itself and each Additional Insured for at least 2 years after the

completion of the Work.

Provide Stop Gap Coverage, if applicable, for the following states: North

Dakota, Ohio, Washington, West Virginia or Wyoming.

Coverage shall include:

1. Contractual liability coverage sufficient to meet the requirements of the
Subcontract Documents (including defense costs and attorneys’ fees
assumed under the contract, which shall be payable in addition to the limit
of liability).

2. No separation of insured exclusion.

3. The following exclusions are absolutely prohibited and shall notbe
included in Subcontractor’s policy if applicable to the work.

4. No damage to Work performed by Subcontractor exclusion (CG 22 94 or
similar).

5. No exclusion for subsidence, which is specifically prohibited for any work
involving excavation, soil stabilization, earth retention, concrete, structural
steel, landscaping, waterproofing, fire protection, and plumbing.

6. No “residential” exclusion that would void or restrict coverage due to the
nature of the Work.

7. No EFIS exclusion. If Subcontractor’s scope of work involves the building’s
exterior finish, there shall be no EIFS exclusion on the CGL policy unless the
Subcontractor maintains a Pollution Liability policy that provides coverage for
the resultant damage of the EIFS work.
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2. Automobile Liability

a. Business Auto Liability with limits of at least $1,000,000 combinedsingle
limit.

b. Business Auto coverage must include coverage for liability arising out of all
owned, leased, hired and non-owned automobiles.

c. General Contractor, Owner and all other parties required of the General
Contractor, shall be included as Primary and Non-Contributory Additional
Insureds on the auto policy.

d. If hauling of hazardous waste is part of the Scope, Automobile Liability
Insurance with a $1,000,000 combined single limit per occurrence forbodily
injury and property damage applicable to all hazardous waste hauling vehicles,
and include MCS 90 endorsement and the ISO Form CA 9948 (Pollution
Liability Broadened Coverage for Business Automobile).

3. Commercial Umbrella

a. Commercial Umbrella/Excess Liability Insurance for bodily injury and property
damage liability must sit over Subcontractor’s primary Employers’ Liability,
Commercial General Liability and Commercial Automobile Liability.

b. Umbrella limits must be at least $1,000,000.

c. All coverages and terms required under the Commercial General Liability,
Automobile Liability and Employers’ Liability must be included on the
Excess/Umbrella Liability policy.

d. Higher limits may be required by Contractor or Owner on aproject-by-project
basis.

e. Umbrella coverage for such Additional Insureds shall apply as primary before any
other insurance or self-insurance, including any deductible, maintained by, or
provided to, the Additional Insured other than CGL, Auto Liability and Employers’
Liability coverages maintained by the Subcontractor.

4. Workers’ Compensation and Employers’ Liability

a. Workers’ Compensation Insurance and Employers’ Liability Insurance (including
occupational disease) to cover statutory benefits and limits under the Workers’
Compensation laws of any applicable jurisdiction in which the scope is to be
performed.

b. Employers’ Liability Insurance limits of at least $500,000 each accident,

i. $500,000 each employee, and $500,000 disease policy limit.

c. Where applicable, U.S. Longshore and Harbor Workers Compensation Act
Endorsement shall be attached to the policy.

d. Where applicable, the Maritime Coverage Endorsement shall be attached to the
policy.

e. Maintain monopolistic coverage, if applicable, for the following states: North
Dakota, Ohio, Washington, West Virginia or Wyoming.

5. Builder’s Risk

a. Upon written request of the Subcontractor, the Contractor shall provide the
Subcontractor with a copy of the Builder’s Risk policy of insurance or any other
property or equipment insurance in force for the Project and procured by the
Owner or Contractor.

b. If the Owner or Contractor has not purchased Builder’s Risk Insurance
satisfactory to the Subcontractor, the Subcontractor may procure such insurance
as will protect the interests of the Subcontractor, its subcontractors and their
subcontractors in the Subcontract Work.

c. If not covered under the Builder’'s Risk policy of insurance or any other property or
equipment insurance required by the Subcontract documents, the Subcontractor
shall procure and maintain at the Subcontractor’s own
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d. expense, property and equipment insurance for the Subcontract Work
including portions of the Subcontract Work stored off the site or in transit,
when such portions of the subcontract Work are to be included in an
application for payment under Article 8.

6. Installation Floater

a.

If required by Contractor or not covered by the Builders Risk Insurance,
Subcontractor shall obtain an Installation Floater to cover that portion of
the Work to be constructed, installed, altered or repaired by Subcontractor.
Contractor, Owner or other parties, as required by the Subcontract
Documents, shall be listed as loss payees.

7. Professional Liability

a.

Subcontractor and all sub-subcontractors and Designers providing
Professional Services shall provide and maintain Professional Liability
Insurance coverage. The policy coverage shall be effective (retroactively, if
applicable) from the date of commencement of all professional activities in
connection with the scope.

Professional Services always include, but are not limited to: design,
architecture, engineering, testing, surveying or design/build services,
temporary engineering, engineered excavations and shoring systems, post-
tension supply, structured steel, specialized millwork that is performance
specified, roofing or waterproofing systems, curtainwall, mechanical fire
protection systems, electrical, and fire alarm systems.

Both Subcontractor and listed sub-subcontractors shall have proof of
Professional Liability Insurance coverage in the amount of $1,000,000

per claim with a maximum deductible of $25,000 to be paid by
Subcontractor.

The Subcontractor shall, upon request of Contractor, furnish a copy of its
Professional Liability policy. The Professional Liability policies shall be
continued in effect for the applicable statute of repose for the state where
the project is located.

8. Pollution Liability

a.

This Section is applicable to Subcontractor, and any sub-subcontractor of any
tier that is providing work related to environmental services, building
enclosure systems, plumbing, heating, ventilation, air conditioning, drywall,
insulation, building foundations or any work which includes Microbial Matter,
Mold, Fungi or Bacteria and any work which will involve the use ofhazardous
materials. Subcontractor and all applicable sub-subcontractors must provide
and maintain a separate Pollution Liability Insurance policy including
coverage for, but not limited to, claims arising out of all hazardous material
and hazardous waste remediation, storage, transportation, clean-up and
disposal. Pollution Liability policies must include contractual liability coverage
aligned with indemnification obligation of the Subcontract Documents.

The policy limits shall be in the amount of $1,000,000 with maximum
deductible of $25,000 to be paid by the Subcontractor.

Pollution Liability Insurance policy shall name Contractor and all other parties
as required under the Subcontract Documents as Additional Insureds.

The Subcontractor and sub-subcontractors shall maintain Pollution Liability
coverage for a minimum of 2 years after the completion of the Work, or such
longer period as required by the Subcontract Documents. Should mold
coverage be required and provided by a claims-made form, such coverage
shall be maintained annually for 2 years following completion, or such longer
period as required by the Subcontract Documents.
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9. Equipment Floater

a. Subcontractor shall maintain, at its sole cost and expense, insurance to protect its
own equipment, tools and materials against risk of loss with sufficient limits to cover
the value of all of the equipment, tools and materials Subcontractor may use in
performance of the Subcontract Work.

b.Subcontractor is solely responsible for any deductibles, self-insured retentions or
uninsured losses for any reason arising out of Subcontractor’s obligations in this
Section. Coverage shall include equipment leased/borrowed/rented by
Subcontractor.

Waiver of Subrogation

Subcontractor waives all rights against the Contractor, Owner and Architect and their agents, officers,
directors and employees for recovery of damages to the extent these damages are covered by Commercial
General Liability, Commercial Umbrella Liability, Business Auto Liability, Builder’s risk, or Workers’
Compensation and Employers’ Liability insurance maintained per requirement stated above and to the
fullest extent allowed by law.

Number of Policies

Commercial General Liability Insurance and other liability insurance may be arranged under a single policy
for the full limits required or by a combination of underlying policies with the balance provided by an Excess
or Umbrella Liability policy.

Cancellation, Renewal and Modification

The Subcontractor shall maintain in effect, all insurance coverage required under this Agreement at the
Subcontractor’s sole expense and with insurance companies acceptable to the Contractor. To the extent
commercially available, the policies shall contain a provision that coverage will not be cancelled or not
renewed until at least thirty (30) days prior written notice has been given to the Contractor. If not
commercially available, Subcontractor shall be responsible for providing Contractor with notice.

Continuation of Coverage

Unless otherwise outlined herein, the Subcontractor shall continue to carry Completed Operations Liability
Insurance for at least two (2) years after either ninety (90) days following Substantial completion of the Work,
or final payment to the Contractor, whichever is earlier. The Subcontractor shall furnish the Contractor
evidence of such insurance at final payment, and one year from final payment.

Special Provisi

All policies shall be written through companies duly entered and authorized to transact that class of
insurance in the state in which the project is located. The Insurance Companies must have an
A.M. Best rating of A- or better in the most recent Best's Key Rating Guide.

Approval, disapproval or failure to act by the Contractor regarding any insurance supplied by the
Subcontractor shall not relieve the Subcontractor of full responsibility or liability for damages and accidents.
Neither shall the bankruptcy, insolvency or denial of liability by the insurance company exonerate the
Subcontractor from liability.

Contractor shall make no special payments for any insurance that the Subcontractor may be required
to carry; all are included in the contract price and in the contract unit prices.

The Subcontractor shall require all sub-subcontractors to procure and maintain all insurance as set forth in
this contract.

Requirements in the Prime Contract and other Contract Documents are also the responsibility of
the Subcontractor and in addition to these requirements. It is the responsibility of the
Subcontractor to know what is required of Subcontractor.

NAME OF BIDDER:

By:

Subscribed and sworn to before me on this day of 20

My Commission Expires:
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Attachment “F”

FALSE INFORMATION AFFIDAVIT

STATE OF )

SS: COUNTY OF )

, of lawful age, being first duly sworn, on oath
says that (s)he is the Agent authorized by the Firm/Company of to
submit the above Contract to the City of Norman, Oklahoma, and the Norman Municipal Authority.

This affidavit further states that neither the bidding company nor any other company, owned or
previously owned by anyone who is in an ownership or managerial capacity with the bidding company
has ever knowingly submitted false information to the City.

Contractor

Subscribed and sworn to before me this day of , 20

Notary Public

My Commission Expires: Commission Number:__
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Line Name Duration Start Finish August | September Oéoozl:er November | Decerber | January | Februa March April May June 2 Jul August | September | Oclober | November | December | Janua Febioaz : March | Al
216130 13 27 M 25 8 22 6 20 |3 17 31 14 28 14 28 M 25 9 23 6 20 4 18 |1 15 29 12 126 10 24 7 21 5 19 2 16 130 13 27 13 27
AJOR 0 d 10 | 6 0 — MAJOR MILESTONES
2 W Ground Breaking 10/25/2021 * 10/25/2021 : Ground Breaking
3 [ Building Pad 4/25/2022 4/25/2022 @ Biing pad
4 [ Building Dry in 8/31/2022 8/31/2022 @ biing Dry n
5 W Substantial Completion 2/6/2023 2/6/2023 0 Substantial Completion
DR 0 R 0 0d 8/6 0 0 — PRECONSTRUCTION
D 60d 8/6/20 0/2021| N e T O
PD OP 6d 0 0 [ GMP DEVELOPMENT
::]edeL:;;ccl{I)rement BP 1 Documents FSB (signed 11/2/2021 * 11/2/2021 : Steel Procurement BP 1 Documents FSB (signed and sealed)
10 Steel BP Development (signed and sealed) 5d 11/2/2021 11/8/2021 D Steel BP Development (signed and sealed)
11 Steel Procurement Bidding 16d 11/9/2021 12/2/2021 |:| Steel Procurement Bidding
12 F Steel Procurement GMP 1 Finalized 1d|  12/3/2021 12/3/2021 [ steetProcurement P 1 inaized
13 @5 Submit GMP 1 to City of Norman 12/6/2021 * 12/6/2021 Submit GMP 1 to City of Norman
14 |8 City of Norman Council Approval 1d|  12/14/2021 * 12/14/2021 City of Norman Counil Approval
15 Steel PO Issued 12/14/2021 12/14/2021 ’ Steel PO Issued
16 100% CD's 1d 12/9/2021 * 12/9/2021 Em% D's
17 [ Building BP Finalization 2d| 121072021 12/13/2021 [] suicing 8@ Finaizaton
18 I Building BP Bidding 19d|  12/14/2021 1/11/2022 [ ] suiding 8P idcing
19 Final GMP Finalization 4d 1/12/2022 1/17/2022 D Final GMP Finalization
20 Submit Final GMP to City of Norman 1/17/2022 * 1/17/2022 Submit Final GMP to City of Norman
21 City of Norman Council Approval 1/25/2022 * 1/25/2022 City of Norman Coundil Approval
22 [@F Final Contracts Issued 1/25/2022 1/25/2022 @ Fre Contracs Isued
A PRO 40d 0 0 +— Ly PROCUREMENT
0 0 0 00d 0 6/20 R \STRUCTION
DEMO 0 0d 0 0 PR pevoLTion
26 Demo Parking/Sidewalks 15d 2/1/2022 * 2/21/2022 b Demo Parking/Sidewalks
27 {8 Demo Building 5d 2/22/2022 2/28/2022 [ pemo Buiding
g DoC | | — Existing Utilities
29 " OG&E Power Relocation (NIC) 20d|  12/1/2021* 12/29/2021 b OGRE Power Relocation (NIC)
30 New Water Line (590 LF) 6d 2/22/2022 3/1/2022 D New Water Line (590 LF)
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Name Duration Start Finish August September Oéoozl:er November | December ‘ Janual Februar March April Ma June o Jul August September | October | November | December ‘ Janual Febﬁioaza March
1630 13 27 11 25 8 22 6 20 |3 17 31 14 28 14 28 11 25 9 123 6 120 |4 18 1 15 29 12 26 10 24 7 21 5 19 2 1630 13 27 13 27
Water Line Demo (350 LF) 2d 3/2/2022 3/3/2022 D Water Line Demo (350 LF)
New Sanitary Line (300 LF) 5d 2/22/2022 2/28/2022 D New Sanitary Line (300 LF)
Sanitary Sewer Demo (245 LF) 2d 3/1/2022 3/2/2022 D Sanitary Sewer Demo (245 LF)
AR OR d 4/20 0 PP EARTHWORK
Clear, Grub & Strip Site (4 AC) 2d 3/4/2022 3/7/2022 D Clear, Grub & Strip Site (4 AC)
Cut & Fill Site (~-2477/+3074 CY) 25d 3/8/2022 4/11/2022 [ ] cutsFiste(v2477/s3074 0Y)
Cut Pad (900 CY w/ 300 export) 5d 4/12/2022 4/18/2022 D Cut Pad (900 CY w/ 300 export)
Fill Pad (Import 300 CY) 5d 4/19/2022 4/25/2022 D Fill Pad (Import 300 CY)
0d 0 0 P s
OUNDATIO 0d 6/20 0 [PRRSS—— rouNpaTION
Foundations 20d[  4/26/2022 5/23/2022 [ ] Founcations
Underground Plumbing 25d|  4/26/2022 5/31/2022 [ ] underground Plumbing
Underground Pool RI 15d[  4/26/2022 5/16/2022 [ underground Pool 1
Underground Electrical 20d| 4262022 5/23/2022 [ ] uncerground tectrica
Form and Pour Slab (32k SF ~600 CY) 10d 5/24/2022 6/7/2022 [ Form and Pour Siab (32K SF ~600 CY)
R R d | 0 [ STRUCTURE
Steel Erection 25d|  7/5/2022 8/8/2022 [ ] steetreaion
cMu 25| 6/15/2022 7/20/2022 [ Jow
Decking 15d[  7/26/2022 8/15/2022 [ peding
Exterior Framing 20d[  7/26/2022 8/22/2022 [ ] cerior Framing
Sheeting 17d|  8/9/2022 8/31/2022 [ sheeting
0 R 0 08d 0 6/20 . e ——— REVAINING CONSTRUCTIO
OSEO 0d 0 6/20 . pr— guosEout
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